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OVERVIEW

The 800 MHz Transition Administrator, LLC (“TA”) provides its Quarterly Progress
Report to the Federal Communications Commission (“FCC”) regarding the progress of the
reconfiguration of the 800 MHz band for the quarter ended September 30, 2012. Pursuant to the
FCC's Reconfiguration Orders,’ the TA, as the manager of the reconfiguration effort, is required
to report on a quarterly basis the progress of band reconfiguration.?

The band reconfiguration program in non-border areas has consisted of two stages of
activity: the clearing of 806-809 MHz/851-854 MHz (Channels 1-120)° in Stage 1 and the
relocation of Public Safety’s NPSPAC channel users to this vacated spectrum in Stage 2. There
are two phases of reconfiguration for each of these stages — the planning and negotiation phase
that results in a Frequency Reconfiguration Agreement (“FRA”) between the licensee and Sprint
Nextel and the implementation phase that consists of the physical retuning of the radio system.

Reconfiguration Progress Overview

Chart 1 shows the percentage of FRAs that have been approved by the TA, the
percentage of physical retunes that are complete, and the percentage of FRAs for which closing
is complete for each stage of the reconfiguration program as of September 30, 2012.

Chart 1. Status of Negotiations, Physical Retuning, and Closing

100% -
80% -
60% -
40% -
20%
0% - —
Non- Non- Canadian Canadian Puerto USVI ESMR Total
border border Border Border Rico ESMR Population
Stage 1 Stage 2 Stage 1 Stage 2
M FRAs Approved 99.8% 99.9% 100.0% 97.4% 100.0% 100.0% 99.7%
M Physical Retune Complete 99.2% 83.5% 90.7% 41.0% 42.9% 100.0% 88.5%
Closing Complete 94.3% 45.1% 80.0% 28.2% 0.0% 100.0% 68.3%

! Improving Public Safety Communications in the 800 MHz Band, Report and Order, Fifth Report and Order,
Fourth Memorandum Opinion and Order, and Order, 19 FCC Rcd 14969 (2004) (“Report and Order”);
Supplemental Order and Order on Reconsideration, 19 FCC Rcd 25120 (2004) (“Supplemental Order”); Second
Report and Order, 23 FCC Rcd 7605 (2008); Third Report and Order and Third Further Notice of Proposed
Rulemaking, 25 FCC Rcd 4443 (2010) (“Third Report and Order”); Fourth Report and Order, 26 FCC Rcd 1937
(2011) (collectively “Reconfiguration Orders’).

% See 47 C.F.R. § 90.676(b)(3).

% The references herein to Channels 1-120 should be understood to reflect the pre-rebanding channel designations of
the 806-809 MHz/851-854 MHz band segment. Post-rebanding, this band segment is the NPSPAC band designated
as Channels 1-230.
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Nearly all licensees in the program, except for those in the Mexico border region, have
completed FRA negotiations. Physical retuning was complete for 88.5 percent of FRAS, except
for those in the Mexico border region, as of September 30, 2012. There continues to be a gap
between licensees completing physical retuning and completing their closing activities,
especially for non-border Stage 2 licensees.

Non-border Stage 2 (NPSPAC and Expansion Band) licensees retuned, reflashed, or
replaced approximately 24,000 radios (first touches) in the third quarter, raising the total number
to approximately 1,442,000 radios as of September 30, 2012. Physical retuning was complete
for 83.5 percent of non-border Stage 2 FRASs as of September 30, 2012.

Canadian border licensees primarily are engaged in implementation activities. Physica
retuning was complete for 90.7 percent of Canadian border Stage 1 (non-Public Safety) FRASs as
of September 30, 2012. Canadian border Stage 2 (NPSPAC and non-NPSPAC Public Safety)
licensees retuned, reflashed, or replaced approximately 20,000 radios (first touches) in the third
quarter, raising the total number to approximately 85,000 radios as of September 30, 2012.
Physical retuning was complete for 41 percent of Canadian border Stage 2 FRAs as of
September 30, 2012. The TA will conduct Implementation Planning Sessions (“IPS’ or
“sessions’) in Washington and Michigan in 2013. The IPS in Washington is scheduled for
January 31, 2013. At these sessions, the TA will work with licensees, vendors, and Sprint Nextel
to develop a consolidated implementation schedule for the region that identifies key milestones
and dependencies associated with reconfiguration implementation activities.

Reconfiguration of Mexican Border Licensees

On August 17, 2012, the FCC’ s Public Safety and Homeland Security Bureau (“PSHSB™)
released a Fourth Further Notice of Proposed Rulemaking (“Fourth FNPRM”) seeking comment
on proposals for establishing and implementing the reconfigured 800 MHz band plan along the
U.S.-Mexico border.* Comments and reply comments on the Fourth FNPRM have been filed.

Mexican border licensees should take action to prepare and plan for reconfiguration. The
FCC has encouraged Mexican border licensees to engage in planning and negotiation activities
to the extent that they are not frequency-dependent and would not result in unnecessary
duplication of costs.®> The TA encourages large licensees in particular to get an early start on
their planning activities. Licensees should submit a Point of Contact Form to the TA, review and
update their license information in the FCC’s Universal Licensing System (“ULS”) database, and
identify and contact vendors and consultants to assist with reconfiguration. Licensees may
conduct the following non-frequency-dependent activities: conducting subscriber unit inventory,

* See Improving Public Safety Communications in the 800 MHz Band; New 800 MHz Band Plan for U.S. — Mexico
Sharing Zone, Fourth Further Notice of Proposed Rulemaking, 27 FCC Red 9563 (2012) (“Fourth FNPRM”).

® See “Public Safety and Homeland Security Bureau Extends Voluntary 800 MHz Rebanding Negotiation Period for
Wave 4 Border Area NPSPAC and Non-NPSPAC Licensees Along the U.S.-Mexico Border Pending Establishment
of Negotiation Timetable,” Public Notice, 27 FCC Red 7312, 7313 (2012) (“Mexican Border Public Notice”).

2



H[II] T Transition Quarterly Progress Report
W Administrator for the Quarter Ended September 30, 2012

conducting infrastructure inventory, engaging in non-frequency-specific engineering and
implementation planning, and defining their interoperability environment. If a licensee requires
funding to conduct planning activities, it should submit a Request for Planning Funding
(“RFPF”) and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF prior to
receiving replacement frequencies.

The TA has provided educational materials regarding Mexican border reconfiguration to
licensees at industry conferences and trade shows. The TA encourages licensees to review
information on the TA’s website (http://www.800TA.org) regarding the reconfiguration process,
such as the Reconfiguration Handbook, and familiarize themselves with the steps of
reconfiguration and the TA’s policies and procedures. Licensees should promptly respond to TA
communications and requests for information from the TA. The TA plans to hold outreach
meetings with licensees after the FCC releases a Report and Order establishing the final band
plan.

Certifications of Completion of Band Reconfiguration

The TA has certified that band reconfiguration is complete in 11 NPSPAC regions
pursuant to the requirements in the Report and Order and the FCC's rules.® The certifications
mean that al licensees in these regions that were subject to reconfiguration have relocated to
their new channels and modified their FCC licenses to delete their old frequencies or cancelled
their licenses. The certifications noted that licensees may not have completed all tasks
associated with rebanding and may still need to complete a second (or subsequent) touch of their
subscriber units to remove the pre-rebanding channels, submit cost documentation, complete the
Actua Cost Reconciliation (“ACR”) process, or close their FRAs. On November 27, 2012, the
FCC released a Public Notice announcing the completion of 800 MHz band reconfiguration in
the 11 NPSPAC regions for which the TA filed certifications.” It stated that the post-rebanding
channel plan is now in effect in these regions and reminded licensees in these regions that have
not completed all rebanding tasks (e.g., submitting cost documentation, completing the ACR
process, or closing their FRAS) that they must do so expeditiously. The FCC announced that the
remaining Interleaved Band channels vacated by Sprint Nextel and channels in the Expansion
Band and Guard Band in these 11 regions will be available for licensing on January 17, 2013.

Closing Process

The TA encourages licensees and Sprint Nextel to expeditiously complete Actual Cost
Reconciliation and other closing process activities® in accordance with the timeframes

® The regions are NPSPAC Region 2: Alaska, Region 7: Colorado, Region 11: Hawaii, Region 15: lowa, Region 22:
Minnesota, Region 26: Nebraska, Region 32: North Dakota, Region 38: South Dakota, Region 41: Utah, Region 45:
Wisconsin, and Region 46: Wyoming.

" See “Public Safety and Homeland Security Bureau and Wireless Telecommunications Bureau Announce the
Completion of 800 MHz Band Reconfiguration in Certain NPSPAC Regions,” Public Notice, DA 12-1838 (rel. Nov
27, 2012).

8 Closing process activities include modification of FCC licenses, equipment reconciliation, ACR, and the
preparation, execution, and delivery of the closing documents, including an FRA Completion Certification.

3
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established in the Actual Cost Reconciliation Fact Sheet.® Failure to do so can result in
significant program delays, misplaced or lost actual cost support documentation, and other issues
that could substantially impact amounts owed by or due to Sprint Nextel. Recognizing that
licensee personnel responsible for completing physical reconfiguration are not always the same
personnel that are responsible for completing ACR and closing PFAs and FRAS, the TA
encourages licensees to involve the appropriate personnel early in the process. Licensees should
document costs as they are incurred and not wait until after the completion of planning or
physical retuning to begin the required documentation of costs. If licensees are unable to
appropriately document costs (as specified in the TA’s published guidance), the result may be
either delayed payments to licensees or refunds due from licensees to Sprint Nextel. Delaying
closing increases a licensee's risk of not getting paid. Furthermore, delays in completing the
closing process extend the period during which a licensee may be subject to audit and is required
to retain documents related to reconfiguration. The TA monitors the closing process and will
continue to track a licensee's reconfiguration until it has completed the closing process and
submitted an FRA Completion Certification.

SoftBank-Sprint Transaction

On October 15, 2012, SoftBank Corp. (“SoftBank”) and Sprint Nextel announced that
they entered into a Bond Purchase Agreement and an Agreement and Plan of Merger pursuant to
which SoftBank will invest approximately $20.1 billion in Sprint Nextel. Following the closing
of the transaction, SoftBank would own an approximately 70 percent controlling interest in
Sprint Nextel.

Sprint Nextel and SoftBank have represented to the FCC that the proposed transaction
will not have an adverse impact on Sprint Nextel’s commitment to carry out the reconfiguration
program.’® They stated that after the transaction closes, SoftBank and Sprint Nextel will remain
fully committed to satisfying Sprint Nextel's reconfiguration obligations and successfully
concluding this project.

® The Fact Sheet is available at http://www.800TA.org/content/resources ACR_Fact Sheet.pdf.

19See Applications of Sprint Nextel Corporation, Transferor, and SoftBank Corp., and Starburst 11, Inc., Transferees,
for Consent to Transfer of Control of Licenses and Authorizations, Public Interest Statement, IB Docket No. 12-343,
at 30 (filed Nov. 15, 2012).
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l. PROGRAM-WIDE SNAPSHOT AND RECENT DEVELOPMENTS

This section provides a program-wide snapshot that summarizes the status of the 800
MHz band reconfiguration program. It describes two measures of program progress. Freguency
Reconfiguration Agreement negotiations and reconfiguration implementation. It also discusses
recent developments in the program, identifies program-wide issues, and, where applicable,
describes specific actions that the FCC and the TA have taken to address issues identified to date.

A. Program Wide Snapshot

1. Frequency Reconfigur ation Agreement Negotiations

The TA generally measures the progress of Frequency Reconfiguration Agreement
negotiations in two ways. (1) the number of FRAs that have been negotiated and agreed to
between licensees and Sprint Nextel and submitted to the TA; and (2) the number of call signs
included in those FRAS.

An FRA specifies the reconfiguration activities and related costs for each licensee as well
as the frequencies to be cleared. The bar chart below depicts the number of non-border FRAS
that have been negotiated and submitted to the TA for Stage 1 (Channels 1-120 and Southeast
ESMR channels) licensees and Stage 2 (NPSPAC and Expansion Band) licensees.

Chart 2: Non-border FRAs Submitted to the TA as of September 30, 2012™
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500
400
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100

0

Number of FRAs

Stage 1 Stage 2
m Total Submitted 924 850

m Total Expected 926 851

! Sprint Nextel is the data source for the number of expected FRAs. The estimate of total FRASs expected does not
include FRAs for licensees affected by the international border areas for Canada and Mexico. The FRA numbers for
Stages 1 and 2 are adjusted from data reported in prior quarters as certain FRAs previously included in Stage 2 were
reclassified to Stage 1 because they were not for NPSPAC or Expansion Band licensees.
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e Stage1: 99 percent of non-border FRAS have been submitted to the TA
e Stage 2: 99 percent of non-border FRAS have been submitted to the TA

Chart 3 shows the number of Canadian Border Region FRAS that have been negotiated
and submitted to the TA for Stage 1 (non-Public Safety) licensees and Stage 2 (NPSPAC and
non-NPSPAC Public Safety) licensees.

Chart 3: Canadian Border FRAs Submitted to the TA as of September 30, 20122
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0

Stage 1 Stage 2
m Total Submitted 75 114

m Total Expected 75 117

e Stage1: 100 percent of Canadian border FRASs have been submitted to the TA
e Stage 2: 97 percent of Canadian border FRAS have been submitted to the TA

Chart 4 shows the number of call signs with frequencies in the Channels 1-120 and
NPSPAC bandsincluded in FRAs submitted to the TA.

12 Sprint Nextel is the data source for the number of expected FRAs. Subscriber Equipment Deployment (“SED”)
agreements are counted as submitted FRAs in this chart.
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Chart 4: Call Signsin Submitted FRAs by Band™®
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® Call Signs in Submitted FRAs 2474 4950
m Total 2595 5496

Chart 4 includes non-border call signs and call signs within the Canadian and Mexican
border regions. The number of outstanding Channels 1-120 and NPSPAC call signs not yet in
FRASs reflects the material number of call signs to be reconfigured that are located in, or affected
by, the Mexican border aress.

2. Reconfiqur ation | mplementation

The TA generaly measures the status of reconfiguration implementation, or physical
retuning, in two ways: (1) the number of FRAs for which physical retuning is complete; and (2)
the number of call signsthat Sprint Nextel reports as being cleared by licensees.*

Chart 5 depicts the number of non-border FRAS for Stages 1 and 2 licensees for which
Sprint Nextel has reported that physical retuning is complete.

3 Datais based on the FCC’'s ULS database. This chart does not include Expansion Band call signs.

14 As used in the context of implementation, the completion of physical retuning means the individual licensee has
retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies. The licensee
may need to complete a second (or subsequent) touch of its subscriber units to remove the pre-rebanding channels.
Cleared means that the licensee has retuned its base stations to its new channel assignments and commenced system
operations on the new channels. Maps 2 and 3 and Appendix 2 have information on clearing by call sign.
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Chart 5: Non-border FRAswith Physical Retuning Complete as of September 30, 2012™
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With physical retuning complete for 99 percent of non-border Stage 1 FRAS, Channels 1-
120 clearing is nearly complete. Furthermore, 87 percent of the Stage 1 Channels 1-120 site-
specific call signs were reported by Sprint Nextel as being cleared by licensees as of September
30, 2012. The difference between the percentages of call signs and FRAs is attributable to the
fact that the FRA statistics do not include agreements in border areas, while the call sign
statistics do include call signsin border areas.

NPSPAC system reconfigurations often involve complex system designs and
interoperability requirements among numerous licensees in a region and generaly require more
time and coordination than was needed for Stage 1 systems. As of September 30, 2012, the
licensees in 84 percent of non-border Stage 2 FRAs had completed their physical retunes and
transitioned to their new channels. Furthermore, 48 percent of Stage 2 call signs were reported
by Sprint Nextel as being cleared by licensees as of September 30, 2012. The difference
between the percentages of call signs and FRAs is attributable to the fact that the FRA statistics
do not include agreements in border areas, while the call sign statistics do include call signsin
border areas. The retuning of base stations to a licensee’s new channel assignments and
commencement of system operations on the new channels is a significant milestone because it
means that the main goal of the reconfiguration process — separating Public Safety and
commercia cellular operations — has been achieved.

Chart 6 shows the number of Canadian Border Region FRASs for Stages 1 and 2 licensees
for which Sprint Nextel has reported that physical retuning is complete.

> The FRA numbers for Stages 1 and 2 are adjusted from data reported in prior quarters as certain FRASs previously
included in Stage 2 were reclassified to Stage 1.
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Chart 6: Canadian Border FRAswith Physical Retuning Complete
as of September 30, 2012
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Physical retuning was complete for 91 percent of Canadian border Stage 1 FRAS as of
September 30, 2012.

As with non-border NPSPAC licensees, reconfiguration of Canadian border Stage 2
licensees often involves complex system designs and interoperability reguirements among
numerous licensees in aregion and generally requires more time and coordination than is needed
for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees need to complete their
physical retuning in order to clear replacement channels for NPSPAC licensees. As of
September 30, 2012, the licensees in 41 percent of Canadian border Stage 2 FRAs had completed
their physical retunes and transitioned to their new channels.

B. Recent Developments

1. Certifications of Completion of Band Reconfiquration

The TA has certified that band reconfiguration is complete in 11 NPSPAC regions
pursuant to the requirements in the Report and Order and the FCC's rules.*® Since the start of
the third quarter of 2012, the TA certified that band reconfiguration is complete in NPSPAC
Region 15: lowa and NPSPAC Region 41: Utah on August 2, 2012, in NPSPAC Region 7:
Colorado on August 10, 2012, and in NPSPAC Region 45: Wisconsin on August 16, 2012."'

16 See supra n.6 for the list of NPSPAC regions.

17 See | etter from Brett Haan, TA, to David Furth, PSHSB, “Certification of Completion of Band Reconfiguration in
NPSPAC Region 15: lowa,” WT Docket No. 02-55 (filed Aug. 2, 2012); Letter from Brett Haan, TA, to David
Furth, PSHSB, “Certification of Completion of Band Reconfiguration in NPSPAC Region 41: Utah,” WT Docket
No. 02-55 (filed Aug. 2, 2012); Letter from Brett Haan, TA, to David Furth, PSHSB, “ Certification of Completion
of Band Reconfiguration in NPSPAC Region 7: Colorado,” WT Docket No. 02-55 (filed Aug. 10, 2012); Letter

9
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The certifications mean that al licensees in these regions that were subject to reconfiguration
have relocated to their new channels and modified their FCC licenses to delete their old
frequencies or cancelled their licenses. This also includes modifications to Sprint Nextel’s
network and licenses to cease operations below the ESMR band and modify or cancel all
relevant licenses to remove any authority to operate below the ESMR band. Furthermore, all of
the frequencies in al 800 MHz sub-bands (i.e., NPSPAC, Interleaved, Expansion, Guard, and
ESMR bands) in the regions that were subject to reconfiguration have been cleared.

The certifications do not mean that licensees have completed all tasks associated with
rebanding. Licenseesin the regions still may need to complete a second (or subsequent) touch of
their subscriber units to remove the pre-rebanding channels, submit final reconfiguration cost
documentation to Sprint Nextel and/or the TA, complete the ACR process, or close their FRASsIn
order for them to complete their individual reconfiguration activities.

2. Requests for Waiver of Rebanding Completion Deadline

a Non-Border Licensees

Non-border licensees with executed FRAS that did not timely complete the physica
reconfiguration of their systems were required to request additional time from the PSHSB by
filing a supplemental request for waiver of the rebanding completion deadline. Affected
licensees filed supplemental requests for waiver with the PSHSB and were directed to provide
copies of the filings to the TA and Sprint Nextel. During the third quarter, the TA received 76
supplemental requests for waiver from non-border licensees that were filed with the PSHSB.*

On August 9, 2012, the PSHSB released an Order addressing non-border licensees
supplemental requests for waiver of the rebanding completion deadline that were filed since
October 3, 2011.° The PSHSB separately addressed the waiver requests of licensees with
executed FRAs and licensees without FRAs. The PSHSB granted waivers, in whole or in part, to
licensees with executed FRAS, granting a specific waiver date to each licensee. The PSHSB
granted the waiver dates requested by licensees that proposed to complete their rebanding by
April 15, 2013. For licensees seeking extensions beyond April 15, 2013, the PSHSB granted
partial waivers until April 15, 2013 for licensees to either complete reconfiguration or file a
supplemental request for waiver at that time. The PSHSB directed licensees with executed FRAS
that did not file a supplemental request for waiver or that filed a waiver request in which the
requested extension date has passed to either provide the TA with documentation showing they
have completed reconfiguration or file a supplemental request for waiver by September 10, 2012.

from Brett Haan, TA, to David Furth, PSHSB, “Certification of Completion of Band Reconfiguration in NPSPAC
Region 45: Wisconsin,” WT Docket No. 02-55 (filed Aug. 16, 2012).

18 The TA has created a webpage that provides information on the requests for waiver received by the TA. Thelink
to this page can be found on the TA’ s website at http://www.800TA .org/content/resources/tools.asp.

19 See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of June
26, 2008 Rebanding Deadline for Non-Border Regions and March 19, 2012 Rebanding Deadline for Puerto Rico,
Order, 27 FCC Rcd 9237 (2012) (“Non-Border and Puerto Rico Waiver Order”).

10
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In addition, the PSHSB directed the one non-border licensee that has not executed an FRA to
submit a rebanding schedule to the PSHSB within 30 days of executing its FRA.

Non-border licensees with executed FRAs that will not complete the physica
reconfiguration of their systems by their waiver date must request additional time from the
PSHSB by filing a supplemental request for waiver at that time. Such licensees will be required
to detaill their progress to date and propose milestone dates for completing each major
reconfiguration step (e.g., subscriber unit deployment, infrastructure retuning, system cut-over,
and post-cutover modifications) that has not been completed. Licensees should use the TA's
Request for Waiver template in preparing their supplemental requests for waiver.”® Licensees
should email supplemental requests for waiver to the PSHSB at PSHSB800@fcc.gov. Licensees
must provide copies of the requests to the TA at Waivers@800TA.org and to Sprint Nextel at
800MHZ @sprint.com.

b. Canadian Border Region Licensees

Canadian Border Region licensees with executed FRASs that did not timely complete
physical reconfiguration were required to request additional time from the PSHSB by filing a
supplemental request for waiver of the rebanding completion deadline.** During the third quarter,
the TA received 21 requests for waiver from Canadian Border Region licensees that were filed
with the PSHSB.

On August 9, 2012, the PSHSB released an Order addressing Canadian Border Region
licensees' supplemental requests for waiver that were filed since December 5, 2011.% The
PSHSB separately addressed the waiver requests of licensees with executed FRAS and licensees
without FRAs. The PSHSB granted waivers, in whole or in part, to licensees with executed
FRAS, granting a specific waiver date to each licensee. The PSHSB granted the waiver dates
requested by licensees that proposed to complete their rebanding by April 15, 2013. For
licensees seeking extensions beyond April 15, 2013, the PSHSB granted partial waivers until
April 15, 2013 for licensees to either complete reconfiguration or file a supplemental request for
waiver at that time. The PSHSB directed licensees that were previously granted waivers because
a “downstream” licensee blocked their replacement channels to complete physica
reconfiguration by December 3, 2012 or file a supplemental request for waiver. The PSHSB
directed licensees with executed FRASs that did not file a supplemental request for waiver or that
filed awaiver request in which the requested extension date has passed to either provide the TA
with documentation showing they have completed reconfiguration or file a supplemental request
for waiver by September 10, 2012.

% The template is available on the TA’s website at http://www.800TA .org/content/resources/forms.asp.

2 See Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of the April 14, 2011
Rebanding Deadline in Regions Along the U.S.-Canada Border, Order, 26 FCC Rcd 16382 (2011). Licensees that
cannot complete rebanding because a “downstream” licensee is blocking their replacement channels, and licensees
whose rebanding completion deadline was tolled because their FRA approval was delayed due to a frequency
conflict with stations in Canada, were not required to file a supplemental request for waiver at that time.

2 See Improving Public Safety Communications in the 800 MHz Band; Requests for Waiver of April 14, 2011
Rebanding Deadline in Regions Along the U.S.-Canada Border, Order, 27 FCC Red 9251 (2012).

11



] Transition Quarterly Progress Report
W Administrator for the Quarter Ended September 30, 2012

The PSHSB held in abeyance the waiver requests of licensees without executed FRAS
and directed such licensees to take further action. Licensees that submitted a cost estimate, but
had not executed an FRA, were required to either execute an FRA by October 23, 2012 or submit
to the TA areport regarding the status of FRA negotiations, including a schedule for completing
negotiations and a brief summary of the issues in dispute. Within 30 days of executing an FRA,
these licensees must file a supplemental request for waiver. Licensees without a cost estimate
were required to either submit a cost estimate by October 9, 2012 or provide the PSHSB with a
report explaining why they cannot provide a cost estimate, together with a schedule detailing
when they anticipate submitting a cost estimate.

Canadian Border Region licensees with executed FRAs that will not complete the
physical reconfiguration of their systems by their waiver date granted by the PSHSB must
request additional time from the PSHSB by filing a supplemental request for waiver at that time.
Such licensees will be required to detail their progress to date and propose milestone dates for
completing each major reconfiguration step (e.g., subscriber unit deployment, infrastructure
retuning, system cut-over, and post-cutover modifications) that has not been completed.
Licensees should use the TA’s Request for Waiver template in preparing their supplemental
requests for waiver.? Licensees should email supplemental requests for waiver to the PSHSB at
PSHSB800@fcc.gov.  Licensees must provide copies of the requests to the TA at
Waivers@800TA.org and to Sprint Nextel at 800M HZ @sprint.com.

C. Puerto Rico L icensees

Puerto Rico licensees that did not complete timely physical reconfiguration were required
to file arequest for waiver of that deadline with the PSHSB. During the third quarter, the TA did
not receive any requests for waiver from Puerto Rico licensees that were filed with the PSHSB.

On August 9, 2012, the PSHSB released an Order addressing Puerto Rico licensees
requests for waiver.?* The PSHSB granted waivers to licensees with executed FRAS, granting a
specific waiver date to each licensee, with December 31, 2012 as the latest waiver date granted.
The PSHSB directed licensees with executed FRAS that did not file a request for waiver or that
filed awaiver request in which the requested extension date has passed to either provide the TA
with documentation showing they have completed reconfiguration or file a supplemental request
for waiver by September 10, 2012.

Puerto Rico licensees that will not complete the physical reconfiguration of their systems
by their waiver date granted by the PSHSB must request additional time from the PSHSB by
filing a supplemental request for waiver at that time. Such licensees will be required to detall
their progress to date and propose milestone dates for completing each major reconfiguration
step (e.g., subscriber unit deployment, infrastructure retuning, system cut-over, and post-cutover
modifications) that has not been completed. Licensees should use the TA’s Request for Waiver

% The template is available on the TA’s website at http://www.800TA.org/content/resources/forms.asp.
 See Non-Border and Puerto Rico Waiver Order.
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template in preparing their supplemental requests for waiver.” Licensees should email
supplemental requests for waiver to the PSHSB at PSHSB800@fcc.gov. Licensees must provide
copies of the requests to the TA a Wavers@800TA.org and to Sprint Nextel at
800MHZ @sprint.com.

3. U.S.-Mexico Border Region

On June 8, 2012, the FCC announced that the United States and Mexico signed an
amended Protocol for sharing spectrum in the 800 MHz band aong the U.S.-Mexico border,
which paves the way for completion of reconfiguration by licensees operating along the U.S.-
Mexico border.?® On August 17, 2012, the PSHSB released a Fourth FNPRM seeking comment
on proposals for establishing and implementing the reconfigured 800 MHz band plan along the
U.S.-Mexico border.”” The PSHSB proposed a channel plan for licensees that operate within the
Sharing Zone and channel plans for licensees operating in the portions of the NPSPAC regions
bordering Mexico that are outside the Sharing Zone. It proposed to eliminate the channel center
offsets in the Sharing Zone and outside the Sharing Zone in the five NPSPAC regions bordering
Mexico and to use standard channel centers for all post-reconfiguration channel assignments.
The PSHSB aso proposed a specific band plan for the non-Sharing Zone portions of NPSPAC
Region 5: Southern California that is similar to the standard U.S. band plan for non-border
regions, although it variesin that it does not include an Expansion Band or a Guard Band. For
the other NPSPAC regions that border Mexico, the PSHSB proposed to use the standard U.S.
band plan for areas outside of the Sharing Zone.”® A 30-month transition period for
reconfiguration in the Mexican border region was proposed. The PSHSB also sought comment
on planning, negotiation, and mediation time periods for the Mexican border region. Comments
and reply comments on the Fourth FNPRM have been filed.

The PSHSB issued a Public Notice on June 29, 2012, modifying the schedule for Wave 4
non-NPSPAC (Stage 1) and NPSPAC (Stage 2) licensees along the U.S.-Mexico border.*® The
PSHSB extended the voluntary negotiation period and postponed the start of the mediation
period until it establishes a mandatory negotiation timetable for these licensees. The PSHSB
also extended the filing freeze on new applications in the U.S.-Mexico border region until it
establishes a rebanding timeline for the region and specifies a date by which it can again begin
accepting new applications. The extension of voluntary negotiations and the application freeze
does not apply to Wave 4 licensees along the U.S.-Mexico border that have received proposed
replacement frequencies from the TA.

% The template is available on the TA’s website at http://www.800TA .org/content/resources/forms.asp.

% See “FCC Announces Two Spectrum-Sharing Agreements with Mexico Enabling Advanced Public Safety and
Commercial Communicationsin the Mexico Border Area,” News Release (June 8, 2012).

2" See Fourth FNPRM.

% The four other Mexico border-affected NPSPAC Regions are Region 3: Arizona, Region 29: New Mexico,
Region 50: Texas — El Paso, and Region 53: Texas— San Antonio.

29 See Mexican Border Public Notice.
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Mexican border licensees should take action to prepare and plan for reconfiguration. The
FCC has encouraged Mexican border licensees to engage in planning and negotiation activities
to the extent that they are not frequency-dependent and would not result in unnecessary
duplication of costs.*® Licensees should submit a Point of Contact Form to the TA, review and
update their license information in the FCC's ULS database, and identify and contact vendors
and consultants to assist with reconfiguration. Licensees may conduct the following non-
frequency-dependent activities: conducting subscriber unit inventory, conducting infrastructure
inventory, engaging in non-frequency-specific engineering and implementation planning, and
defining their interoperability environment. If planning funding is required, licensees should
submit an RFPF and negotiate a PFA with Sprint Nextel. Licensees may submit an RFPF prior
to recelving replacement frequencies. In addition, the TA encourages licensees to review
information on the TA’ s website (http://www.800TA .org) regarding the reconfiguration process.

As of September 30, 2012, 16 PFAS, with a total contract value, including amendments,
of $6.6 million, were approved by the TA for licensees in or adjacent to the Mexico border
region. In addition, as of September 30, 2012, the TA had approved SED agreements and FRAS
with atotal contract value, including amendments, of $11.1 million for licenseesin or adjacent to
the Mexico border region.**

4. Vacated Channels and NPSPAC Clearing

The FCC tasked the TA with monitoring the NPSPAC clearing process in its October 30,
2008 Order.** Sprint Nextel cleared channels in the 809-809.5/854-854.5 MHz band in non-
border NPSPAC regions, and this spectrum was made available to Public Safety licensees,
beginning on January 28, 2009.** Based on additional clearing of channels in the old NPSPAC
band in certain NPSPAC regions, channels in the 809.5-815/854.5-860 MHz band in certain
NPSPAC regions were relinquished by Sprint Nextel and made available to Public Safety
licensees starting on December 2, 2009 and additional channels were made available on
December 16, 2010.* Additional locations were made available on June 1, 2011.%°

¥ Seeid., 27 FCC Red at 7313,
% The agreements do not include frequency-dependent activities.

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 23 FCC Rcd 15966 18 (2008) (“October 2008
Interleaved Order”).

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels Relinquished by Sprint Nextel Corporation in the 809-809.5/854-854.5 MHz Band,” Public Notice, 23
FCC Rcd 18343 (2008).

% See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for Certain
Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz Band,” Public Notice, 24
FCC Rcd 13236 (2009); see also “Public Safety and Homeland Security Bureau Announces Application and
Licensing Procedures for Certain Channels Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860
MHz Band,” Public Notice, 25 FCC Rcd 16038 (2010).
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The FCC’s October 2008 Interleaved Order also required Sprint Nextel to relinquish its
non-border spectrum in the Interleaved Band (809-815/854-860 MHz) by March 31, 2010.
Although Sprint Nextel requested and was granted waivers of the deadline for vacating the
Interleaved Band in 21 NPSPAC regions initially*® and later in nine NPSPAC regions,”’ the
deadlines for Sprint Nextel to vacate the Interleaved Band have passed. Sprint Nextel was
required to relinquish its non-border spectrum in the Interleaved Band as of March 31, 2012.%
On November 27, 2012, the FCC announced that on January 17, 2013 it will begin accepting
applications for licensing of the remaining channels in the 809.5-815/854.5-860 MHz band that
have beeg; relinquished by Sprint Nextel in certain NPSPAC regions, which were not previously
released.

As NPSPAC licensees modify their licenses to clear channels in the old NPSPAC band
and reach certain clearing benchmarks in regions, Sprint Nextel will vacate additional Expansion
Band and Guard Band spectrum in those regions. The TA is monitoring the clearing of channels
in the old NPSPAC band. During the third quarter, 11 NPSPAC regions showed increased
clearing, with five moving to a higher stage*® Map 1 contains information about the status of
clearing of channelsin the old NPSPAC band in each region.

% See “Public Safety and Homeland Security Bureau Announces the Opening of Filing Window for Additional
Locations Relinquished by Sprint Nextel Corporation in the 809.5-815/854.4-860 MHz Band Segment,” Public
Notice, 26 FCC Rcd 6639 (2011).

% See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 25 FCC Rcd 3270 (2010) (“March 31, 2010
Interleaved Order”).

3" See Improving Public Safety Communications in the 800 MHz Band; Relinquishment By Sprint Nextel of
Channels in the Interleaved, Expansion, and Guard Bands, Order, 26 FCC Rcd 5004 (2011) (“March 31, 2011
Interleaved Order”).

3 gSprint Nextel may remain on Interleaved Band channels, but must vacate any channel on 60 days notice that a
Public Safety licensee is prepared to commence operating on the channel. See October 2008 Interleaved Order, 23
FCC Rcd at 15974 1 19.

¥ See “Public Safety and Homeland Security Bureau Announces Application and Licensing Procedures for
Channels in Non-Border Regions Relinquished by Sprint Nextel Corporation in the 809.5-815/854.5-860 MHz
Band,” Public Notice, DA 12-1839 (rel. Nov. 27, 2012).

“0 Most notable among the 11 regions increasing their clearing percentage were Region 16: Kansas with a 90 percent
increase, Region 10: Georgia with a 28 percent increase, and Region 34: Oklahoma with a 24 percent increase.
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Map 1: NPSPAC Clearing Progress as of September 30, 2012

25 kHz Channel Equivalents
ULS Data as of 09/30/12

(€) 2012, 800 MHz Transition Administrator, LLC
1012912012

NPSPAC Band (866-869 MHz) Clearing Progress

NPSPAC Clearing Stages, By NPSPAC Region
Clearing Based on FCC ULS Data

B Stage 1-01010%

@ Stage2-101050%

[J Stage3-501075%

[J Stage4 - 7510 90%

[ Stage5-9010 100% ™
B Stage6-100%

** Stage 5 clearing may also be per
FCC Order DA 10-576 or DA 11-585

Additional information is available in Appendix 2.

“! The percentages for the stages noted in Map 1 were modified by the FCC’'s March 31, 2010 Interleaved Order
and the data in the map reflects those percentages and stages. Pursuant to that Order and the FCC's March 31, 2011
Interleaved Order, certain NPSPAC regions were classified as Stage 5 without regard to the percentage of actual
clearing of NPSPAC channels. Appendix 2 contains a map that shows stages based on actual clearing of NPSPAC

channels.
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I, QUARTERLY UPDATE

This section highlights the key areas within each stage and provides financial and support
information about the program.

A. Update by Stage and Wave

The status of implementation for Stage 1 systems has a direct effect on the pace of
reconfiguration for Stage 2 systems. Stage 1 licensees must be relocated off their frequenciesin
the lower 1-120 channel portion of the 800 MHz band before Stage 2 NPSPAC licensees can
move to their new frequencies in that portion of the 800 MHz band. This interdependency of
reconfiguration progress between Stages 1 and 2 is consistent across all four waves.

1. Stage 1 (Channels 1-120)

a Planning and Negotiations

As of September 30, 2012, 54 PFAs, with a total contract value, including amendments,
of $7.7 million, were approved by the TA for non-border Stage 1 licensees.

The negotiation of FRAs for non-border Stage 1 licensees is virtually completed. As of
September 30, 2012, 924 FRAS (99 percent) have been submitted to the TA out of the 926 FRAS
anticipated for non-border Stage 1 licensees.*? The TA has approved 924 FRAs with a contract
value, including amendments, totaling $84.2 million. Appendix 1A provides additional
information about the status of FRA negotiations for non-border Channels 1-120 licensees.

In Stage 1, there were no mediation dockets (or “cases’) pending as of September 30,
2012.

b. Reconfiqur ation | mplementation

As of September 30, 2012, Sprint Nextel reported that physical retuning is complete for
919 non-border Stage 1 FRAS out of the 926 FRASs anticipated for Stage 1, which is 99 percent
of non-border Channels 1-120 FRAs.*® Certain Public Safety licenseesin Stage 1 have elected to
retune their Stage 1 facilities along with their Stage 2 facilities.

As of September 30, 2012, 87 percent of the Stage 1 Channels 1-120 site-specific call
signs were reported by Sprint Nextel as being cleared by licensees. The difference between the
percentages of call signs and FRASs is due to the FRA statistics not including agreements in
border areas, while the call sign statistics do include call signs in border areas, with the majority
of outstanding call signs being in border-affected areas as shown in Map 2. As of September 30,

*2 The FRA numbers for Stage 1 are adjusted from data reported in prior quarters as certain FRAs previously
included in Stage 2 were reclassified to Stage 1.

“ The FRA numbers for Stage 1 are adjusted from data reported in prior quarters as certain FRAs previously
included in Stage 2 were reclassified to Stage 1.
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2012, there were 43 NPSPAC regions in which 100 percent of the Channels 1-120 call signs
were cleared.

Map 2 shows the progress of clearing Channels 1-120 to allow relocation of the NPSPAC
band, with material progressin al areas of the country outside the areas affected by the Mexico
border region.

Map 2: Channels 1-120 L ocations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2012*

800 MHz Reconfiguration Progress T120dlealing progiess

851-854 MHz (Channels 1-120) Site-specific Call Signs = o A
Clearing Progress by Public Safety Region and

O
]
Call Sign location as of 09/30/12 (Q3 2012) B T s

Incumbent has reported as cleared but FRA not closed
Reconfigured (FRA closed)

Cancelled/Dropped or assigned to Nextel without FRA
Towers represent a licensed 1-120 frequency location

(c) 2012, 800 MHz Transifion Administrator, LLC
10:24/12

“ The licensee clearing information is provided by Sprint Nextel. Some regions adjacent to international borders
will not reach 100 percent until revised border area band plans are available. Locations noted on the map are based
upon UL S data regarding Channels 1-120 licensing as of November 2004.
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2. Stage 2 (NPSPAC and Expansion Band)

a Planning and Negotiations

In Stage 2, nearly half of the licensees sought planning funding and negotiated PFAs. As
of September 30, 2012, 432 PFAS, with atotal contract value, including amendments, of $77.4
million, were approved by the TA for non-border Stage 2 licensees.

As shown in Table 1, as of September 30, 2012, 850 FRAs (99 percent) have been
submitted to the TA out of the 851 FRASs anticipated for non-border Stage 2 licensees. The TA
has approved 850 FRASs with a contract value, including amendments, totaling $792.6 million.
The last remaining Stage 2 licensee without an FRA was unable to reach agreement with Sprint
Nextel, and the matter was referred to the FCC for de novo review.

Table 1. Status of Reconfiguration for Stage 2 (NPSPAC and Expansion Band) Licensees
as of September 30, 2012 (milestones achieved by number of FRAS)®

FRA Negotiations and Approval

Reconfiguration Implementation
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Wave 1 354 354 354 100% 283 80% 174 174 49%
Wave 2 225 225 225 100% 200 89% 115 115 51%
Wave 3 228 227 227 99% 188 83% 75 74 32%
Wave 4 44 44 44 100% 40 91% 21 21 48%
Total 851 850 850 99% 711 84% 385 384 45%

* Thistable does not include any estimate of FRAs that will include call signsin or affected by the FCC-defined
border areas.

Table 2 provides Stage 2 status information in terms of the number of call signs that have
achieved particular milestones.

“® Sprint Nextel is the data source for the estimated number of anticipated FRAs in column 2 and the number of
FRAs with physical retunes reported as completed in column 6. The figures have not been verified by the TA. Any
changes to the number of anticipated FRAS from previous Quarterly Progress Reports are the result of how Sprint
Nextel structures deals with licensees (i.e., deals cancelled or consolidated). Given that some FRAS noted in the
table are for licensees with mobile-only systems, there will be a difference between the number of FRAs and the
number of FRAS reporting frequencies cleared. The FRA numbers for Stage 2 are adjusted from data reported in
prior quarters as certain FRASs previously included in Stage 2 were reclassified to Stage 1.
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Table 2: Status of Reconfiguration for Licenseesin Stage 2 (NPSPAC and Expansion Band)
as of September 30, 2012 (milestones achieved by number of call signs)

FRA Negotiations and Approval Reconfiguration Implementation
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Wave 1 2234 2218 2218 99% 1290 58% 694 694 31%
Wave 2 946 938 938 99% 816 86% 215 215 23%
Wave 3 1291 1237 1237 96% 584 45% 210 210 16%
Wave 4 1982 1414 1414 71% 397 20% 324 324 16%
Total 6453 5807 5807 90% 3087 48% 1447 1447 22%

* Includes call signsin the FCC-defined international border areas.
() Wave 1

Wave 1, Stage 2 is the largest of the NPSPAC channel reconfiguration waves. As shown
in Table 1 above, as of September 30, 2012, 100 percent of the FRAs expected for Wave 1, Stage
2 have been approved by the TA. As of September 30, 2012, all of the 337 mediation dockets
opened for Wave 1, Stage 2 licensees had been resolved.

(i) Wave?

Asshown in Table 1 above, as of September 30, 2012, 100 percent of the FRASs expected
for Wave 2, Stage 2 have been approved by the TA. As of September 30, 2012, al of the 235
mediation dockets opened for Wave 2, Stage 2 licensees had been resolved.

(i) Wave3

Besides NPSPAC licensees, Wave 3, Stage 2 includes certain licensees with Southeast
ESMR Band frequencies that were deferred from Wave 3, Stage 1 at the licensee’s request.®® As
shown in Table 1 above, as of September 30, 2012, approximately 99 percent of the FRAS
expected for Wave 3, Stage 2 have been approved by the TA.

The Wave 3, Stage 2 mediation period began on May 1, 2007. As of September 30, 2012,
of the 272 mediation dockets opened for Wave 3, Stage 2 licensees, 271 mediation dockets had
been resolved. The one remaining licensee was unable to negotiate an FRA with Sprint Nextel
and the matter was referred to the FCC for de novo review.

6 Wave 3, Stage 1 licensees whose Wave 3 ESMR Negotiation Deferral Requests were granted in June 2006 had
their negotiations and reconfiguration implementation deferred to Wave 3, Stage 2.
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(iv) Wave4d

Asshown in Table 1 above, as of September 30, 2012, 100 percent of the non-border area
FRAs expected for Wave 4, Stage 2 have been approved by the TA. The expected FRAS for
Wave 4, Stage 2 licensees with systems located in, or affected by, the international border areas
with Canada and Mexico are not included in the FRA statistics for Wave 4. As of September 30,
2012, al of the 66 mediation dockets opened for non-border area Wave 4, Stage 2 licensees had
been resolved.

b. Reconfiquration | mplementation

Non-border Stage 2 licensees continue to make progress with their implementation
activities.

(1) | mplementation Planning Sessions

One of the TA’s methods for facilitating implementation activities has been to conduct
regiona Implementation Planning Sessions. These sessions bring together Public Safety
licensees, their equipment vendors, technical consultants, and Sprint Nextel to develop
consolidated implementation schedules. The FCC requires licensees that have not completed
reconfiguration to participatein IPSin their region, if offered.*’

During the sessions, the TA works with licensees to develop implementation schedules
for the regions that identify key milestones and dependencies associated with reconfiguration
implementation activities. The sessions help licensees adjust implementation schedules to deal
with complicated interconnections and interdependencies of shared networks — particularly
setting dates for retuning mutual aid channels used by neighboring municipalities. 1PS have aso
been helpful in enabling parties to reach an understanding on the timing of clearing and
surrendering frequencies for those licensees that are ready to transition to the new channels.

The TA did not conduct any IPS for non-border licensees during the third quarter. To
date, the TA has held 45 IPS for non-border licensees in 31 NPSPAC regions, which have been
attended by 630 licensees, operating approximately 1.4 million radios.*® Licensees that have
participated in IPS should continue to move forward with and complete their implementation
activities in accordance with the regional schedule developed at the session.

“" See Improving Public Safety Communications in the 800 MHz Band; Supplemental Requests for Waiver of the
June 26, 2008 Rebanding Deadline, Order, 24 FCC Rcd 7761, 7765 1 9 (2009); see also “FCC Announces
Supplemental Procedures and Provides Guidance for Completion of 800 MHz Rebanding,” Public Notice, 22 FCC
Red 17227, 17230 (2007) (stating that NPSPAC licensees “are expected to participate” in IPS).

“ The TA conducted 19 IPS in Wave 1 NPSPAC regions attended by 202 licensees, 12 IPS in Wave 2 NPSPAC
regions attended by 185 licensees, and 14 IPS in Wave 3 NPSPAC regions attended by 224 licensees.
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(i) Reconfiguration of Subscriber Equipment

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Non-border Stage 2 licensees retuned, reflashed, or
replaced approximately 24,000 radios (first touches) in the third quarter of 2012, raising the total
number to approximately 1,442,000 radios (first touches) as of September 30, 2012.

(iii)  Infrastructure Retuning and System Cutover

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the third quarter of 2012, there were an additiona 25 non-border
Stage 2 FRAs for which licensees reported their physical retunes as complete. Of the 851 FRAS
expected for non-border Stage 2, there were 711 FRASs as of September 30, 2012 for which
licensees had completed their physical retunes and transitioned to their new channels.*® This
does not consider licensees with post-cutover subscriber unit second touches or other technical
work. As of September 30, 2012, physical retuning was complete for 84 percent of non-border
Stage 2 FRAS (an increase from 81 percent as of June 30, 2012).

As of September 30, 2012, 48 percent of Stage 2 call signs were reported by Sprint
Nextel as being cleared by licensees, which includes call signs in the border areas. The
difference between the numbers by percentages of call signs and FRAs is again due to the fact
that the FRA statistics do not include agreements in border areas, while the call sign statistics do
include border area cal signs.

Map 3 graphically depicts NPSPAC reconfiguration progress, as of September 30, 2012,
by licensed NPSPAC locations. Progress on Expansion Band clearing is detailed in Appendix 2.

“* The FRA totals for non-border Stage 2 include 27 FRASs for agencies that are users on another licensee's radio
system. These agencies have no channels to clear and therefore will not achieve the milestone used by Sprint Nextel
and the TA to measure the completion of physical retuning for purposes of these metrics. The FRA numbers for
Stage 2 are adjusted from data reported in prior quarters as certain FRAs previoudly included in Stage 2 were
reclassified to Stage 1.
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Map 3: NPSPAC L ocations and Reconfiguration Status, by NPSPAC Region as of
September 30, 2012%°

800 MHz Reconfiguration Progress i L
866-869 MHz (NPSPAC) Site-specific Call Signs [ rcumbent nas reported as cleared out FRA not closed
Clearing Progress by Public Safety Region and E?\jﬁg‘;ﬁ:;j\ﬁj;:;‘;ﬁm o st Fia

Gaall Sign lbcatdon &6 of GI/S0IT2 (i) 2012) Pl memanimmen .. oo e SO

(c) 2012, 800 MHz Transition Administrator, LLC
10/23/12

3. Canadian Border Regions

The 30-month transition period for reconfiguration of licensees in the U.S.-Canada
border regions began on October 14, 2008.>> The TA’s Implementation Plan and Timetable for
the Reconfiguration of the 800 MHz Band in the U.S.-Canada Border Regions (* Implementation
Plan”) established two stages for the reconfiguration of Canadian border licensees.® Stage 1

* This map shows frequency clearing as reported by the licensee to Sprint Nextel. Licensees generally report
clearing before they file license modifications to delete cleared frequencies. Map 1 reflects clearing based on ULS
licensing data, which is the basis for determining the release of additional Interleaved Band, Expansion Band, and
Guard Band spectrum by Sprint Nextel.

*! See “Public Safety and Homeland Security Bureau Announces that the 30-Month Transition Period for 800 MHz
Band Reconfiguration in Regions Along the U.S.-Canada Border will Commence on October 14, 2008,” Public
Notice, 23 FCC Rcd 14877 (2008) (“ Canadian Border Public Notice”).

*2 See 800 MHz Transition Administrator, LLC, “Implementation Plan and Timetable for the Reconfiguration of the
800 MHz Band in the U.S.-Canada Border Regions,” WT Docket No. 02-55 (filed Oct. 1, 2008), available at
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includes non-Public Safety licensees, such as Business, Industrial and Land Transportation
(“B/ILT”) and Specialized Mobile Radio (“SMR”) licensees. Stage 2 is comprised of both
NPSPAC and non-NPSPAC Public Safety licensees. The Canadian border reconfiguration also
includes clearing of channels in the 854-860 MHz range for Public Safety use and
reconfiguration of frequencies in the 861-865 MHz range to separate ESMR systems into the
higher portion of the band. The exact frequencies being reconfigured vary in each FCC-defined
Canadian Border Region. The TA continued its efforts to support Canadian border region
reconfiguration during the third quarter by using the mediation process to assist licensees and
Sprint Nextel in negotiating FRAs and by addressing frequency issues raised by licensees.

On October 12, 2012, the PSHSB released a Public Notice in which it extended the filing
freeze on new non-rebanding-related 800 MHz applications along the U.S.-Canada border.>
The freeze was scheduled to end on October 15, 2012, but was extended until April 15, 2013.

Canadian Border Region licensees were required to complete reconfiguration by April 14,
2011. Licensee requests for waiver of this deadline were discussed in Section 1.B.2.b. of this
report.

a Frequency Proposals

The TA’s frequency planning activities in the Canadian border-affected area in the third
quarter of 2012 continued to focus on issues raised by licensees, such as combiner spacing,
modifying replacement frequencies to relieve blocking by other licensees delayed in clearing
replacement frequencies, unique equipment limitations such as with vehicular repeater systems,
and providing replacement frequencies for STAs granted after the initial frequency planning was
completed. Additiona information about Frequency Proposal Reports (“FPRS’) is provided in
Appendix 5.

b. Planning

As of September 30, 2012, 67 PFAS, with a total contract value, including amendments,
of $15.5 million, were approved by the TA for licensees in or adjacent to the Canadian Border
Regions. After reaching agreement on a PFA, licensees and their vendors conduct planning
activities and prepare a cost estimate for their reconfiguration.

C. Negotiations

After a licensee submits a cost estimate to Sprint Nextel, the licensee and Sprint Nextel
have 30 days for FRA negotiations. If they are unable to negotiate an FRA within the 30-day

http://www.800TA .org/content/resources/| mplementation_Plan_ CBR_10.01.08.pdf, approved by Canadian Border
Public Notice.

%3 See “Public Safety and Homeland Security Bureau Extends 800 MHz Application Freeze for Wave 4 Border Area
NPSPAC and Non-NPSPAC Licensees Along the U.S.-Canada Border,” Public Notice, DA 12-1630 (rel. Oct. 12,
2012).
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period, the parties participate in mediation for 20 days. Table 3 provides information about the
status of FRA negotiations and approval for Canadian border licensees.

Table 3: Status of Reconfiguration for Canadian Border Licensees as of September 30,
2012 (milestones achieved by number of FRAs)>

FRA Negotiations and Approval Reconfiguration Implementation
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Stage 1 75 75 75 100% 68 91% 57 57 76%
Stage 2 117 114 114 97% 48 41% 28 28 24%
Total 192 189 189 98% 116 60% 85 85 44%

Appendices 1B and 3B provide additiona information about the status of FRA
negotiations for Canadian border licensees.

(1) Stage 1

Most Canadian border Stage 1 licensees included planning costs (if any) in their FRAS.
Seven Stage 1 licensees negotiated PFAS.

The negotiation and mediation period for Canadian border region Stage 1 licensees
without a PFA began on January 12, 2009. As of September 30, 2012, al of the 129 mediation
dockets opened for Stage 1 licensees had been resolved. As of September 30, 2012, al of the 75
FRAS anticipated for Canadian border region Stage 1 licensees were submitted to the TA.* The
TA has approved 75 Canadian Border Stage 1 FRAs with a contract value, including
amendments, totaling $12.6 million.

(i) Stage?

Approximately half of the Canadian border Stage 2 licensees submitted an RFPF and
negotiated a PFA.

For Canadian border region Stage 2 licensees that do not require a PFA, the negotiation
and mediation period began on April 15, 2009. After submitting a cost estimate, a licensee and

> SED agreements are counted as submitted FRAs in this chart. Sprint Nextel is the data source for the estimated
number of anticipated FRAs in column 2 and the number of FRAS with physical retunes reported as completed in
column 6. The figures have not been verified by the TA. Any changes to the number of anticipated FRAs from

previous Quarterly Progress Reports are the result of how Sprint Nextel structures deals with licensees (i.e., deals
cancelled or consolidated).

% SED agreements are counted as submitted FRAs in this number.
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Sprint Nextel had 30 days to negotiate an FRA under the monitoring of a TA mediator. If, at the
end of the 30-day period, there was no agreement on an FRA, the licensee and Sprint Nextel
participated in mediation for 20 days.

As of September 30, 2012, of the 156 mediation dockets opened for Stage 2 licensees,
152 mediation dockets had been resolved (an increase from 150 resolved as of June 30, 2012).
The licensees in three mediations had negotiated PFAs and had submitted cost estimates to
Sprint Nextel. The licensee in one mediation chose not to negotiate a PFA with Sprint Nextel
and had reached agreement with Sprint Nextel regarding, but had not yet executed, an FRA.

As of September 30, 2012, 114 FRAS (97 percent) were submitted to the TA out of the
117 FRAs anticipated for Canadian border region Stage 2 licensees. The TA has approved 114
FRAs with a contract value, including amendments, totaling $123.4 million.

d. Reconfiquration | mplementation

Canadian border licensees continue to make progress with their implementation
activities.

) Stage 1

As of September 30, 2012, there were 68 Canadian border Stage 1 FRAs for which
licensees had completed their physical retunes and transitioned to their new channels. As of
September 30, 2012, physical retuning was complete for 91 percent of Canadian border Stage 1
FRAs. Map 4 shows the progress of Canadian border Stage 1 licensees.
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Map 4. Canadian Border Region Stage 1 Clearing Progress

800 MHz Reconfiguration Progress (€) 2012, 800 MHz ﬁﬁf;:?&“mmm& LLe
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Canadian Border Region Clearing Progress
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[ ]
O
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Cancelled/Expired/Dropped

Canadian Border Regions

(i) Stage?

Reconfiguration of Stage 2 Public Safety licensees, often with complex system designs
and interoperability requirements among numerous licensees in a region, requires more time and
coordination than is needed for Stage 1 reconfiguration. Furthermore, certain Stage 1 licensees
need to complete their physical retuning in order to clear replacement channels for Stage 2
licensees. Implementation in the Canadian Border Regions has an added layer of complexity
compared to the non-border areas because there are Public Safety licensees that have extensive
numbers of reconfiguring frequencies that block the replacement channels of other Public Safety
licensees, as well as channels that may, in turn, be blocked by other reconfiguring Public Safety
licensees. Thisisafunction of the Canadian Border Region band plan and requires the licensees
to closely coordinate their infrastructure reconfigurations.®

% The blocking licensees are clearing Channels 1-120, but may also have NPSPAC channels they are reconfiguring
in the same timeframe as well. In the pre-reconfiguration Canadian border band plan, Channels 1-120 included
specific pool alocations for Public Safety which were heavily used. In non-border areas, Channels 1-120 were
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During the third quarter, the TA did not conduct any Implementation Planning Sessions
in the Canadian Border Regions. To date, the TA has held two IPS in one NPSPAC region
(NPSPAC Region 33: Ohio), attended by 25 licensees operating approximately 200,000 radios.
The TA is gathering and anayzing information to assess future IPS in the Canadian Border
Regions. The TA will conduct an IPS in NPSPAC Region 43: Washington on January 31, 2013.
In some regions, the TA will hold a session to develop an initia regional schedule, with the
understanding that follow-up IPS may be necessary. In regions where the TA has determined
that IPS may not be necessary, the TA will communicate with licensees to document the
interoperability environment, dependencies, and any other relevant issues and develop a regional
schedule.

A key component of reconfiguration implementation is the retuning, reflashing, and/or
replacement of subscriber equipment. Canadian border Stage 2 licensees retuned, reflashed, or
replaced approximately 20,000 radios (first touches) in the third quarter, raising the total number
to approximately 85,000 radios (first touches) as of September 30, 2012.

Another significant milestone in the implementation process is the retuning of base
stations to the licensee’s new channel assignments and commencement of system operations on
the new channels. During the third quarter, there were three additional Canadian border Stage 2
FRAs for which the licensee reported its physical retune as complete. As of September 30, 2012,
there were 48 Canadian border Stage 2 FRASs for which licensees had completed their physical
retunes and transitioned to their new channels. This does not consider licensees with post-
cutover subscriber unit second touches or other technical work. As of September 30, 2012,
physical retuning was complete for 41 percent of Canadian border Stage 2 FRAs. Map 5 shows
the progress of Canadian border Stage 2 licensees.

General Category and the number of Public Safety licensees were, in general, much fewer and represented smaller
systems.
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Map 5: Canadian Border Region Stage 2 Clearing Progress
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4. Puerto Rico

The 18-month transition period for reconfiguration of licensees in Puerto Rico began on
September 20, 2010 and ended on March 19, 2012.>" The PSHSB's Third Report and Order
established three stages for reconfiguration in Puerto Rico. Stage 1 is the relocation of non-
Public Safety licensees in Channels 1-120. In Stage 2, NPSPAC licensees relocate 15 MHz
lower to the new NPSPAC band; high-site incumbent licensees rel ocate from the ESMR Band to
the Interleaved Band; and Economic Area (“EA”) and site-based ESMR licensees that are part of
an EA Election relocate from the Interleaved, Expansion, and Guard Bands into the ESMR Band.
There are two EA licensees that have made elections to move frequencies into the ESMR band.
Stage 3 may include the relocation of the licenses of Preferred Communication Systems, Inc. and
Preferred Acquisitions, Inc. (“Preferred”) and, if necessary, pro rata apportionment of ESMR
spectrum in accordance with the PSHSB’ s directions in the Third Report and Order. Pursuant to

*" See “Public Safety and Homeland Security Bureau Announces that the 18-Month Transition Period for 800 MHz
Band Reconfiguration in Puerto Rico (Region 47) will Commence on September 20, 2010,” Public Notice, 25 FCC
Rcd 13110, 13113 (2010).

29



] Transition Quarterly Progress Report
W Administrator for the Quarter Ended September 30, 2012

the FCC’s direction, Preferred’s reconfiguration is deferred pending the resolution of a pending
show cause proceeding and Preferred’s request for waiver of its 800 MHz construction
obligations.*®

The TA’s Implementation Timetable for the Reconfiguration of the 800 MHz Band in
Puerto Rico (“Implementation Timetable’) set forth the timeframe and sequence for the
reconfiguration of Puerto Rico licensees.® It established the timelines for affected licensees to
file Guard Band Elections, submit cost estimates, negotiate FRAS, and complete implementation.

a Negotiations

All of the NPSPAC licensees in Puerto Rico have negotiated and submitted FRAS to the
TA.

The 90-day mandatory negotiation period for the remaining high-site non-Public Safety
incumbent licensees in Puerto Rico that must be reconfigured from the 816.5-821/861.5-866
MHz portion of the band began on September 20, 2010. The mediation period for Puerto Rico
licensees began on December 21, 2010. As of September 30, 2012, al of the eight mediation
dockets opened for Puerto Rico licensees had been resolved.

As of September 30, 2012, seven FRASs (100 percent) were submitted to the TA out of the
seven FRAs anticipated for Puerto Rico licensees that must be reconfigured from 816.5-
821/861.5-866 MHz. The TA has approved seven FRAs with a contract value, including
amendments, totaling approximately $1.0 million. Appendices 2 and 3C provide additional
information.

b. Reconfiqur ation | mplementation

The PSHSB required high-site licensees clearing the ESMR band to complete
reconfiguration by September 20, 2011 and all Puerto Rico licensees to compl ete reconfiguration
by March 19, 2012.

As of September 30, 2012, there were three FRAS for which Puerto Rico licensees that
must be reconfigured from 816.5-821/861.5-866 MHz had completed their physical retunes and
transitioned to their new channels. As of September 30, 2012, physical retuning was complete
for 43 percent of these FRAS.

As of September 30, 2012, there were six FRAs for which Puerto Rico NPSPAC
licensees had completed their physical retunes and transitioned to their new channels. As of
September 30, 2012, physical retuning was complete for 100 percent of Puerto Rico NPSPAC
FRAS.

%8 See Third Report and Order, 25 FCC Red at 4447 1 12.

% See 800 MHz Transition Administrator, LLC, “Implementation Timetable for the Reconfiguration of the 800 MHz
Band in Puerto Rico,” WT Docket No. 02-55, at 12 (filed Aug. 20, 2010).
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5. ESMR Band L icensees

There are some non-border high-site licensees located in the ESMR Band (817-821/862-
866 MHZz) that are required to relocate to frequencies in the non-ESMR band below 816/861
MHz. The TA placed these licensees on the same schedule for FRA negotiations and mediation
asthe Puerto Rico licensees. Asof September 30, 2012, all of the five mediation dockets opened
for ESMR Band licensees had been resolved. As of September 30, 2012, the one FRA
anticipated for an ESMR Band licensee was submitted to and approved by the TA. Appendix 3C
provides additional information.

6. U.S. Virgin Islands

The 12-month transition period for completion of rebanding in the U.S. Virgin Islands
(“USVI") began on March 21, 2011 and ended on March 20, 2012. The PSHSB'’s Fourth Report
and Order and February 18, 2011 Public Notice established timelines for planning, negotiation,
and implementation for USV licensees.®

a Negotiations

For USVI licensees that had not completed FRA negotiations, the PSHSB established a
90-day mandatory negotiation period to complete planning and negotiations, which began on
March 21, 2011. The mediation period for USVI licensees began on June 21, 2011. As of
September 30, 2012, the one mediation docket opened for the USVI had been resol ved.

As of September 30, 2012, the one FRA anticipated for a USVI licensee that must be
reconfigured from 816.5-821/861.5-866 MHz was submitted to and approved by the TA.
Appendix 3C provides additional information.

b. Reconfiquration | mplementation

Channels 1-120 have been cleared of incumbent site-specific licensees and there are no
NPSPAC licensees to retune in the USVI. The PSHSB required high-site licensees relocating
out of the 816.5-821/861.5-866 MHz portion of the band to complete reconfiguration by
September 20, 2011 and al USVI licensees to complete reconfiguration by March 20, 2012. As
of September 30, 2012, there was one FRA for which aUSV I licensee that must be reconfigured
from 816.5-821/861.5-866 MHz had completed its physical retune and transitioned to its new
channels. As of September 30, 2012, physical retuning was complete for 100 percent of these
FRAS.

7. Change Notices and Amendments

When a licensee encounters an emergency or unforeseeable need to change the scope or
cost of its planning or reconfiguration implementation activities after it has signed its TA-

% See Fourth Report and Order; see “Public Safety and Homeland Security Bureau Announces that the 12-Month
Transition Period for 800 MHz Band Reconfiguration in the United States Virgin Islands (Region 48) will
Commence on March 21, 2011,” Public Notice, 26 FCC Rcd 1948 (2011).
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approved PFA or FRA, it must submit a Change Notice to Sprint Nextel and the TA. Change
Notices generaly seek modifications to the services and equipment provided for in the PFA or
FRA and the associated costs. The TA encourages licensees to use the Change Notice Form
available on the TA’s website when submitting a Change Notice.®® Licensees and Sprint Nextel
negotiate the Change Notice and, in most cases, submit an amendment to the PFA or FRA to the
TA for review and approval.

During the third quarter of 2012, licensees submitted 79 Change Notices. Some Change
Notices are resolved quickly, but others can take time to negotiate and result in an amendment.
In some cases, the TA uses the mediation process to assist licensees and Sprint Nextel in
reaching agreement on Change Notices.

Most Change Notices result in an amendment to the licensee's PFA or FRA. During the
third quarter of 2012, licensees and Sprint Nextel negotiated and submitted to the TA four PFA
amendments and 58 FRA amendments.

B. Program Financial | nfor mation

This section provides information for the third quarter of 2012 regarding reconfiguration
expenditures, the Letter of Credit, the external audit, the TA’s fees and expenses, and the closing
process and reconfiguration Completion Certifications.

1. Reconfiqur ation Expenditures

a 800 MHz I ncumbent L icensee Reconfiguration Costs

As of September 30, 2012, Sprint Nextel and incumbent licensees had executed FRAS
and PFAs pursuant to TA-approved cost estimates, as adjusted to reflect TA-approved actual
costs, totaling approximately $1,096.2 million, and Sprint Nextel had paid approximately $764.7
million of this amount as both advance payments and for work completed to date. This
compares to $1,092.0 million in executed FRAs and PFAs and $746.3 million paid as of June 30,
2012.

Sprint Nextel has reported to the TA that, as of September 30, 2012, it had incurred, on a
cash basis, approximately $1,646.8 million in costs for: (1) payments made to incumbent
licensees or their vendors in accordance with TA-approved agreements executed by incumbent
licensees and Sprint Nextel; and (2) replacement equipment costs, including costs related to the
development of software for certain incumbent licensee subscriber equipment that enables such
subscriber equipment to be retuned rather than replaced and costs related to replacement
equipment to be provided to incumbent licensees by Sprint Nextel (collectively “800 MHz
Incumbent Licensee Reconfiguration Costs’). To date, Sprint Nextel had requested that the TA
assess approximately $802.0 million of the 800 MHz Incumbent Licensee Reconfiguration Costs
(submitted as of June 30, 2012) for the purpose of determining whether those costs are creditable

1 Theformis available at http://www.800TA .org/content/resources/Change Notice Form.doc.
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against any payment Sprint Nextel may be obligated to make to the United States Treasury at the
completion of reconfiguration (“Creditable Costs’). The status of these costsis as follows:

e $714.6 million is determined by the TA to be Creditable Costs pending the Fina
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $87.4 million requires additional information from Sprint Nextel or
incumbent licensees to determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $844.8 million of the 800 MHz Incumbent
Licensee Reconfiguration Costs, which consists primarily of payments for replacement radios
and other equipment, to the TA for credit assessment or for external audit.

b. Sprint Nextel Costs

Sprint Nextel has reported to the TA that, as of September 30, 2012, it had incurred, on a
cash basis, approximately $338.9 million in costs to support: (1) incumbent licensee
negotiations; (2) systems development costs for tracking and reporting of program activity,
(3) Sprint Nextel’s program and financial management activities; (4) other program costs; and
(5) reconfiguration of Sprint Nextel’s systems in the 800 MHz band (collectively “ Sprint Nextel
Costs’). The Sprint Nextel Costs exclude certain amounts incurred related to Sprint Nextel’s
internal network costs that Sprint Nextel may submit for credit at a later date (“To Be
Determined Sprint Nextel Costs’). To date, Sprint Nextel has requested that the TA assess
approximately $272.2 million of the Sprint Nextel Costs (submitted as of June 30, 2012) for the
purpose of determining whether those costs are Creditable Costs. The TA has performed a
review of approximately $270.0 million in costs (submitted as of December 31, 2011). The
status of these costsis as follows:

e $209.7 million was determined by the TA to be Creditable Costs pending the Final
Accounting to be performed at completion of reconfiguration and the results of the
external audit.

e The remaining $60.3 million requires additional information from Sprint Nextel to
determine whether these costs are creditable.

Sprint Nextel has not submitted the remaining $66.7 million of the Sprint Nextel Costs or
any of the To Be Determined Sprint Nextel Coststo the TA for credit assessment or for external
audit.

C. 1.9 GHz Clearing Costs

On October 5, 2011, Sprint Nextel filed with the FCC its Schedule of Costs Expended in
Connection with Clearance of the 1.9 GHz Band for the 10 months ended October 31, 2010 and
for the inception-to-date period from January 1, 2005 to October 31, 2010, in which it reported
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approximately $730.0 million in costs expended to clear the 1.9 GHz band.®®* Subsequently,
Sprint Nextel has reported to the TA that, as of September 30, 2012, it had incurred
approximately $610.4 million in costs, on a cash basis, associated with reconfiguration of the 1.9
GHz band from the inception-to-date period January 1, 2005 to September 30, 2012, which is net
of the approximately $135.0 million that Sprint Nextel received as reimbursement from the
Mobile Satellite Service (“MSS”) licensees for their pro rata portion of the costs to clear the 1.9
GHz spectrum.®® These costs are reported for informational purposes only. The TA does not
conduct an analysis of these costs.

d. Estimated Total Reconfiguration Expenditures

On November 7, 2012, Sprint Nextel filed with the Securities and Exchange Commission
(“SEC”) its Quarterly Report on Form 10-Q for the quarterly period ended September 30, 2012
and disclosed that its total payments directly attributable to its performance under the Report and
Order, from the inception of the program through September 30, 2012, are approximately $3.1
biIIiorGIA of which $150 million was incurred during the nine-month period ended September 30,
2012.

2. L etter of Credit

For the quarter ended September 30, 2012, Sprint Nextel made its required payments to
licensees and vendors. Accordingly, there has been no need to draw on the Letter of Credit
through September 30, 2012. Sprint Nextel has reported to the TA that, as of September 30,
2012, it had incurred, on a cash basis, approximately $236.4 million in Letter of Credit Fees.

The TA has continued to monitor the amount of the Letter of Credit in view of Sprint
Nextel’s programmatic obligations. On September 19, 2012, the TA recommended that the
Letter of Credit be further reduced by $26.4 million based on costs paid through June 30, 2012.
The FCC concurred with the TA’s request on September 21, 2012, and the Letter of Credit was
reduced from $910.0 million to $883.6 million. On December 14, 2012, the TA recommended
that the Letter of Credit be further reduced by $25.1 million based on costs paid through
September 30, 2012. The FCC concurred with the TA’s request on December 18, 2012, and the
Letter of Credit was reduced from $883.6 million to $858.5 million.

3. External Audit

In the third quarter of 2012, Reznick Group, the external auditors selected by the TA,
commenced the annual audit of program expenditures for the year ended December 31, 2012 and

62 See Sprint Nextel Corporation, “Schedule of Costs Expended in Connection with Clearance of the 1.9 GHz
Band,” at 2, attached to Letter from Trey Hanbury, Sprint Nextel Corporation, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Oct. 5, 2011).

% See Sprint Nextel Corporation, Annual Report (Form 10-K), at F-29 (filed Feb. 27, 2012), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183012000015/sprint201110-k.htm.

® See Sprint Nextel Corporation, Quarterly Report (Form 10-Q), at 17 (filed Nov. 7, 2012), available at
http://www.sec.gov/Archives/edgar/data/101830/000010183012000107/sprintq3201210-g.htm.
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for the period from inception (August 6, 2004) through December 31, 2012 (“the 2012 Audit”).
As discussed previously, certain 800 MHz Incumbent Licensee Reconfiguration Costs and Sprint
Nextel Costs have not been submitted by Sprint Nextel to the TA for credit assessment or for
external audit. Accordingly, these costs may be included in a subsequent period audit.

4. Transition Administrator

a Fees, Expenses, and Staffing

The TA’s fees and expenses for the quarter ended September 30, 2012 were
approximately $5.76 million in fees and $0.10 million in expenses, for a total of approximately
$5.86 million, which is $0.07 million less than the forecast for the second quarter. Additional
details are provided in Appendix 10. TA staffing as of September 30, 2012 consisted of 44 Full
Time Equivalents (“FTES’).

The TA’s fees and expenses for the quarter ending December 31, 2012 are estimated at
$6.09 million in fees and $0.14 million in expenses, for atotal of $6.23 million.

b. Disclosur e of Non-Reconfiqur ation Fees

In accordance with the TA’s Independence Management Plan, the TA reports that
Deloitte Consulting LLP, a subsidiary of Deloitte LLP, received $1.71 million from Sprint
Nextel in non-TA fees and costs for the quarter ended September 30, 2012; other member firms
of De!5 gitte LLP did not receive any non-TA fees and costs for the quarter ended September 30,
2012.

5. Closing Process and Reconfiquration Completion Certifications

While the completion of planning activities or physical reconfiguration activities is an
important achievement, licensees and Sprint Nextel must complete all closing process activities
in order to complete reconfiguration and perform all contractual requirements in the PFA or
FRA. The closing process ensures that the parties have met al of their obligations to each other.
For FRAS, the closing process consists of the following activities:

1. License Modification — The modification of the licensee’ s FCC licenses to delete
old frequencies.

2. Equipment Reconciliation — The true up of loaned, replaced, and replacement
equipment.

% See “I ndependence Management Plan for 800 MHz Transition Administrator Team Members (Version 1.4),” at 4,
attached to Letter from Robert B. Kelly, Squire, Sanders & Dempsey (US) LLP, to Marlene H. Dortch, Secretary,
FCC, WT Docket No. 02-55 (filed Apr. 21, 2011). As used in this context, other member firms of Deloitte LLP
means Deloitte & Touche LLP, Deloitte Financial Advisory Services LLP, or Deloitte Tax LLP, each a subsidiary of
Deloitte LLP. Please see http://www.deloitte.com/us/about for a detailed description of the legal structure of
Deloitte LLP and its subsidiaries.
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3. Actua Cost Reconciliation — The true up of cost support documentation with
amounts paid or to be paid by Sprint Nextel.

4. Closing — The preparation, execution, and delivery of the closing documents,
including an FRA Completion Certification.

During the ACR process, a licensee provides Sprint Nextel with supporting
documentation for the actual costs incurred for its planning or reconfiguration, and Sprint Nextel
validates the costs incurred and performs a true-up of the actual costs as compared to the
estimated costs in the PFA or FRA. The result is an ACR Statement documenting the actual
costs incurred and payments made to the licensee, including final amounts due from or to the
parties. Licensees owed additional funds by Sprint Nextel will generally not be paid those
amounts until the ACR statements have been executed by both the licensee and Sprint Nextel.

Once the ACR Statement is complete, Sprint Nextel sends the licensee closing
documents, including a Completion Certification. A licensee is required by its PFA or FRA to
execute and return the closing documents to Sprint Nextel. It is important for licensees and
Sprint Nextel to complete these activities in a timely manner. Failure to conduct closing
activities in a timely manner can result in significant program delays, lost or misplaced actual
cost support documentation, and other issues that could substantially impact amounts owed from
or due to Sprint Nextel.

In the Actual Cost Reconciliation Fact Sheet, which is posted on the TA’s website, the
TA provides specific timeframes by which licensees and Sprint Nextel should complete ACR
and other closing activities. To minimize the effort and times associated with the closing process,
licensees should a'so review the following TA guidance:

e The Change Notice Process Fact Sheset;

e The Incumbent Labor Reimbursement Policy; and

e The Reconfiguration Completion Checklist.
Each of these documentsis available on the TA’s website at http://www.800TA.org. In addition,
Webinars (online training seminars) regarding closing process topics, such as ACR and

Reconfiguration Completion, to assist licensees in understanding the key activities in the process
may be found on the TA’ s website at http://www.800TA .org/content/ipswebinars.

As outlined in Table 4 below, there continue to be delays between the time licensees
complete physical reconfiguration activities and the closing of the FRA.®® For those FRAS that
have closed as of September 30, 2012, the closing process has taken an average of 12.6 months
to complete following the completion of physical reconfiguration activities, compared to an

% The completion of al physical reconfiguration activities includes the completion of physical retuning and, where
applicable, completion of the “second touch.” The completion of physical retuning means the individual licensee
has retuned its infrastructure to operate on its replacement frequencies and has cleared its old frequencies.
Completion of the “second touch” means that the licensee, if provided for in the FRA, has completed a second (or
subsequent) touch of its subscriber units to remove the pre-rebanding channels.
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average of 12.3 months through June 30, 2012. For those licensees that have completed physical
reconfiguration activities but have not closed the FRA as of September 30, 2012, an average of
23.0 months has elapsed since the completion of physical reconfiguration activities compared to
an average of 22.1 months as of June 30, 2012.

Table 4: FRAsin the Closing Process by Pending Activity®’
L ength of Time Pending Activity Open

Less 12 % Greater
Pending FRA Activity Quantity than 3 Months than or
to be Completed of FRAs Months | Months | Months Equal to
Months or Longer
12 Months
Equipment Reconciliation 69 10 9 9 4 37 27.6%
License Modification 2 1 0 1 0 0 0.0%
Actual Cost Reconciliation 241 55 48 16 29 923 69.4%
Process*
Closing 30 20 5 1 0 4 3.0%
Total FRAsPending in
: 342
Closing Process
Closed FRAS** 1,356
Total FRAsfor which
physical reconfiguration 1,698
activities are complete***

* Includes 20 FRAs that are also pending License Modification.
** |ncludes 5 FRAs that are pending TA review of the TA Completion Certifications.
*** |ncludes 19 FRAs without infrastructure to reconfigure that have closed or are pending closing.

During the quarter ended September 30, 2012, 25 PFA Completion Certifications, which
indicates that work required to plan for the reconfiguration has been completed and parties have
agreed on sums paid, were submitted to the TA, increasing the total submitted over the life of the
program to 428.% Of these, the TA reviewed and found 426 PFA Completion Certifications
sufficient, subject to post-close audit adjustments, with the remaining two under review as of
September 30, 2012. Of the 570 PFASs that have been executed between licensees and Sprint
Nextel, approximately 24.9 percent of executed PFAS remain open as of September 30, 2012.
Appendix 8 contains a summary of PFAs that have closed, and Appendix 9 contains a listing of
PFAs that have not closed as of the end of the third quarter.

The FRA Completion Certification certifies that the licensee has relinquished its original
800 MHz frequencies and reconfigured its facilities to operate on replacement frequencies; that
all reconfiguration work required has been satisfactorily completed; and that the licensee and
Sprint Nextel have agreed on the amount paid by Sprint Nextel for such work. A licensee's

" Thistableis created from data provided by Sprint Nextel and collected by the TA directly from licensees.

% Of these, 54 were for Stage 1 licensees and 374 were for Stage 2 licensees.
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reconfiguration is not complete until this certification has been executed and delivered by the
licensee to Sprint Nextel.

During the third quarter of 2012, 29 FRA Completion Certifications were submitted to
the TA, increasing the total submitted over the life of the program to 1,356.%° Of these, the TA
reviewed and found 1,351 FRA Completion Certifications sufficient, subject to post-close audit
adjustments, with the remaining five under review as of September 30, 2012. Of the 1,975 FRAS
that have been executed between licensees and Sprint Nextel, approximately 31.3 percent of
executed FRAS remain open as of September 30, 2012. Appendix 8 contains a summary of
FRAs that have closed. Appendix 9 contains a listing of FRAs for which physica
reconfiguration activities are complete but the FRA has not closed as of the end of the third
quarter.

The TA reviewed the amounts expended on activities for the above-referenced PFAs and
FRAS, pending any results of the TA’s post-close review rights or external audit, to determine
(2) that the amounts paid by Sprint Nextel do not exceed TA-approved contract amounts, and
(2) that the reconciliation (“true-up”) of any additional amount due to the licensee or its vendor
or any refund due Sprint Nextel, as determined by Sprint Nextel and the licensee, is properly
reflected in the 800 MHz accounting records and is consistent with payments made. The TA will
continue to monitor the closing process, and make inquiries of licensees and Sprint Nextel, to
facilitate adherence to the timelines and guidance.

C. Specialized Support Functions

This section outlines additional information about TA activities that support the program,
such as the Contact Center, the website, outreach, and FRA review.

To facilitate successful 800 MHz band reconfiguration, licensees and other stakeholders
must have rapid and consistent access to accurate reconfiguration information, processes, and
procedures. As such, the TA executes an approach that isintended to engage, educate, and equip
the impacted stakeholders with the knowledge necessary to plan and implement reconfiguration
activities. The TA employs a multi-pronged approach, including direct calling campaigns,
conference and event attendance (“ Stakeholder Outreach™), Webinars (online training seminars),
and interaction with industry press to accomplish these goals.

1. Stakeholder Inquiries

The TA maintains a “Contact Center” to receive and process questions and requests for
information regarding reconfiguration and the TA’s activities. The TA receives inquiries from a
variety of stakeholders: licensees, vendors, consultants, associations, and the trade press.
During the third quarter, the TA received a total of 4,211 inquiries to the Contact Center (1,502
in July 2012; 1,493 in August 2012; and 1,216 in September 2012).

% Of these, 938 were for Stage 1 licensees and 418 were for Stage 2 licensees.
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Severa parties have contacted the TA regarding possible investment opportunities in 800
MHz band spectrum following reconfiguration. The TA has no role in the allocation of
frequencies following the completion of the 800 MHz band reconfiguration. The TA does not
provide advice on investments, acquisitions, or usage of licenses in the 800 MHz band. Parties
interested in such matters may wish to consult the FCC’s rules and regulations and visit the
FCC's website a  http://transition.fcc.gov/pshs/public-safety-spectrum/800-MHz/  and
http://wireless.fcc.gov/index.htm? ob=wt_investment_scams.

2. TA-Produced Materials, TA’s Website, and Outreach Activities

During the third quarter, the TA continued to distribute informational materials to
stakeholders relating to the reconfiguration process, including fact sheets, licensee forms, direct
mailings, and other materias as listed below. Many of these items are posted on the TA’s
website (www.800TA.org).

e Website Updates — The TA posted information about the Fourth FNPRM seeking
comment on proposals for establishing and implementing a reconfigured 800 MHz
channel plan aong the U.S.-Mexico border and about requests for waiver of the
rebanding completion deadlines for non-border, Canadian border, and Puerto Rico
licensees.

e Cost Metrics — The TA published monthly updates to the FRA Cost Metrics, which
are a set of metrics comprised of licensee reconfiguration implementation costs and
rates, based on system size.

These new or modified materias, in addition to materials previously published, are
intended to provide stakeholders with sufficient information to effectively plan, negotiate, and
implement reconfiguration.

The TA’swebsite is a significant component of the Stakeholder Outreach efforts. During
the third quarter, updates were made to the TA’s website to post and advertise new and updated
TA-produced materials and guidance for licensees and to post copies of FCC Public Notices and
Orders. The TA’swebsite received 8,249 visits during the third quarter.”™

3. Freguency Reconfigur ation Agreement Review

The TA continues to meet its service-level goas for reviewing FRAs.”* Detailed
information about the time required by the TA to review and approve Stages 1 and 2 FRAsS
submitted to the TA isavailablein Appendices 6 and 7.

" The TA has adopted “visits’ instead of “hits’ as a more accurate metric to utilize in identifying unique website
traffic.

™ The TA’s service-level targets for FRA review are review of 80 percent of FRAs within 5 business days, 95
percent within 10 business days, and 100 percent within 15 business days.
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2012

P e el and oA 5 .
ber o anne ensee Rea RA b ed to RAs Approved | _ es Reported a
PSPAC Regio 0 FRA Pre-Co - g 0 g ompletea
Adreeme
ber o eque Reco guration Agreeme RA
Wave 1 354 354 354 354 353
6 42 42 42 42 42
7 17 17 17 17 17
8 38 38 38 38 38
9 1 1 1
11 9
13 21 21 21 21 21
14 12 12 12 12 12
15 1 1 1 1 1
19 25 25 25 25 25
20 22 22 22 22 22
22 1 1 1 1 1
27 27 27 27 27 27
28 25 25 25 25 25
35 16 16 16 16 16
41 7 7 7 7 7
42 18 18 18 18 17
45 8 8 8 8 8
54 20 20 20 20 20
Multiregion 44 44 44 44 44
Wave 2 206 206 206 206 206
4 11 11 11 11 11
12 6 6 6 6
15 6 6 6 6
16 12 12 12 12 12
17 13 13 13 13 13
22 31 31 31 31 31
24 16 16 16 16 16
25 5 5 5 5 5
26 4 4 4 4 4
29 1 1 1 1 1
32 1 1 1 1 1
34 2 2 2 2 2
38 2 2 2 2 2
39 25 25 25 25 25
40 12 12 12 12 12
41 1 1 1
44 2 2 2 2 2
49 3 3 3 3
51 14 14 14 14 14
52 8 8 8 8 8
Multiregion 31 31 31 31 31
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Appendix 1A
Status of Reconfiguration for Non-Border Licensees in Channels 1-120: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2012

P e el and
ensee Rea RA b ed to RAs Approved _.A o P °
per o a e e e eporied a
PSPAC Regio 0 FRA Pre-Co - g 0 g ompletea
Adreeme
ber o eque Reco guration Agreeme RA
Wave 3 251 250 249 249 247
1 15 15 15 15 15
9 85 85 85 85 84
10 50 50 50 50 50
18 16 16 16 16 16
23 17 17 17 17 17
31 23 23 23 23 23
37 9 8 8 8
47 6 6 5 5
48 3 3 3 3
Multiregion 27 27 27 27 27
Wave 4 115 115 115 115 113
2 4 4 4 4 4
3 25 25 25 25 25
5 3 3 3 3 3
10 1 1 1 1 1
18 14 14 14 14 13
21 1 1 1 1 1
23 1 1 1 1
29 10 10 10 10 10
30 5 5 5 5 5
31 1 1 1 1 1
33 10 10 10 10 10
36 5 5 5 5 5
43 5 5 5 5 5
50 8 8 8 8 8
53 6 6 6 6 6
54 4 4 4 4 4
63 2 2 2 2 1
Multiregion 10 10 10 10 10
TOTAL 926 925 924 924 Gl

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

** The FRA numbers for Stage 1 are adjusted from data reported in prior quarters as certain FRAs previously included in Stage 2
were reclassified to Stage 1.
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Appendix 1B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 1: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2012

Sprint Nextel

Sprint Nextel

- and Licensee FRAs FRAs with Physical
Initiated . FRAs Approved
NPSPAC Region Number of Contact with Reach Pre- Submitted to by TA Retunes Reported
Stage 1 FRAs* Licensee* Contract as Completed*
Agreement*
Number of Frequency Reconfiguration Agreements (FRAS)

2 2 2 2 2 2 2

12 1 1 1 1 1 0
19 8 8 8 8 8 8
21 6 6 6 6 6 5
22 3 3 3 3 3 3
25 2 2 2 2 2 2
30 4 4 4 4 4 4
32 4 4 4 4 4 4
33 15 15 15 15 15 15
36 2 2 2 2 2 2
43 15 15 15 15 15 13
54 1 1 1 1 1
55 3 3 3 3
Multiregion 9 9 9 6
TOTAL 75 75 75 75 75 68

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 2
Status of Reconfiguration for Licensees in Channels 1-120:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2012

A Approve

Pub a g ee a g a e be a g
afe Populatio ate Rea e e eque econfiguratio econfiguratio ea ende g
Regio PSR Name aso on'a 0 Reco 0 Reconfiguratio Applicatio Applicatio equencie e Applicatio ae
PSR 09/30 ean Agree Agree A Agreeme D ed to ed D ed to APP ‘.
ber of Ca
Wave 1 Subtotal 791 790 790 791 791 790 790 789 786 786 781
[ CA - North 107 107 107 107 107 107 107 107 107 107 107
7 Colorado 27 27 27 27 27 27 27 27 27 27 27
8 NY - Metro (CT, NJ, NY, PA) 96 96 96 96 96 96 96 96 96 96 96
11 Hawaii 55 55 55 55 55 55 55 55 55 55 55
13 lllinois 40 40 40 40 40 40 40 40 40 40 40
14 Indiana 27 27 27 27 27 27 27 27 27 27 27
19 ME, NH, VT, MA, RI, CT 73 72 72 73 73 72 72 71 71 72 72
20 MD; DC; VA - Northern 66 66 66 66 66 66 66 66 66 63 62
27 Nevada 63 63 63 63 63 63 63 63 63 63 63
28 NJ, PA, DE 67 67 67 67 67 67 67 67 67 67 67
35 Oregon 48 48 48 48 48 48 48 48 48 48 48
41 Utah 21 21 21 21 21 21 21 21 21 21 21
42 Virginia 52 52 52 52 52 52 52 52 49 51 47
45 Wisconsin 13 13 13 13 13 13 13 13 13 13 13
54 Chicago 36 36 36 36 36 36 36 36 36 36 36
Wave 2 Subtotal 469 469 469 469 469 469 469 469 469 467 467
4 Arkansas 38 38 38 38 38 38 38 38 38 38 38
12 Idaho 14 14 14 14 14 14 14 14 14 14 14
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 33 33 33 33 33 33 33 33 33 33 33
17 Kentucky 16 16 16 16 16 16 16 16 16 16 16
22 Minnesota 74 74 74 74 74 74 74 74 74 74 74
24 Missouri 37 37 37 37 37 37 37 37 37 37 37
25 Montana 19 19 19 19 19 19 19 19 19 19 19
26 Nebraska 10 10 10 10 10 10 10 10 10 10 10
32 North Dakota 6 6 6 6 6 6 6 6 6 6 6
34 Oklahoma 25 25 25 25 25 25 25 25 25 25 25
38 South Dakota 1 1 1 1 1 1 1 1 1 1 1
39 Tennessee 43 43 43 43 43 43 43 43 43 41 41
40 TX - Dallas 38 38 38 38 38 38 38 38 38 38 38
44 West Virginia 3 3 3 3 3 3 3 3 3 3 3
46 Wyoming 1 1 1 1 1 1 1 1 1 1 1
49 TX - Austin 11 11 11 11 11 11 11 11 11 11 11
51 TX - Houston 42 42 42 42 42 42 42 42 42 42 42
52 TX - Lubbock 42 42 42 42 42 42 42 42 42 42 42
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Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2012

Appendix 2

Status of Reconfiguration for Licensees in Channels 1-120:

pdate P p exte p e o] 09 o] 09/30 o] 09 oug
5 exte can A Approve 3 q 3 " be 3 09/30 a
e Populatio ate Re Pre e eque econfig 0 eco 0 g
Re PSR € 0] © 0] Reco 0 Reco g © App App eq e e App € ©
PSR 09/30 S Agreeme Aqree A Agreeme b e e b APP "
oer o

Wave 3 Subtotal 511 511 511 511 511 511 511 510 505 505 500
1 Alabama 9 9 9 9 9 9 9 9 9 9 9
9 Florida 216 216 216 216 216 216 216 215 212 212 209
10 Georgia 49 49 49 49 49 49 49 49 49 49 49
18 Louisiana 79 79 79 79 79 79 79 79 77 77 75
23 Mississippi 23 23 23 23 23 23 23 23 23 23 23
31 North Carolina 67 67 67 67 67 67 67 67 67 67 67
37 South Carolina 37 37 37 37 37 37 37 37 37 37 37
47 Puerto Rico 18 18 18 18 18 18 18 18 18 18 18
48 US Virgin Islands 13 13 13 13 13 13 13 13 13 13 13
Wave 4 Subtotal 824 693 693 703 703 564 564 522 496 495 490
2 Alaska 22 22 22 22 22 22 22 22 22 22 22
3 Arizona* 70 51 51 51 51 51 51 51 51 51 51
5 CA - South* 92 6 6 6 6 5 5 5 5 5 5
21 Michigan 58 44 44 47 A7 38 38 34 17 19 19
29 New Mexico* 25 22 22 22 22 22 22 22 22 22 22
30 NY - Albany 91 90 90 91 91 82 82 84 84 83 83
33 Ohio 105 101 101 105 105 94 94 57 55 60 56
36 Pennsylvania 11 11 11 11 11 11 11 11 11 11 11
43 Washington 147 147 147 147 147 46 46 42 37 32 31
50 TX - El Paso* 10 10 10 10 10 10 10 10 10 10 10
53 TX - San Antonio* 16 16 16 16 16 16 16 16 16 15 15
54 MI portion of Chicago 9 9 9 9 9 6 6 6 5 5 5
55 New York - Buffalo 168 164 164 166 166 161 161 162 161 160 160
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 2595 2463 2463 2474 2474 2334 2334 2290 2256 2253 2238

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.
a. Data for Channels 1-120 call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them
expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the 851-854 MHz range with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting
on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the
replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Percentage of Channels 1-120 Call Signs Reported Cleared, by NPSPAC Region as of September 30, 2012
(displayed as 3rd quarter percentage/2nd quarter percentage)

Wave 1, 15 Regions
Wave 2, 19 Regions
Wave 3, 9 Regions
Wave 4, 12 Regions

800 MHz Reconfiguration Progress

851-854 MHz (Channels 1-120) Site-specific Call Signs

Percent of Call Signs Reported by Sprint Nextel as Cleared by Licensee,
By Public Safety Region - as of 09/30/12 (Q3'12 / Q2'12)

N §
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2012

pdated o p exte p exte A ADDrOVE ough 09/30 ough 09/30 ough 09/30 09/30 oug 3
Pub g and ensee g g exte e g
e Pop 0 ated Re Pre eque eque Reco g 0 Reco g 0 e ea e e g
Regio PSR © onta 0 Reco 0 Reco g ° App App e eq e App © €
PSR 09 can Agreeme Agree a Agreeme b ed b ed APP
be a
Wave 1 Subtotal 300 300 300 300 300 275 275 217 155 183 124
6 CA - North 89 89 89 89 89 73 73 12 12 39 19
7 Colorado 15 15 15 15 15 15 15 15 15 15 15
8 NY - Metro (CT, NJ, NY, PA) 36 36 36 36 36 35 35 35 35 28 28
11 Hawaii 5 5 5 5 5 5 5 5 5 5 5
13 lllinois 12 12 12 12 12 11 11 11 3 11 3
14 Indiana 34 34 34 34 34 33 33 34 12 11 7
19 ME, NH, VT, MA, RI, CT 24 24 24 24 24 24 24 24 8 7 5
20 MD; DC; VA - Northern 5 5 5 5 5 3 3 5 3 3 1
27 Nevada 5 5 5 5 5 5 5 5 5 5 3
28 NJ, PA, DE 6 6 6 6 6 5 5 5 5 5 3
35 Oregon 1 1 1 1 1 1 1 1 1 1 1
41 Utah 3 3 3 3 3 3 3 3 3 3 3
42 Virginia 23 23 23 23 23 20 20 20 15 19 7
45 Wisconsin 10 10 10 10 10 10 10 10 10 9 9
54 Chicago 32 32 32 32 32 32 32 32 23 22 15
Wave 2 Subtotal 175 175 175 175 175 175 175 175 168 172 88
4 Arkansas 45 45 45 45 45 45 45 45 45 44 11
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 16 16 16 16 16 16 16 16 16 16 16
16 Kansas 6 6 6 6 6 6 6 6 6 6 0
17 Kentucky 13 13 13 13 13 13 13 13 13 13 11
22 Minnesota 10 10 10 10 10 10 10 10 10 10 10
24 Missouri 11 11 11 11 11 11 11 11 10 11 5
25 Montana 0 0 0 0 0 0 0 0 0 0 0
26 Nebraska 4 4 4 4 4 4 4 4 4 4 4
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 3 3 3 3 3 3 3 3 2 2 1
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 28 28 28 28 28 28 28 28 28 28 17
40 TX - Dallas 21 21 21 21 21 21 21 21 19 20 4
44 West Virginia 1 1 1 1 1 1 1 1 1 1 1
46 Wyoming 2 2 2 2 2 2 2 2 2 2 2
49 TX - Austin 9 9 9 9 9 9 9 9 6 9 4
51 TX - Houston 5 5 5 5 5 5 5 5 5 5 2
52 TX - Lubbock 1 1 1 1 1 1 1 1 1 1 0
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Appendix 2
Status of Reconfiguration for Licensees in the Expansion Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2012

p ed o p exte p e A ADDrOVE ough 09 0 09 0 09 09/30 oug 3
Pub g a ee g e g
e Pop 0 ated Re Pre eq eque Reco g 0 eco 0 e g
Regio PSR € onta 0 Reco 0 ° g © App App e eq e App © ©
PSR 09 can Agreeme Agree a Agreeme b ed e b ed APP ‘.
per o a
Wave 3 Subtotal 200 199 199 199 199 197 197 195 133 162 64
1 Alabama 28 28 28 28 28 28 28 28 17 21 11
9 Florida 61 61 61 61 61 60 60 61 39 58 19
10 Georgia 29 29 29 29 29 29 29 29 25 24 11
18 Louisiana 16 15 15 15 15 15 15 15 11 10 1
23 Mi ippi 18 18 18 18 18 17 17 17 13 16 9
31 North Carolina 23 23 23 23 23 23 23 20 16 22 10
37 South Carolina 23 23 23 23 23 23 23 23 10 10 3
47 Puerto Rico 2 2 2 2 2 2 2 2 2 1 0
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 282 181 181 183 183 158 158 116 112 88 69
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 21 2 2 2 2 2 2 2 2 2 2
5 CA - South* 91 24 24 24 24 17 17 5 2
21 Michigan 0 0 0 0 0 0 0 0 0 0
29 New Mexico* 5 5 5 4 4 5 3 3 0
30 NY - Albany 62 62 62 62 62 62 62 62 62 30 29
33 Ohio 37 36 36 37 37 31 31 6 4 6 3
36 Pennsylvania 9 8 8 9 9 9 9 8 8 9 6
43 Washington 15 15 15 15 15 6 6 6 6 6 6
50 TX - El Paso* 4 2 2 2 2 2 2 2 2 2 1
53 TX - San Antonio* 17 6 6 6 6 6 6 6 6 6 1
54 MI portion of Chicago 5 5 5 5 5 3 3 3 3 3 3
55 New York - Buffalo 15 15 15 15 15 15 15 15 15 15 15
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 957 855 855 857 857 805 805 703 568 605 345

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Expansion Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be
cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.
e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.
f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the
replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Public Safety Expansion Band Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2012

800 MHz Reconfiguration Progress ﬁpaﬂsmﬂBandc'ea”"gpmgmss
- - - - FRA approved but incumbent has not reported as cleared
EXPanSIon Band Slte'speCIflc Call Slgns ] Incumtf:nt has reported as cleared butFpRAnut closed
Clearing Progress by Public Safety Region and [ Reconfigured (FRA closed)
- - B  Active EB license with no signed FRA
Ca” Slgn Iocatlon as Of 09’30’1 2 (03 201 2} B Elected to stay/Canceled arissigned to Mextel without FRA
n  Towers represent a licensed Expansion Band frequency location

e

(c) 2012, 800 MHz Transition Administrator, LLC
10/23/12
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2012

Updated Sprint | o it Nextel | Sprint Nextel Through 09/30/12 | Through 09/30/12 Through 09/30/12 Through
Public Call Sign Ngxtel and Licensee Submits TA Approves Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with 09(30/12 _Ca”
Safety Population Initiated Reach Pre- Frequency Freq.uency. Reconfiguration Reconfiguration Clears Clears Surrender signs with
Region PSR Name as of C?Nr:::ct Contract Reconfiguration Re;c;:gsr:ree:[lon Applications Applications Frequencies Frequencies Applications Ai::::[?;:s
(PSR) 09/30/12 Licensee Agreement | Agreementto TA Submitted to FCC Granted Submitted to FCC Granted
Number of Call Signs
Wave 1 Subtotal 1934 1918 1918 1918 1918 1799 1798 1810 1135 1468 1467
6 CA - North 139 133 133 133 133 102 102 68 68 62 62
7 Colorado 224 224 224 224 224 220 220 224 224 218 218
8 NY - Metro (CT, NJ, NY, PA) 389 389 389 389 389 385 385 388 347 378 378
11 Hawaii 28 28 28 28 28 28 28 28 28 28 28
13 lllinois 139 139 139 139 139 135 135 139 8 133 133
14 Indiana 149 147 147 147 147 145 145 147 15 15 15
19 ME, NH, VT, MA, RI, CT 135 133 133 133 133 121 121 132 58 91 91
20 MD; DC; VA - Northern 97 96 96 96 96 82 82 89 46 51 50
27 Nevada 38 36 36 36 36 33 33 36 36 30 30
28 NJ, PA, DE 216 216 216 216 216 195 195 199 44 161 161
35 Oregon 40 40 40 40 40 36 36 37 37 34 34
41 Utah 146 146 146 146 146 146 146 146 146 144 144
42 Virginia 57 55 55 55 55 40 40 46 32 30 30
45 Wisconsin 3 3 3 3 3 3 3 3 3 3 3
54 Chicago 134 133 133 133 133 128 127 128 43 90 90
Wave 2 Subtotal 771 763 763 763 763 728 728 761 648 685 684
4 Arkansas 95 95 95 95 95 79 79 95 95 79 79
12 Idaho 0 0 0 0 0 0 0 0 0 0 0
15 lowa 7 7 7 7 7 7 7 7 7 7 7
16 Kansas 280 280 280 280 280 271 271 280 280 274 274
17 Kentucky 16 16 16 16 16 16 16 15 14 11 11
22 Minnesota 50 50 50 50 50 49 49 50 50 49 49
24 Missouri 19 19 19 19 19 19 19 19 18 19 18
25 Montana 1 1 1 1 1 1 1 1 1 1 1
26 Nebraska 32 32 32 32 32 31 31 32 32 31 31
32 North Dakota 0 0 0 0 0 0 0 0 0 0 0
34 Oklahoma 40 39 39 39 39 36 36 39 13 13 13
38 South Dakota 0 0 0 0 0 0 0 0 0 0 0
39 Tennessee 56 56 56 56 56 56 56 56 55 53 53
40 TX - Dallas 45 44 44 44 44 44 44 44 35 41 41
44 West Virginia 10 10 10 10 10 10 10 9 9 9 9
46 Wyoming 7 7 7 7 7 7 7 7 7 7 7
49 TX - Austin 68 67 67 67 67 63 63 67 13 55 55
51 TX - Houston 43 38 38 38 38 37 37 38 18 34 34
52 TX - Lubbock 2 2 2 2 2 2 2 2 1 2 2
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Appendix 2
Status of Reconfiguration for Licensees in NPSPAC Channels:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2012

pdated e p exte p exte A ADDrove ough 09/30 ough 09/30 0 09 09 3
Pub a g and ensee b a g a g p e be a
afe Populatio ated Rea Pre eque eque Reconfiguratio Reconfiguratio ea ea g
Regio PSR Name as o ona 0 Reco 0 Reconfiguratio Applicatio Applicatio eque e eque e Applica ae
PSR 09/30 i Agreeme Agree A Agreeme b ed to e b APP "
per o a
Wave 3 Subtotal 1091 1038 1038 1038 1038 752 752 777 451 564 558
1 Alabama 32 32 32 32 32 30 30 30 16 18 18
9 Florida 330 330 330 330 330 310 310 323 198 302 302
10 Georgia 82 82 82 82 82 81 81 82 81 76 76
18 Louisiana 75 74 74 74 74 63 63 71 49 44 44
23 Mi ippi 23 21 21 21 21 20 20 20 12 13 13
31 North Carolina 358 309 309 309 309 63 63 61 58 63 63
37 South Carolina 178 177 177 177 177 174 174 177 24 37 36
47 Puerto Rico 13 13 13 13 13 11 11 13 13 11 6
48 US Virgin Islands 0 0 0 0 0 0 0 0 0 0 0
Wave 4 Subtotal 1700 1248 1248 1231 1231 717 717 540 285 519 516
2 Alaska 1 1 1 1 1 1 1 1 1 1 1
3 Arizona* 103 2 2 2 2 1 1 1 1 1 1
5 CA - South* 382 89 89 64 64 19 19 3 3 3 3
21 Michigan 343 316 316 323 323 79 79 9 3 5 4
29 New Mexico* 9 7 7 7 7 7 7 7 6 6 6
30 NY - Albany 189 189 189 189 189 184 184 188 187 186 185
33 Ohio 181 171 171 172 172 147 147 53 31 42 41
36 Pennsylvania 231 231 231 231 231 230 230 231 6 228 228
43 Washington 176 174 174 174 174 8 8 5 5 5 5
50 TX - El Paso* 3 2 2 2 2 2 2 2 2 2 2
53 TX - San Antonio* 33 17 17 17 17 17 17 17 17 17 17
54 MI portion of Chicago 24 24 24 24 24 0 0 1 1 1 1
55 New York - Buffalo 25 25 25 25 25 22 22 22 22 22 22
61 Gulf of Mexico 0 0 0 0 0 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 5496 4967 4967 4950 4950 3996 3995 3888 2519 3236 3225

Notes:

* Data includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

a. Data does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let them

expire without entering into an FRA.
c. Data includes call signs with fixed locations authorized for frequencies in the 866-869 MHz range, and those with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may be

cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the reporting

on licensee frequency clearing.
f. As of the second quarter of 2007, the NSPAC call sign data includes STA NPSPAC call signs and call signs without fixed locations (e.g., mobile-only authorizations).

g. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the

replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of September 30, 2012

Category in
Public ,\?F',esagzcé FgC';/
Safety Percentage Percentage Reliquishment 3/31/2010
. Wave | Channels (25 .
Region KHz Clear Encumbered | Stage Attained and
(PSR) equivalents)* 3/31/2011
Orders**
1 Alabama 3 70 58.33 41.67 3 2
2 Alaska 4 120 100 0 6 0
3 Arizona 4 3 25 97.5 1 3
4 Arkansas 2 120 100 0 6 0
5 California - South 4 0 0 100 1 3
6 Califormia - North 1 32 26.67 73.33 2 2
7 Colorado 1 120 100 0 6 0
8 New York - Metropolitan 1 91 75.83 24.17 4 2
9 Florida 3 57 475 52.5 2 2
10 |Georgia 3 96 80 20 5 0
11 |Hawaii 1 120 100 0 6 0
12 |ldaho 2 120 100 0 6 0
13 |[lllinois 1 110 91.67 8.33 5 0
14  |Indiana 1 2 1.67 98.33 5 1
15 |lowa 2 120 100 0 6 0
16 Kansas 2 120 100 0 6 1
17  |Kentucky 2 108 90 10 5 0
18 |Louisiana 3 23 19.17 80.83 2 2
Maine, New Hampshire, Vermount,
19 Massachusetts, Rhode Island, Connecticut 1 17 14.17 85.83 5 1
20 Maryland; Washington, DC; Virginia - Northern 1 23 19.17 80.83 2 2
21 Michigan 4 0 0 100 1 3
22 Minnesota 2 120 100 0 6 0
23 Mississippi 3 73 60.83 39.17 5 0
24 |Missouri 2 115 95.83 4.17 5 0
25 Montana 2 120 100 0 6 0
26 Nebraska 2 120 100 0 6 0
27 |Nevada 1 117 97.5 25 5 1
28 New Jersey, Pennsylvania, Delaware 1 0 0 100 5 1
29 |New Mexico 4 96 80 20 5 0
30 |New York - Albany 4 104 86.67 13.33 4 3
31 North Carolina 3 0 0 100 5 1
32  |North Dakota 2 120 100 0 6 0
33 |Ohio 4 0 0 100 1 3
34  |Oklahoma 2 47 39.17 60.83 5 1
35 |Oregon 1 116 96.67 3.33 5 0
36 Pennsylvania 4 4 3.33 96.67 5 1
37 |South Carolina 3 0 0 100 5 1
38 |South Dakota 2 120 100 0 6 0
39 Tennessee 2 115 95.83 4.17 5 1
40 |Texas - Dallas 2 105 87.5 12.5 4 2
41 |Utah 1 120 100 0 6 0
42  |Virginia 1 45 375 62.5 5 1
43  |Washington 4 0 0 100 1 3
44 |West Virginia 2 107 89.17 10.83 5 0
45  |Wisconsin 1 120 100 0 6 0
46  |Wyoming 2 120 100 0 6 0
47  |Puerto Rico 3 41 34.17 65.83 5 0
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Appendix 2
Status of NPSPAC Channels
Cleared, Per Region, Per Wave as of September 30, 2012

Cleared
NPSPAC
Channels (25
kHz
equivalents)*

Percentage
Clear

Percentage
Encumbered

Reliquishment
Stage Attained

Category in
FCC's
3/31/2010
and
3/31/2011
Orders**

48 U.S. Virgin Islands 3 120 100 0 6 0
49 |Texas - Austin 2 3 25 97.5 5 1
50 |Texas - El Paso 4 103 85.83 14.17 4 3
51 Texas - Houston 2 73 60.83 39.17 3 2
52 |Texas - Lubbock 2 109 90.83 9.17 5 0
53 |Texas - San Antonio 4 48 40 60 2 3
54  |Chicago - Metropolitan 1 8 6.67 93.33 1 2
55 |New York - Buffalo 4 114 95 5 5 3
61 |Gulf of Mexico 4 120 100 0 6 N/A
62 Marianas 4 120 100 0 6 N/A
63 |Guam 4 120 100 0 6 N/A
64 |American Samoa 4 120 100 0 6 N/A

* There are 120 25 kHz channel equivalents in the 821-824/866-869 MHz band. For a 25 kHz channel to be cleared, the center NPSPAC channel as well
as the adjacent offset channels must be cleared. For instance, to clear 821/866.0625, 821/866.0500 and 821/866.0750 must also be cleared.

** 0 = Sprint Nextel vacates Interleaved Band channels by 3/31/2010 per FCC Order; 1 = Sprint Nextel vacates Interleaved Band channels by 3/31/2011
per FCC Order; 2 = Sprint Nextel vacates Interleaved Band channels in stages; 3 = Border; N/A = not addressed in FCC's March 31, 2010 or March 31,
2011 Interleaved Orders (DA 10-576 and DA 11-585)
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Appendix 2
Status of NPSPAC Channels Cleared,
Per Region, as of September 30, 2012

NPSPAC Band (866-869 MHz) Clearing Progress

25 kHz Channel Equivalents

ULS Data as of 09/30/2012

STAGES BASED ONLY ON ACTUAL NPSPAC CLEARING

(c) 2012, 800 MHz Transition Administrator, LLC
10/29/2012

NPSPAC Clearing Stages, By NPSPAC Region
Clearing Based on FCC ULS Data Ony, not FCC Orders

0to 10%
1010 50%
50to 75%
7510 90%
90 to 100%
100%
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Appendix 2
Status of Reconfiguration for Licensees in the Southeast ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2012

Updated | SPM | sprint Nextel | Sprint Nextel Through 09/30/12 | Through 09/30/12 Through 09/30/12 | _ 11rough
. . Nextel X . TA Approves . X . X . . X 09/30/12 Call
Public Call Sign L and Licensee Submits Call Signs with Call Signs with Sprint Nextel Incumbent Call Signs with . X
X Initiated Frequency N . N . signs with
Safety Population Reach Pre- Frequency . . Reconfiguration Reconfiguration Clears Clears Surrender
K PSR Name Contact . . Reconfiguration Lo L . . . Surrender
Region as of with Contract Reconfiguration Agreement Applications Applications Frequencies Frequencies Applications Applications
(PSR) 09/30/12 ) Agreement | Agreement to TA 9 Submitted to FCC Granted Submitted to FCC PP
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 7 7 7 7 7 7 7 7 7 7
39 Tennessee 7 7 7 7 7 7 7 7 7 7
Wave 3 Subtotal 239 239 239 239 239 232 232 232 190 206 155
1 Alabama 56 56 56 56 56 56 56 56 43 46 34
9 Florida 32 32 32 32 32 32 32 32 16 32 14
10 Georgia 76 76 76 76 76 76 76 76 73 69 55
18 Louisiana 5 5 5 5 5 5 5 5 5 5 5
23 Mississippi 51 51 51 51 51 49 49 49 44 46 40
31 North Carolina 7 7 7 7 7 2 2 2 2 2 2
37 South Carolina 12 12 12 12 12 12 12 12 7 6 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 246 246 246 246 246 239 239 239 197 213 160
Notes:

a. Data for the Southeast ESMR Band call signs does not include call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts will not be submitted to the TA for review and approval for Sprint
Nextel credit.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

c. Data includes call signs with fixed locations authorized for frequencies in the Southeast ESMR Band with adequate geographic data to determine a Public Safety Region.

d. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that
may be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

e. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

f. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the
replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 2

Southeast ESMR Locations and Reconfiguration Status, by NPSPAC Region as of September 30, 2012

800 MHz Reconfiguration Progress
Southeast ESMR Site:specificiCall-Signs

Clearing Progress by Public Safety Region and

Call Sign locdtion@as of 09/30/12 (Q3 2012)

39

ESMR Clearing Progress

FRA approved but incumbent has not reported as cleared
Incumbent has reported as cleared but FRA not closed
Reconfigured (FRA closed)

Canceled/Dropped or assigned to Mextel without FRA

Active ESMR license with no signed FRA
Towers represent a licensed ESMR frequency location

*EEEDON

South East ESMR Boundary
Sl

10/23/12
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Appendix 2
Status of Reconfiguration for Licensees in the ESMR Band:
Milestones Completed by Number of Call Signs, Per Wave, Per Region, as of September 30, 2012

- _ ] Tt t
Updated ig:{:l Sprint Nextel Sprint Nextel TA ADDrOVES Through 09/30/12 | Through 09/30/12 Through 09/30/12 oglsg/i;gcgall
Public Call Sign L and Licensee Submits PP Call Signs with Call Signs with | Sprint Nextel Incumbent Call Signs with - -
" Initiated Frequency N . N . signs with
Safety Population Reach Pre- Frequency : ; Reconfiguration Reconfiguration Clears Clears Surrender
K PSR Name Contact . . Reconfiguration Lo LT . . L Surrender
Region as of with Contract Reconfiguration Agreement Applications Applications Frequencies Frequencies Applications Applications
(PSR) 09/30/12 . Agreement | Agreement to TA 9 Submitted to FCC Granted Submitted to FCC P
Licensee Granted
Number of Call Signs
Wave 1 Subtotal 0 0 0 0 0 0 0 0 0
Wave 2 Subtotal 8 8 8 ) 8 8 S) 8 S 0
4 Arkansas 3 3 3 3 3 3 3 3 3 0 0
Wave 3 Subtotal 41 40 40 40 40 12 12 37 10 10 5
47 Puerto Rico 36 35 35 35 35 7 7 35 8 5 0
48 US Virgin Islands 5 5 5 5 5 5 5 2 2 5 5
Wave 4 Subtotal 0 0 0 0 0 0 0 0 0 0
Total for Waves 1-4 44 43 43 43 43 15 15 40 13 10 10
Notes:

a. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications. Licensees may cancel licenses or let
them expire without entering into an FRA.

b. Data includes call signs with fixed locations authorized for frequencies in the ESMR Band with adequate geographic data to determine a Public Safety Region.

c. Data for the call sign population and applications may not match data for Sprint Nextel milestones due to call signs expiring or being cancelled without contracts. In addition, certain FRAs may include call signs undergoing reconfiguration that may
be cancelled or assigned without frequencies being changed on that particular call sign. Call signs with old frequencies being deleted via a partial assignment are not included in the delete application data.

d. Data between Incumbent Clear and Notify and Surrender Applications Submitted to FCC do not always match due to partial assignment applications filed in advance of frequency clearing to expedite the process and occasional time lags in the
reporting on licensee frequency clearing.

e. Incumbent Clear and Notify counts may exceed Sprint Nextel Cleared counts in certain PSRs due to Sprint Nextel data entry delays; incumbents clearing by cancelling licenses for which Sprint Nextel would not need to clear frequencies; or the
replacement channels were not currently in operation in Sprint Nextel's network.
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2012

Sprint Nextel and

. . FRAs with Physical
Licensee Reach | FRAs Submitted | FRAs Approved Y
Number of Stage 2 Retunes Reported as
Pre-Contract

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

7 7 7 7 7 7
8 45 45 45 45 44
11 1 1 1 1 1
13
14 17 17 17 17 16
19 52 52 52 52 46
20 31 31 31 31 11
27 3 3 3 3 3
28 17 17 17 17 12
35 4 4 4
41 9 9 9 9 3
42 23 23 23 23 13
45 4 4 4 4 4
54 37 37 37 37 33
Multiregion 60 60 60 60 44
Wave 2 225 225 225 225 200
4 9 9 9 9 9
15 15 15 15 15 15
16 20 20 20 20 20
17 16 16 16 16 16
22 12 12 12 12 12
24 13 13 13 13 12
26 16 16 16 16 16
34 8 8 8 8 6
39 22 22 22 22 20
40 28 28 28 28 24
44 1 1 1 1 1
46 1 1 1 1 1
49 12 12 12 12 6
51 8
52 1
Multiregion 41 41 41 41 33
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Appendix 3A
Status of Reconfiguration for Non-Border Licensees in NPSPAC Channels: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2012

Sprint Nextel and

. . FRAs with Physical
Licensee Reach | FRAs Submitted | FRAs Approved Y
Number of Stage 2 Retunes Reported as
Pre-Contract

* I *
FRAs Agreement* Completed

NPSPAC Region

Number of Frequency Reconfiguration Agreements (FRAS)

37 12 12 12 12 9

47 6 6 6 6 6
Multiregion 40 40 40 40 36
Wave 4 44 44 44 44 40

2 1 1 1 1 1

5 3 3 3 3 3

8 1 1 1 1 1

29 6 6 6 6 4

30 3 3 3 3 3

33 7 7 7 7 6

36 3 3 3 3 2

43 2 2 2 2 2

44 1 1 1 1 1

50 2 2 2 2 2

53 5 5 5 5 5

54 2 2 2 2 2
Multiregion 8 8 8 8 8

TOTAL 851 851 850 850 711

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

** The FRA numbers for Stage 2 are adjusted from data reported in prior quarters as certain FRAs previously included in Stage 2
were reclassified to Stage 1.
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Appendix 3B
Status of Reconfiguration for Canadian Border Region Licensees in Stage 2: Milestones Completed by Number of
Frequency Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2012

Sprint Nextel FRAs with
Sprint Nextel and Licensee FRAs Physical
NPSPAC Region Number of IniFiF;te(.j Contact Reach Pre- Submitted to FRASbCprATOVEEd Reilunes
Stage 2 FRAs* with Licensee* Contract TA Reported as
Agreement* Completed*
Number of Frequency Reconfiguration Agreements (FRAS)
19 1 1 1 1 1 0
21 23 23 23 21 21 4
22 1 1 1 1 1 1
25 1 1 1 1 1 1
30 7 7 7 7 7 6
33 36 36 36 36 36 14
36 2 2 2 2 2 2
43 20 20 20 20 20 8
55 10 10 10 9 9 7
Multiregion 16 16 16 16 16 5
TOTAL 117 117 117 114 114 48

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.

Page 1 of 1



Appendix 3C
Status of Reconfiguration for Licensees in the ESMR Band: Milestones Completed by Number of Frequency
Reconfiguration Agreements, Per Wave, Per Region, as of September 30, 2012

ensee Re RA D ed to RASs Approved
ber o R Re es Reported a
» P A .... Pre o) a A D A\
RA ompleted
A. faYa) fa
ber o eque Reconfiguration Agreeme RA

Wave 2 1 1 1 1 1
4 1 1 1 1 1
Wave 3 8 8 8 8 4
47 7 7 7 7 3
48 1 1 1 1 1
TOTAL 9 9 9 9 5

* Sprint Nextel is the data source for this column. The figures have not been verified by the TA.
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Appendix 4

Entities Filing Expansion Band Elections, as of September 30, 2012

Licensee ST Call Sign Frequencies

Anchorage, Municipality of AK |KNNQ425 860.9875

Anchorage, Municipality of AK |WNQL400 |860.4875, 860.7125, 860.9875

Anchorage, Municipality of AK |WPRG698 [860.7125

Anchorage, Municipality of AK |WPRR956 [860.7375

North Slope, Borough of AK |WNDX449 [860.7375

North Slope, Borough of AK |WPZW513 |860.7375

North Slope, Borough of AK |WPZW653 [860.7375

Dothan, City of AL |WPQD755 |[858.4875

Houston, County of AL |WPQH284 |857.7625, 858.2625

Mobile, County of AL |WNUX634 |857.7625, 857.9875, 858.2375, 858.2625, 858.4375,
858.4625

Mobile, County of AL |WQHB877 |857.7625, 858.2375, 858.4375

Northport, City of AL |WNJD323 |857.7125

Bentonville, City of AR |WPPH830 ]860.2625

Fayetteville, City of AR |WPJI661 860.2375, 860.7375

Hot Springs, City of AR |WPHP482 ]860.2625

Jefferson, County of AR |WNVR873 |860.2375, 860.2625, 860.7375, 860.9625

Jefferson, County of AR |WPLY444 860.2125

Paragould, City of AR |WPFN317 |860.2875

Arizona, State of AZ |WNMY720 [860.2125, 860.9375

Flagstaff, City of AZ |WPWKB889 [860.4375

Lake Havasu City, City of AZ |WPXB342 [860.4375, 860.9625

Paradise Valley, Town of AZ |WNMW364 |860.2375

Phoenix, City of AZ |WNMT600 |860.9875

Phoenix, City of AZ |WPNW554 [860.9875

Phoenix, City of AZ |WPWR968 |860.9875

Phoenix, City of AZ |WPWS651 [860.9875

Phoenix, City of AZ |WPWS758 |860.9875

Phoenix, City of AZ |[WPWT692 |860.9875

Phoenix, City of AZ |WPWX741 |860.9875

Phoenix, City of AZ |WPWY575 [860.9875

Phoenix, City of AZ |WPXD838 |860.9875

Phoenix, City of AZ |WPXE694 ]860.9875

Phoenix, City of AZ |WPXE706 |860.9875

City of Palm Springs CA |WNZH770 |[860.7125

Contra Costa Community College District CA |WNMM865 |860.2375

Contra Costa Community College District CA |WNMM866 |860.2375

Elk Grove Unified School District CA |WPJY405 860.7875, 860.8125

Lassen Union School District CA |WPEF987 860.7875

Lodi, City of CA |WNLH967 [860.2125

Long Beach, City of CA |KNCR530 860.2375

Los Angeles, County of CA |KNER447 860.2625

Los Angeles, County of CA |WPDV636 |[860.2625

Marin, County of CA |KNJH407 860.9375

Marin, County of CA |WPFQ266 ]860.4625

Merced, City of CA |WPPX706 |[860.4375

Monterey Salinas Transit Authority CA |WPRI8B66 860.2125

Mountain Valley Emergency Medical Services Agency CA |WNVJ731 860.9375

(Stanislaus County)

Orange, County of, CA CA |WNIB734 860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX476 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX750 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX751 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMX752 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY325 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMY330 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY335 [815.2125, 815.4625, 815.7125, 815.9625

Orange, County of, CA CA |WPMY394 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ774 [860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WPMZ776 [860.2125, 860.4625, 860.7125, 860.9625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2012

Licensee ST Call Sign Frequencies

Orange, County of, CA CA |WPNP991 |860.2125, 860.4625, 860.7125, 860.9625

Orange, County of, CA CA |WQZz938 860.2125, 860.4625, 860.7125, 860.9625

Palo Alto, City of CA |WNFI750 860.7125

Placer, County of CA |WPIE742 860.9375

Pleasant Hill, City of CA |WNMP521 |860.4375

Sacramento City Unified School District CA |WNHX890 |860.4625

Sacramento, County of CA |WNBQ990 |860.7125

Sacramento, County of CA |WPDD467 |860.2125, 860.4375

Sacramento, County of CA |WPWV729 |860.4875

Sacramento, County of CA |WPXL514 860.4875

Sacramento, County of CA |WQDK496 |860.4875

Sacramento, County of CA |WQDK705 |860.4875

San Bernardino, County of CA |WNNB563 [860.2500, 860.4750

San Bernardino, County of CA |WNNB565 |860.2500

San Bernardino, County of CA |WNNB566 |[860.4500

San Bernardino, County of CA |WNNB567 |860.2500

San Bernardino, County of CA |WNNB568 |[860.2500

San Bernardino, County of CA |WNNB575 |860.2500

San Bernardino, County of CA |WNNB576 |[860.4500

San Bernardino, County of CA |WNNB578 [860.2250, 860.9500

San Bernardino, County of CA |WPMC676 |[860.2500, 860.4250

San Bernardino, County of CA |[WPNW306 |860.2875, 860.8125, 860.8375

San Bernardino, County of CA |WPNZz337 |860.2875, 860.8375

San Bernardino, County of CA |WPYQ990 [860.8125

San Bernardino, County of CA |WQCW497 [860.8125

San Francisco, City and County of CA |KNGD851 860.4875

San Francisco, City and County of CA |WNMP411 |n/a*

San Francisco, City and County of CA |WNMP522 ]860.4625

San Francisco, City and County of CA |WNNF327 ]860.4375

San Francisco, City and County of CA |WPQA782 ]860.4875

San Francisco, City and County of CA |WPQF830 ]860.2125

San Rafael, City of CA |WNSS412 |860.9625

Sierra Community College District CA |WPIE754 860.9625

Ventura, County of CA |WPGV544 [860.4625

Ventura, County of CA |WPHY525 [860.4625, 860.9625

Watsonwville, City of CA |WPKI847 860.2375

Arapahoe, County of CO |WNI1J887 860.3125

Aurora, City of CO |WNAU532 |860.7625, 860.9375, 860.9625, 860.9875

Baca, County of CO |WPNP223 ]860.2125

Pueblo, City of CO |WQAL936 [860.7125

Connecticut, State of CT |WPPF755 |860.4875

Cromwell, Town of CT |WNKR770 ]860.9625

District of Columbia DC |KNJU834 860.9875

District of Columbia DC |WPXT459 860.9875

City of West Palm Beach FL |KNER586 860.7125

City of West Palm Beach FL |WNKD520 [860.2125

Clay, County of FL |WPDC613 |860.4375, 860.9625

Collier, County of FL |WNLK955 |860.2625, 860.4375, 860.4875, 860.7625, 860.9375,
860.9625

Collier, County of FL |WNSK615 |860.4375, 860.4875, 860.7625, 860.9625

Indian River, County of FL |WNMZ770 |860.4875, 860.9875

Indian River, County of FL |WQHR977 [860.9875

Jacksonville, City of FL |WNFP698 |860.2125, 860.2625, 860.4625, 860.4875, 860.9375

Jacksonville, City of FL |WNRE843 |860.9375

Jacksonville, City of FL |WNSC913 |860.2375, 860.7375

Jacksonville, City of FL |WPGY728 |860.9875

Jacksonville, City of FL |WPTF860 |860.4625, 860.7125, 860.9375

Miami, City of FL |KNGR376 |860.2125, 860.4625, 860.7125

Miami, City of FL |WNCE612 |860.2125, 860.4625, 860.7125
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Palm Beach, County of FL |WNHE888 |860.3125, 860.3375

Palm Beach, County of FL |WPRS827 ]860.3125, 860.3375

Reedy Creek Improvement District FL |WPTU288 [860.2625

Saint Lucie, County of FL |WPDV207 |860.2375, 860.4625

The School Board of Broward County, Florida FL |KNJJ560 860.9375, 860.9625

Volusia, County of FL |WNHE867 [860.2625, 860.4875, 860.7125, 860.7375, 860.7625

Volusia, County of FL |WPFQ272 [860.2625, 860.4875, 860.7125, 860.7375, 860.7625,
860.9375

Volusia, County of FL |WPPW666 [860.2125

DeKalb County Police Department GA |KNAN828 858.2625

Guam, Government of 860.2125, 860.2375, 860.2625, 860.4625, 860.7125,

GU |WPDA554 [860.7375, 860.7625, 860.9875

Northern Mariana Islands, Commonwealth of GU |WPCG201 [860.2625

Northern Mariana Islands, Commonwealth of GU |WPTY944 |860.9875

Honolulu, City and County of HI |WPQZ565 |[860.4625

Honolulu, City and County of HI |WPRG484 [860.4625

lowa City, City of IA |WNXG714 |860.2625

lowa City, City of IA |WNXG746 |860.9875

Story, County of 1A |WPQI296 860.4375

The University of lowa Hospital & Clinics 1A |WPKN529 [860.2125

Boise, City of ID |WPII857 860.9375

Emmett Independent School District ID |WPYY420 [860.8875

Idaho, State of ID |WPIP622 860.7625

Idaho, State of ID |WPIP626 860.7625

Idaho, State of ID |WPIS652 860.7625

Nampa & Meridian Irrigation District ID |WPUD400 [860.7875

City Colleges of Chicago IL |WNMA681 |860.2375

Decatur, City of IL |WNKZ536 [860.2625, 860.4625

Deerfield, Village of (Police Department) IL  |WNGC398 [860.7375

Effingham, County of IL  |WPNY754 1860.4875

lllinois, State of IL |WQCT712 |860.9375

lllinois, State of (Department of Corrections) IL  |WPLR422 860.2625

lllinois, State of (Department of Corrections) IL  |WPMR362 [860.7375

lllinois, State of (Department of Corrections) IL  |WPPD278 |[860.9375

Jefferson, County of IL  |WPTX994 860.4375

La Salle County of IL  |WPUK993 ]860.4875

Lansing, Village of IL |WNNS478 |860.7375

Marion County ETSB IL  |KNNT505 860.9875

Normal, Town of IL  |WPIX239 860.4875

Ogle County Sheriff's Office IL |WQCV211 ]860.7125

Peoria County Sheriffs Department IL |WQAB235 [860.2625, 860.9625, 860.9875

Rolling Meadows, City of IL  |KNJU694 860.2125

Springfield, City of IL |WQAZ465 |860.4875

Tazewell, County of IL  |WPNW387 [860.7125

Tazewell, County of IL  |WQCX272 [n/a*

Williamson, County of IL |WPKM918 [860.7625

Floyd, County of IN |WPNQ948 |860.4875

Indiana University IN |WPCW647 |[860.8875

Steuben, County of IN |WPDU229 |860.2125

Tippecanoe, County of IN |WNQH693 ]860.7375

Garden City, City of KS |WPMI551 860.4375

Kansas City, City of KS |WNWF608 [860.7625, 860.9375

Kansas City, City of KS |WPGP232 [860.3125

Kentucky, Commonwealth of KY |WQCP214 [860.2625

Madison, County of KY |WNVN963 |860.4875, 860.7375

Powderly, City of KY |WQCD705 |860.4375

Richmond, City of KY |[WQDE403 [860.2625

Caddo Parish Communications District No 1 LA |WPMA320 [860.7125

Caddo Parish Communications District No 1 LA |WPSQ740 [860.7125
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East Baton Rouge, Parish of LA |KNJU727 860.7125

Iberia, Parish of LA |WPQY650 [860.7625

Lafourche, Parish of LA |WPRX834 [860.9375

Lafourche, Parish of LA |[WQMI546 860.9375

Louisiana, State of LA |WNII532 860.2375

Louisiana, State of LA |WNII533 860.2375, 860.7625

Louisiana, State of LA |[WNII534 860.7625

Louisiana, State of LA |WNII535 860.4625, 860.9625

Louisiana, State of LA |WNII536 860.4375, 860.9875

Louisiana, State of LA |WNMA687 |860.2625

Louisiana, State of LA |WPHE601 [860.7625

Louisiana, State of LA |WPHEG605 |860.2375

Louisiana, State of LA |WPHE609 [860.9625

Louisiana, State of LA |WPHE617 |860.9875

Louisiana, State of LA |WPHE629 [860.9625

Louisiana, State of LA |WPHE633 |860.4375

Louisiana, State of LA |WPHE641 [860.7625

Louisiana, State of LA |WPHE657 |860.2375, 860.4375

Louisiana, State of LA |WPHE661 [860.4875

Louisiana, State of LA |WPHF287 860.9625

Louisiana, State of LA |WPHG955 [860.4625

Louisiana, State of LA |WPIB392 860.7125

Louisiana, State of LA |WPIR915 860.4625

Louisiana, State of LA |WPIR919 860.7125

Louisiana, State of LA |WPIR923 860.7625

Louisiana, State of LA |WPJI711 860.4625

Louisiana, State of LA |WPKD955 |860.4625, 860.9625

Louisiana, State of LA |WPMI999 860.2625

Louisiana, State of LA |WPMQA475 |860.4875

Louisiana, State of LA |WPNS672 |860.9875

Louisiana, State of LA |WPPE847 [860.2125

Louisiana, State of LA |WPPE848 860.9375

Madison, Parish of LA |WPMA348 [857.9625

Minden, City of LA |WPWJ531 [860.4875

New Orleans Convention Center LA |WPJS469 860.2375

New Orleans Regional Transit Authority LA |WPAP726 ]860.2125, 860.4375

New Orleans, City of LA |WNCD880 |860.7875, 860.8125

Orleans Levee District LA |[WNQC758 [860.2625

Orleans Parish School Board LA |KNJU690 860.7125

Sterlington, Town of LA |WPNZz848 |860.7375

Allegany, County of MD |WPRS598 [860.4875

Baltimore, County of MD |[WNLM765 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM766 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM767 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM768 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM769 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM770 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM771 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNLM772 |860.2125, 860.4625, 860.7125, 860.9625
Baltimore, County of MD |[WNQK948 |860.2125, 860.4625, 860.7125, 860.9625
Garrett, County of (Board of Education) MD |WPRU936 [860.7375

Howard, County of MD |WPLU397 860.2375, 860.7375

Howard, County of MD |WPQX905 |[860.2375, 860.7375

Howard, County of MD |WPXJ396 860.7375

Salisbury, City of MD |WPHQ675 |[860.7625

Somerset, County of MD |[WPWR884 [860.9625

Worcester, County of MD [WPNW557 ]860.4625, 860.7125

Forest Hills Public Schools Ml |[WPUA724 |860.7625

Forest Hills Public Schools Ml |WQNG464 [860.7625

Grand Rapids Public Schools Ml [WPIP999 860.2125, 860.9875
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Lansing Board of Water & Light Ml |[WPYH599 |860.3125

Walker, City of Ml |WPVP312 [860.4375

Clay, County of MN |WPLS888 860.7125

Dakota, County of MN |[WPEP246 |860.7375

Metropolitan Council/Metro Transit MN |WPQH695 [860.4375

Minnesota, State of MN |WPKG265 [815.2375, 815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN |WPKG266 |815.2625, 815.4375, 815.9375, 815.9875

Minnesota, State of MN [WPYS897 860.2125, 860.2375, 860.4375, 860.7125, 860.7375,
860.9375, 860.9625

Minnesota, State of MN |[WPYY636 |815.2125, 815.2375, 815.4375, 815.7125, 815.7375,
815.9375, 815.9625

Minnesota, State of MN |WPYY637 [860.2375, 860.7375, 860.9375, 860.9625

Minnesota, State of MN |[WQDF219 [815.9375

Minnesota, State of MN |[WQDF220 |860.9375

Minnesota, State of MN |WQDG878 [860.4375, 860.9375, 860.9875

Minnesota, State of MN |WQDJ490 [860.2375, 860.2625, 860.7625, 860.9625

Minnesota, State of MN |WQDJ508 860.2375, 860.4625, 860.4875, 860.7375, 860.7625

Minnesota, State of MN [WQDR523 ]815.2375, 815.2625, 815.4375, 815.4625, 815.4875,
815.7375, 815.7625, 815.9375, 815.9625, 815.9875

Minnesota, State of MN |WQHF462 [860.2375, 860.7125, 860.9625

Minnesota, State of MN |WQHK535 ]860.2375, 860.4375, 860.7125, 860.9625

Minnesota, State of MN [WPER943 860.2375, 860.2625, 860.4375, 860.9375, 860.9875

Minnesota, State of MN |WPKG359 |860.9375

Minnesota, State of MN |WPKG360 [860.2625

Minnesota, State of MN |WPYM573 |860.9875

Moorhead, City of MN |WPHY859 [860.4625

Blue Springs, City of MO |WNDG561 |860.4875

Curators of the University of Missouri MO |WPJI572 860.2125

Saint Joseph, City of MO |WPDC582 ]860.4875

State of Missouri, Department of Corrections MO |WPUK277 [860.9375

Bolivar County E911 MS |WPXA863 860.2375

City of Columbus MS |WPNS534 [858.2125

De Soto, County of MS |WPCC361 |860.4875, 860.7625

Jackson-Evers International Airport Authority MS |WQDD668 |857.9875

Meridian, City of MS |WQAP232 |858.2125

Mississippi, University of MS |[WPJQ621 |860.7375

Smith, County of MS |WPKG621 |858.4375

South Mississippi State Hospital MS |WPQJ606 |[857.9875

Vicksburg, City of MS |KNNH519 857.7125, 858.2625

Asheuville, City of NC |WNXR226 [860.7625, 860.9875

Guilford, County of NC |WPEM250 |860.7625

McDowell, County of NC |KNNP950 860.9625

Mecklenburg, County of NC |WNGU623 |860.2375, 860.4875, 860.7375, 860.7625, 860.9875

Mecklenburg, County of NC |WQGP564 [860.2375, 860.4875, 860.7375, 860.7625, 860.9875

North Carolina State Highway Patrol NC |[WNRU500 |860.4625, 860.4875

North Carolina State Highway Patrol NC |[WPHM257 [860.7125

North Carolina State Highway Patrol NC |WPHM264 |860.4375

North Carolina State Highway Patrol NC |WPJQ536 |860.2625, 860.4375

North Carolina State Highway Patrol NC |WPKN567 [860.4375

North Carolina State Highway Patrol NC |WPKN591 [860.7375

North Carolina State Highway Patrol NC |WPKN594 |860.9875

North Carolina State Highway Patrol NC |WPMB804 [860.4375

North Carolina State Highway Patrol NC |[WPOX341 [860.4375

North Carolina State Highway Patrol NC |WPOX343 [860.4375

North Carolina State Highway Patrol NC |[WPOZ292 [860.7125

North Carolina State Highway Patrol NC |WPPB719 [860.7125

North Carolina State Highway Patrol NC |WPRJ405 860.4375
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North Carolina State Highway Patrol NC [WPSM605 |[n/a*
North Carolina State Highway Patrol NC |[WPYC603 [860.4375
North Carolina State Highway Patrol NC |WQCQ971 [860.4875
North Carolina State Highway Patrol NC |WQCS908 [860.9375
Fargo, City of ND |KNNT448 860.2125
Omaha Public Power District NE |KNER503 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |KNER504 860.4375, 860.4875, 860.9375
Omaha Public Power District NE |WPPY921 [860.9375
Omaha Public Power District NE [WPSZ331 [860.3375
Omaha Public Power District NE |WPTA210 860.3375
Scotts Bluff, County of NE |WPKU672 [860.2125, 860.2375, 860.2625, 860.4875, 860.7375
Manchester, City of NH |WPDK444 [860.4875
Atlantic City, City of NJ |[WPRS952 [860.7625
Camden, City of NJ [WNWG6E55 [860.9875
Camden, City of NJ |[WQAF461 [860.9875
Delaware River Port Authority NJ |WPXY839 860.9875
New Jersey Department of Correction NJ |KNJH415 860.2625
New Jersey Department of Correction NJ |KNJH416 860.2625
New Jersey, State of NJ |WNDD570 [860.4625, 860.9625
New Jersey, State of NJ |WNDD571 [860.4625, 860.9625
New Jersey, State of NJ |WNDD572 [860.4625, 860.9625
New Jersey, State of NJ |WNDD573 [860.4625, 860.9625
New Jersey, State of NJ |WNDD574 [860.4625, 860.9625
New Jersey, State of NJ |WNDD575 [860.2125, 860.7125
New Jersey, State of NJ |WNDD576 [860.2125, 860.7125
New Jersey, State of NJ |[WNDD577 ]860.9375
New Jersey, State of NJ |WNDD578 |860.9375
New Jersey, State of NJ |[WNDD579 ]860.9375
New Jersey, State of NJ |WNDD580 [860.2125, 860.7125
New Jersey, State of NJ |[WNHS409 [860.9375
New Jersey, State of NJ |WNHS410 [860.2125, 860.4625, 860.7125, 860.9625
New Jersey, State of NJ |WNII538 860.9375
New Jersey, State of NJ |WNJI598 860.9375
New Jersey, State of NJ |WNPS351 [860.4625, 860.9625
New Jersey, State of NJ |WNXC890 [860.4625, 860.9625
New Jersey, State of NJ |WNXC891 [860.2125, 860.7125
New Jersey, State of NJ |WNXZ718 |860.9625
New Jersey, State of NJ |WNzz317 860.7125
New Jersey, State of NJ |WPSE858 [860.2125, 860.7125
New Jersey, State of NJ |[WPUH543 ]860.9375
New Jersey, State of NJ |WPYQ725 [860.4625, 860.9625
New Jersey, State of NJ |WQBY316 [860.4625, 860.9625
NJ Transit Bus Operations NJ |KNHC692 860.3875
NJ Transit Bus Operations NJ |WQGA303 [860.3875
Vineland, City of NJ |WNXZ709 |860.4625, 860.9625
Bernalillo, County of NM |WNZW684 [n/a*
Bernalillo, County of NM [WPUW259 |860.4375, 860.9625
State of Nevada NV |WNzB252 |860.7375
State of Nevada NV |[WPKB391 [860.7375
State of Nevada NV |WPKJ524 860.2125, 860.7125, 860.9625
State of Nevada NV |WPKJ526 860.4625, 860.7375, 860.9625
State of Nevada NV [WPQD805 [860.2125, 860.9875
State of Nevada NV |[WPQD806 |860.2125, 860.9875
State of Nevada NV |[WPQZ376 [860.2125, 860.4375
State of Nevada NV |[WPRY226 |860.2125, 860.9875
State of Nevada NV |[WPRY297 ]860.2375, 860.7375
State of Nevada NV [WPST690 |860.7375
State of Nevada NV |[WPTR307 [860.2125
State of Nevada NV |WPZZ385 [860.2375
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State of Nevada NV |[WQAV628 [860.2125

State of Nevada NV |[WQAV634 [860.2125

University and Community College System NV |WPWK236 [860.4625

Washoe, County of NV |WPRX312 [860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7625, 860.9375, 860.9875

Washoe, County of NV |WPRX313 [860.7625

Albany County Airport Authority NY |WPBD381 [860.7625

Albany, County of NY |[WPTC680 |860.7375

Chemung, County of NY |WPDT243 [860.2625

City of Albany NY |[WPWW868 [860.2125, 860.4375

City of New York DolTT FCC Licensing Support NY |KNBX914 860.7375, 860.9875

City of New York DolTT FCC Licensing Support NY |KNER623 860.4375, 860.7625, 860.9375

City of New York DolTT FCC Licensing Support NY |WPML463 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML524 [860.7625

City of New York DolTT FCC Licensing Support NY |WPML525 |860.7625

City of New York DolTT FCC Licensing Support NY |WPML526 [860.7625

City of New York DolTT FCC Licensing Support NY |WQCI937 860.4375

Colonie, Town of NY |WNRN976 |860.2625

Colonie, Town of NY |WPJS475 860.2375

New York City Transit Authority NY |KB23096 815.3875, 815.4125

New York City Transit Authority NY |KNEH690 860.3875, 860.4125

New York City Transit Authority NY |KNEH691 815.3875, 815.4125

New York City Transit Authority NY |WNUB684 [860.3875, 860.4125

New York City Transit Authority NY |WNUB732 [860.3875, 860.4125

Niskayuna, Town of NY |[WPKY419 [860.9875

Rockland, County of NY |WPED556 |860.7250

Troy, City of NY |[WPPC682 [860.9375

Columbus, City of OH |WNRJ541 [860.2125, 860.4875, 860.9375, 860.9875

Forest Park, City of OH |WNJH360 [860.9875

Grove City, City of OH |WPBY922 |[860.2375

Ohio, State of OH |WQPR358 [860.5875

Southwest Ohio Regional Transit Authority OH |WPGY687 ]860.4875, 860.9375

City of Norman OK |WPPC871 [860.7625, 860.9625

Edmond, City of OK |WPJT968 860.9375

Lincoln, County of OK |WPVM206 |[860.7375

Oklahoma, State of OK |KNBU457 860.2375, 860.2625, 860.4375, 860.4875

Oklahoma, State of OK |WPIP614 860.7125, 860.7375, 860.7625, 860.9875

Oklahoma, State of OK |WPIP618 860.2375, 860.4375, 860.4875, 860.7125

Oklahoma, State of OK |WQCQ850 [860.9875

Oklahoma, State of OK |[WQCQ878 [860.7125

Oklahoma, State of OK |WQFN465 [860.7125

Oklahoma, State of OK |WQFN466 [860.7375

Oklahoma, State of OK |WQFN467 |[860.2625

Oklahoma, State of OK |WQFR618 [860.2125

Oklahoma, State of OK |WQFR886 |[860.4875

Oklahoma, State of OK |WQFR887 [860.7625

Oklahoma, State of OK |WQFR889 [860.9375

Oklahoma, State of OK |[WQFR890 [860.2375

Oklahoma, State of OK |WQFZz462 |[860.7125

Oklahoma, State of OK |[WQGF211 [860.4375

Oklahoma, State of OK |WQLH676 |[860.9875

Oklahoma, State of OK |WQLY685 [860.7625

Oklahoma, State of OK |WQLY686 |[860.4875

Oklahoma, State of OK |WQLY687 [860.2125

Oklahoma, State of OK |WQLY688 [860.7375

Oklahoma, State of OK |WQLY689 [860.2375

Oklahoma, State of OK |WQLY690 [860.2625

Oklahoma, State of OK |WQLY691 [860.9375

Oklahoma, State of OK |WQLY692 [860.7125
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Oklahoma, State of OK |WQNE779 [860.2625, 860.4875
Shawnee, City of OK |WNWV280 [860.4625
Bend, City of OR |WNVN568 |[860.9625
City of Portland OR |WNVL283 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WNZY850 [860.2625, 860.4375, 860.4625, 860.7125
City of Portland OR |WPFQ300 [860.8125, 860.8625
Deschutes, County of OR |WPHE354 ]860.7375, 860.9875
Deschutes, County of OR |WPJR649 [860.2125, 860.9375
Jackson County Juvenile Department OR |WQCC874 ]860.2375
Redmond, City of OR |[WQAY688 [860.7625
Salem, City of OR |WPKB609 |[860.4875
Washington County Consolidated Communications Agency OR |WNSK475 ]860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES432 ]860.2375, 860.7375
Washington County Consolidated Communications Agency OR |WQES436 ]860.2375, 860.7375
Allegheny County Emergency Services PA |KNJH332 860.2625, 860.4375, 860.7625
Allegheny County Emergency Services PA |WNWCA473 [860.2125, 860.4875
Allegheny County Emergency Services PA |WPJG234 |860.2125, 860.4875
Allentown, City of PA |WPJK416 860.9375
Carlisle, Borough of PA |KNNK871 860.2375, 860.4875
Chester, County of PA |KNNM504 [860.2375, 860.4375, 860.4875, 860.9875
Chester, County of PA |WPAJ870 860.2625, 860.4375, 860.4875
Chester, County of PA |WPAJ871 860.2625, 860.4375
Chester, County of PA |WPCN956 [860.2375
Chester, County of PA |WPCN957 |860.2375
Chester, County of PA |WPHC513 [860.2625
Chester, County of PA |WPHC515 |860.2625
Chester, County of PA |WPHC705 [860.4375, 860.4875
Chester, County of PA |WPHC709 [860.4375, 860.4875
Chester, County of PA |WPHC717 |[860.4375
Chester, County of PA |WPHK779 |860.4875
Chester, County of PA |WPJR834 860.2625
Chester, County of PA |WPKX415 [860.4625, 860.9625
Chester, County of PA |WPMJ468 [860.4375
Chester, County of PA |WPWE515 |860.4875
Chester, County of PA |WPWI590 [860.4875
Chester, County of PA |WPYE456 [860.2375, 860.4875
Chester, County of PA |WPYG324 [860.2375, 860.4375, 860.4875
Chester, County of PA |WPYH558 [860.2375, 860.4375, 860.4875
Commonwealth of Penna Bloomsburg University PA |WPGD607 |[860.8375
Cumberland County, Pennsylvania Department of Emergency |PA |WQAB589 [860.4375
Preparedness
Fayette, County of PA |WPDS263 [860.2375
Fayette, County of PA |WPDS263 |860.4625
Fayette, County of PA |WPDS263 [860.9875
Lower Allen, Township of PA |WPAP650 |860.9875
Luzerne, County of PA |WPMZ512 |860.7375
Luzerne, County of PA |WPQD915 [860.9875
Luzerne, County of PA |WPYT624 |860.7125, 860.9625
Philadelphia, City of PA |[WNGE384 [860.7375
Philadelphia, City of PA |[WQLU480 |860.8375
Philadelphia, City of PA |[WQMB258 [860.7375
School District of Philadelphia PA |WNKV367 ]860.8125, 860.8375, 860.9125
Westmoreland, County of PA |WPFG220 |860.9375
Westmoreland, County of PA |[WPWE776 [860.9375
Westmoreland, County of PA |WPZS814 860.9375
Westmoreland, County of PA |WPZU942 [860.9375
Whitehall, Borough of PA |WPRF753 |860.7125
Rhode Island, State of Rl |WNCX326 |860.3125
Charleston, County of SC |WNVH447 |860.2375, 860.4875, 860.7375, 860.9375
Charleston, County of SC |WPRR560 [860.4625
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2012

Licensee ST Call Sign Frequencies

Clemson, City of SC |WPKU649 [860.7375

Greenville, County of SC |WPDK619 ]860.7125

Greenwood, County of SC |WPOX642 |[857.7375

South Carolina State Ports Authority SC |WPLU704 ]860.7125

South Carolina, State of SC |WPWM262 |860.9875

Spartanburg, County of SC |WPGR361 ]860.4625, 860.9375

Spartanburg, County of SC |WPKZ275 ]860.2125

Spartanburg, County of SC |WPLZ536 860.2375, 860.2625

Spartanburg, County of SC |WQNC839 ]860.4625

Athens Utilities Board TN |WQDM490 |857.7375

Bartlett, City of TN |WNVF991 |860.7375

Clarksville, City of TN |WQCL650 |860.2375

Jackson Energy Authority TN |WQBJ748 ]860.7375

Jackson Energy Authority TN |WQBJ748 ]860.7375

Jackson, City of TN |WPEU965 [860.2625, 860.7625

Jackson, City of TN |WQBB501 ]860.9875

Memphis Shelby County Airport Authority TN |WPUQ392 |[860.2625

Memphis, City of TN |WNRM943 [860.2625

Memphis, City of TN |WPAB818 |860.3375, 860.3875

Obion, County of TN |WPNS505 [860.7125

Obion, County of TN |[WQCW614 |860.9625

Shelby, County of TN |WNQU968 [860.2125

Tennessee, State of TN |WPKH401 [860.9375

Tennessee, State of TN |WPZB947 ]858.4875

Tennessee, State of TN |WQBY860 [857.9875, 860.2375

Anderson County, Texas TX |WPYA801 |860.2375, 860.9875

Austin, City of TX |WNBZ704 |[860.2625, 860.4375

Austin, City of TX |WPYEG613 [860.2125, 860.2625, 860.4375

Austin, City of TX |WPYU318 |[860.4375

City Public Service TX |WNLI313 860.2875, 860.3375

Dallas, City of TX |WNBG573 |860.7375, 860.9875

Harris, County of TX |WNBZ674 |860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WPPF214 ]860.2125, 860.2375, 860.4625, 860.4875, 860.7125

Harris, County of TX |WQBM285 [860.7125

Houston, City of (Dept. of Aviation) TX |KNDH570 860.2875, 860.3125

Houston, City of (Dept. of Aviation) TX |WPNW558 [860.7375

Metropolitan Transit Authority of Harris County TX |KRX666 860.3875

Metropolitan Transit Authority of Harris County TX |WPTD745 [860.3875

Missouri City TX |WNAS493 ]860.9625

San Antonio, City of TX |WPBG238 ]860.3625

Texas Tech University TX |KNNJ876 860.9625

Travis County Emergency Service Dist #9 TX |KSP328 860.9375

Travis, County of TX |WPYE612 ]860.2125, 860.2625

Travis, County of TX |WPZR511 |860.4375

Wichita Falls, City of TX |WQAW913 [860.4625, 860.9625

League City, City of TX |WNNL329 [860.9875

Murray, City of UT |[WPSK554 [860.4375

Murray, City of UT |WPWH838 [860.4375

Murray, City of UT [WPXK838 [860.4375

Salt Lake City, City of UT |KNJU695 860.7625, 860.9625

Salt Lake Department of Airports UT |WNYR765 |860.2375, 860.2625, 860.4875

Salt Lake Department of Airports UT |WQBM266 [860.2625

Salt Lake, County of UT [WPGJ689 |860.4625, 860.7125, 860.7375

Utah Communications Agency Network UT |KNIV722 860.2125, 860.2375, 860.2625, 860.4375, 860.4625,
860.4875, 860.7125, 860.7375, 860.7625, 860.9625,
860.9875

Utah Communications Agency Network UT |WQCE706 [860.7125

Utah, County of UT |WPZV887 ]860.2125, 860.9375
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Appendix 4
Entities Filing Expansion Band Elections, as of September 30, 2012

Licensee ST Call Sign Frequencies
Arlington, County of VA |KNIQ704 860.4375, 860.7625, 860.9375
Fairfax, County of VA |KNIH412 860.2625
Fairfax, County of VA |WNAJ365 |[860.2625
Virginia Beach, City of VA |WNAU439 |860.4625, 860.4875, 860.7125, 860.7375
Virginia Beach, City of VA |WNSS359 |860.4875, 860.7375
Virginia, Commonwealth of (Department of Corrections) VA |WPIZ624 860.4875
Virginia, Commonwealth of (NVCC) VA |WPRR746 |860.4875
Chelan County Public Utility District No 1 WA |WPKP369 [860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA |WPKP374 [860.4875, 860.7375, 860.7625, 860.9875
Chelan County Public Utility District No 1 WA |WPKP377 [860.4875, 860.7375, 860.7625, 860.9875
Clark, County of WA |WPJY899 860.9875
Clark, County of WA |WPLR403 860.9625
Clark, County of WA |WPLX749 [860.7625, 860.9375
Clark, County of WA |[WQEQ542 ]860.9875
King, County of WA |WQBZ725 [860.4625, 860.9625
Public Utility District #2 of Grant County, WA WA |KNNJ860 860.2375, 860.2625, 860.4375
Public Utility District #2 of Grant County, WA WA |KNNJ862 860.2375
Public Utility District #2 of Grant County, WA WA |KNNJ865 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ866 860.2625
Public Utility District #2 of Grant County, WA WA |KNNJ867 860.4375
Valley Communications Center WA |[WQBD600 |[860.2625, 860.7125
East Troy, Town of WI |WNMD420 ]860.4375
Oregon Schools WI |[WPMV532 ]860.8875
Ozaukee, County of WI [WNWS961 [860.7125, 860.7625
Sheboygan, County of WI |WPTS436 ]860.2625
Watertown Water, City of WI |WPFD727 |860.2375
Wisconsin, University of Wl |WPJH396 860.7875
Morgan, County of WV |[WPSD704 |860.2125
Morgan, County of WV |WPTA421 860.2125
Morgan, County of WV |[WPTA470 |860.2125

* Licensee listed a Call Sign on their Expansion Band Election Form that does not have any frequencies within the Expansion Band located at
860-861 MHz (857.5-858.5 MHz in the Southeastern U.S, except within a seventy-mile radius of Atlanta where it is located at 858-858.5 MHz).
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2012

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2012

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 1 Subtotal 791 300 1934 0 0 3025
6 CA - North 107 89 139 0 0 335
7 Colorado 27 15 224 0 0 266
8 NY - Metro (CT, NJ, NY, PA) 96 36 389 0 0 521
11 Hawaii 55 5 28 0 0 88
13 lllinois 40 12 139 0 0 191
14 Indiana 27 34 149 0 0 210
19 ME, NH, VT, MA, RI, CT 73 24 135 0 0 232
20 MD; DC; VA - Northern 66 5 97 0 0 168
27 Nevada 63 5 38 0 0 106
28 NJ, PA, DE 67 6 216 0 0 289
35 Oregon 48 1 40 0 0 89
41 Utah 21 3 146 0 0 170
42 Virginia 52 23 57 0 0 132
45 Wisconsin 13 10 3 0 0 26
54 Chicago 36 32 134 0 0 202

Wave 2 Subtotal 469 175 771 7 3 1425
4 Arkansas 38 45 95 0 3 181
12 Idaho 14 0 0 0 0 14
15 lowa 16 16 7 0 0 39
16 Kansas 33 6 280 0 0 319
17 Kentucky 16 13 16 0 0 45
22 Minnesota 74 10 50 0 0 134
24 Missouri 37 11 19 0 0 67
25 Montana 19 0 1 0 0 20
26 Nebraska 10 4 32 0 0 46
32 North Dakota 6 0 0 0 0 6
34 Oklahoma 25 3 40 0 0 68
38 South Dakota 1 0 0 0 0 1
39 Tennessee 43 28 56 7 0 134
40 TX - Dallas 38 21 45 0 0 104
44 West Virginia 1 10 0 0 14
46 Wyoming 1 2 7 0 0 10
49 TX - Austin 11 9 68 0 0 88
51 TX - Houston 42 5 43 0 0 90
52 TX - Lubbock 42 1 2 0 0 45

Wave 3 Subtotal 511 200 1091 239 41 2082
1 Alabama 9 28 32 56 0 125
9 Florida 216 61 330 32 0 639
10 Georgia 49 29 82 76 0 236
18 Louisiana 79 16 75 5 0 175
23 Mississippi 23 18 23 51 0 115
31 North Carolina 67 23 358 7 0 455
37 South Carolina 37 23 178 12 0 250
47 Puerto Rico 18 2 13 0 36 69
48 US Virgin Islands 13 0 0 0 5 18
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2012

Current Population of Call Signs, Per Wave, Per Region, as of September 30, 2012

. Channels Expansion
NPSPAC B E ESMR B ESMR B
Public Safety PSR Name 1-120 Band SPAC Band |SE ES and S and

Region (PSR)

Number of Call Signs

Wave 4 Subtotal 824 282 1700 0 0 2806
2 Alaska 22 1 1 0 0 24
3 Arizona* 70 21 103 0 0 194
5 CA - South* 92 91 382 0 0 565
21 Michigan 58 0 343 0 0 401
29 New Mexico* 25 5 9 0 0 39
30 NY - Albany 91 62 189 0 0 342
33 Ohio 105 37 181 0 0 323
36 Pennsylvania 11 9 231 0 0 251
43 Washington 147 15 176 0 0 338
50 TX - El Paso* 10 4 3 0 0 17
53 TX - San Antonio* 16 17 33 0 0 66
54 MI portion of Chicago 9 5 24 0 0 38
55 New York - Buffalo 168 15 25 0 0 208
61 Gulf of Mexico 0 0 0 0 0 0
62 Marianas 0 0 0 0 0 0
63 Guam 0 0 0 0 0 0
Total for Waves 1-4 2595 957 5496 246 44 9338

* Public Safety Region includes call signs in the U.S.-Mexico border region. Data may change depending upon the border area band plan.

Page 2 of 4



Appendix 5
Call Sign-Related Reconfiguration Information for the Canadian Border Regions, as of September 30, 2012

Current Population of Canadian Border Region Call Signs, Per Wave, Per Region, as of September 30,

2012
Public Safety Region
(PSR) Number of Call Signs

Wave 1 Subtotal 15 5) 20
19 ME, NH, VT, MA, RI, CT 15 2 17
35 Oregon 0 3 3

Wave 2 Subtotal 51 3 54
12 Idaho 3 0 3
22 Minnesota 19 3 22
25 Montana 9 0 9
32 North Dakota 20 0 20

Wave 3 Subtotal 0 0 0

Wave 4 Subtotal 145 1201 1346
2 Alaska 21 0 21
21 Michigan 37 372 409
30 NY - Albany 13 24 37
33 Ohio 34 243 277
36 Pennsylvania 3 226 229
43 Washington 30 282 312
54 MI portion of Chicago 1 27 28
55 New York - Buffalo 6 27 33

Total for Waves 1-4 211 1209 1420
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Appendix 5
Call Sign-Related Reconfiguration Information, as of September 30, 2012

Frequency Proposal Reports for Waves 1-4, as of September 30, 2012

Status Wave 1 Wave 2 Wave 3 Wave 4

1-120 | Exp Band | NPSPAC | 1-120 | SE ESMR | Exp Band | NPSPAC [ 1-120 | SE ESMR | Exp Band | NPSPAC | 1-120 | Exp Band | NPSPAC

FPR Sent 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%]| 100.0% 100.0% 100.0%| 100.0%| 80.3% 64.8% 70.1%
Under Prior Contract 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Affected by Border Zone 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%| 19.7% 35.2% 29.0%
EA/ESMR Related Call Signs 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Recent grants, revised or pending proposals 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.9%
FPRs in process 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Total| 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0% 100.0%| 100.0%| 100.0% 100.0%| 100.0%

Notes:

a. Data for Channels 1-120 call signs excludes call signs that were under contract with Sprint Nextel prior to the start of reconfiguration and for which contracts are not going to be submitted to the TA for review
and approval for Sprint Nextel credit. Data for Expansion Band call signs excludes call signs under prior contract and call signs for which licensees have elected not to reconfigure.

b. The current population of call signs has been adjusted for call signs cancelled without a Frequency Reconfiguration Agreement (FRA), and incremented for any call signs added through pending applications.
Licensees may cancel licenses or let them expire without entering into an FRA.

c. Data for Channels 1-120 call signs includes call signs with at least one primary fixed location authorized for frequencies the 851-854 MHz range with adequate geographic data to determine a PSR. Expansion
Band data includes call signs with at least one primary fixed location in the Expansion Band, as the Expansion Band may be defined inside and outside the Southeast ESMR region, with adequate geographic
data to determine a PSR. NPSPAC data includes call signs with fixed locations in the 866-869 MHz range with adequate geographic data to determine a PSR. Southeast ESMR Band data includes call signs
with fixed locations in the 858.5-862 MHz range within the Southeast ESMR region and with adequate geographic data to determine a PSR. Call signs with locations in multiple PSRs are counted for each PSR.

Call signs are counted within every PSR for which they have a fixed primary location.

d. Data has been adjusted to reflect the change in the band plan in the Atlanta area pursuant to the FCC's October 5, 2005 Memorandum Opinion and Order.
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,
Per Region, as of September 30, 2012

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
DCSPA Recelp Recelp Recelp Recelp Recelp Ola
Redio PSPA Redio ame per o eque Reco guration Agreeme RA
Wave 1 Subtotal 287 52 15 0 0 354
MultiRegion 29 11 4 0 0 44
6 Northern California 34 6 2 0 0 42
7 Colorado 16 0 1 0 0 17
8 Metropolitan, NYC Area (NY, NJ, CT) 30 7 1 0 0 38
9 Florida 0 0 0 0 1
11 Hawaii 0 1 0 0 9
13 lllinois 18 2 1 0 0 21
14 Indiana 10 1 1 0 0 12
15 lowa 1 0 0 0 0 1
19 New England 23 2 0 0 0 25
20 DC, Maryland, Northern VA 16 6 0 0 0 22
22 Minnesota 1 0 0 0 0 1
27 Nevada 22 3 2 0 0 27
28 Eastern Pennsylvania 23 1 1 0 0 25
35 Oregon 15 1 0 0 0 16
41 Utah 5 2 0 0 0 7
42 Virginia 14 4 0 0 0 18
45 Wisconsin 7 1 0 0 0 8
54 Southern Lake Michigan 14 5 1 0 0 20
Wave 2 Subtotal 167 36 2 1 0 206
MultiRegion 22 8 1 0 0 31
4 Arkansas 8 3 0 0 0 11
12 Idaho 5 1 0 0 0 6
15 lowa 4 2 0 0 0 6
16 Kansas 9 2 0 1 0 12
17 Kentucky 11 2 0 0 0 13
22 Minnesota 28 3 0 0 0 31
24 Missouri 12 4 0 0 0 16
25 Montana 4 0 1 0 0 5
26 Nebraska 3 1 0 0 0 4
29 New Mexico 1 0 0 0 0 1
32 North Dakota 1 0 0 0 0 1
34 Oklahoma 0 2 0 0 0 2
38 South Dakota 2 0 0 0 0 2
39 Tennessee 22 3 0 0 0 25
40 Texas (Central & Northeast) 10 2 0 0 0 12
41 Utah 1 0 0 0 0 1
44 West Virginia 1 0 0 0 2
49 Texas - Central (Austin Area) 1 0 0 0 3
51 Texas - East (Houston Area) 13 1 0 0 0 14
52 Texas - Panhandle, High Plains & NW 8 0 0 0 0 8
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Appendix 6
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 1, Per Wave,
Per Region, as of September 30, 2012

Da 6-10 Da Da 6-20 Days o
0 0 0 Da 0 ore fro
DCSPA Recelp Recelp Recelp Recelp Recelp Ola
Regio PSPAC Regio ame ber o eque Reconfiguration Agreeme RA
Wave 3 Subtotal 224 20 5 0 0 249
MultiRegion 24 2 1 0 0 27
Alabama 14 1 0 0 0 15
Florida 73 9 3 0 0 85
10 Georgia 46 4 0 0 0 50
18 Louisiana 15 1 0 0 0 16
23 Mississippi 16 1 0 0 0 17
31 North Carolina 22 1 0 0 0 23
37 South Carolina 6 1 1 0 0 8
47 Puerto Rico 5 0 0 0 0 5
48 US Virgin Islands 3 0 0 0 0 3
Wave 4 Subtotal 106 8 1 0 0 115
MultiRegion 8 2 0 0 0 10
Alaska 4 0 0 0 0 4
Arizona 25 0 0 0 0 25
5 Southern California 0 0 0 0 3
10 Georgia 0 0 0 0 1
18 Louisiana 11 3 0 0 0 14
21 Michigan 1 0 0 0 0
23 Mississippi 1 0 0 0 0
29 New Mexico 10 0 0 0 0 10
30 Eastern Upstate NY 4 1 0 0 0 5
31 North Carolina 0 0 1 0 0 1
33 Ohio 10 0 0 0 0 10
36 Western Pennsylvania 5 0 0 0 0 5
43 Washington 5 0 0 0 0 5
50 Texas - West & Central (Midland Area) 8 0 0 0 0 8
53 Texas - Southern (San Antonio) 4 2 0 0 0 6
54 Southern Lake Michigan 4 0 0 0 0 4
63 Guam 2 0 0 0 0 2
Canadian
Border Subtotal 57 13 5) 0 0 75
MultiRegion 6 1 2 0 0 9
2 Alaska 1 1 0 0 0 2
12 Idaho 1 0 0 0 0 1
19 New England 7 1 0 0 0 8
21 Michigan 4 2 0 0 0 6
22 Minnesota 3 0 0 0 0 3
25 Montana 1 1 0 0 0 2
30 Eastern Upstate NY 2 1 1 0 0 4
32 North Dakota 4 0 0 0 0 4
33 Ohio 12 3 0 0 0 15
36 Western Pennsylvania 2 0 0 0 0 2
43 Washington 11 3 1 0 0 15
54 Southern Lake Michigan 1 0 0 0 0 1
55 Western Upstate NY 2 0 1 0 0 3
Totals for Waves 1-4 and Canadian Border 841 129 28 1 0 999
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of September 30, 2012

1-5 Days | 6-10 Days 11-15 16-20 21 Days or
from from Days from | Days from More from

NPSPAC Receipt Receipt Receipt Receipt Receipt

Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)
Wave 1 Subtotal 278 64 12 0 0 354
MultiRegion 36 18 6 0 0 60
Northern California 30 6 0 0 0 36
Colorado 7 0 0 0 0 7
Metropolitan, NYC Area (NY, NJ, CT) 38 5 2 0 0 45
11 Hawaii 0 0 1 0 0 1
13 Illinois 7 1 0 0 0 8
14 Indiana 15 2 0 0 0 17
19 New England 41 11 0 0 0 52
20 DC, Maryland, Northern VA 21 9 1 0 0 31
27 Nevada 3 0 0 0 0 3
28 Eastern Pennsylvania 16 1 0 0 0 17
35 Oregon 4 0 0 0 0 4
41 Utah 8 1 0 0 0 9
42 Virginia 20 2 1 0 0 23
45 Wisconsin 3 1 0 0 0 4
54 Southern Lake Michigan 29 7 1 0 0 37
Wave 2 Subtotal 189 32 4 0 0 225
MultiRegion 31 10 0 0 0 41
4 Arkansas 9 0 0 0 0 9
15 lowa 15 0 0 0 0 15
16 Kansas 18 2 0 0 0 20
17 Kentucky 13 3 0 0 0 16
22 Minnesota 12 0 0 0 0 12
24 Missouri 12 1 0 0 0 13
26 Nebraska 12 4 0 0 0 16
34 Oklahoma 7 1 0 0 0 8
39 Tennessee 20 1 1 0 0 22
40 Texas (Central & Northeast) 24 4 0 0 0 28
44 West Virginia 1 0 0 0 0 1
46 Wyoming 0 0 1 0 0 1
49 Texas - Central (Austin Area) 9 2 1 0 0 12
51 Texas - East (Houston Area) 4 4 1 0 0 9
52 Texas - Panhandle, High Plains & NW 2 0 0 0 0 2
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Appendix 7
Status of Frequency Reconfiguration Agreement Review for Non-Border and Canadian Border Region Stage 2,
Per Wave, Per Region, as of September 30, 2012

1-5 Days | 6-10 Days 11-15 16-20 21 Days or
from from Days from | Days from More from
NPSPAC Receipt Receipt Receipt Receipt Receipt
Region NPSPAC Region Name Number of Frequency Reconfiguration Agreements (FRAS)
Wave 3 Subtotal 167 56 4 0 0 227
MultiRegion 27 12 1 0 0 40
Alabama 10 4 1 0 0 15
Florida 39 11 1 0 0 51
10 Georgia 29 7 0 0 0 36
18 Louisiana 18 10 0 0 0 28
23 Mississippi 11 2 0 0 0 13
31 North Carolina 21 5 0 0 0 26
37 South Carolina 6 5 1 0 0 12
47 Puerto Rico 6 0 0 0 0 6
Wave 4 Subtotal 35 9 0 0 0 44
MultiRegion 6 2 0 0 0 8
2 Alaska 0 1 0 0 0 1
Southern California 2 1 0 0 0 3
8 Metropolitan, NYC Area (NY, NJ, CT) 1 0 0 0 0 1
29 New Mexico 4 2 0 0 0 6
30 Eastern Upstate NY 3 0 0 0 0 3
33 Ohio 6 1 0 0 0 7
36 Western Pennsylvania 3 0 0 0 0 3
43 Washington 2 0 0 0 0 2
44 West Virginia 1 0 0 0 0 1
50 Texas - West & Central (Midland Area) 1 1 0 0 0 2
53 Texas - Southern (San Antonio) 4 1 0 0 0 5
54 Southern Lake Michigan 2 0 0 0 0 2
Canadian
Border Subtotal 85 28 1 0 0 114
MultiRegion 10 6 0 0 0 16
19 New England 1 0 0 0 0 1
21 Michigan 18 3 0 0 0 21
22 Minnesota 1 0 0 0 1
25 Montana 1 0 0 0 0 1
30 Eastern Upstate NY 1 0 0 0 7
33 Ohio 25 10 1 0 0 36
36 Western Pennsylvania 1 1 0 0 0 2
43 Washington 18 0 0 0 20
55 Western Upstate NY 5 0 0 0 9
Totals for Waves 1-4 and Canadian Border 754 189 21 0 0 964
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Lodi Unified School District 12/22/05

2|Oregon, State of 12/22/05

3|Slater, Stuart R 12/23/05

4|RA Comm Inc 1/10/06

5| Transit Mix Concrete Co 1/24/06

6|Wireless Market Source 2 1/26/06

7 |Firstview Communications 2 1/27/06

8|Billiou Ranch Inc. 2/7/06

9|Jokers, Lloyd L 2/7/06
10| Stock, Marcia 2/15/06
11|Lowery, Nelda 2/15/06
12|Parrot Ranch Company 2/15/06
13| Clifford Broman & Sons Trucking Inc 2/16/06
14|Kuypers, John 2/27/06
15|Coast Hotels and Casinos 2/27/06
16|Herby, Clinton 4/17/06
17|Vico Construction Company 4/17/06
18|Crader, R David 4/17/06
19|Gold Star FS INC 4/18/06
20|High Peak Communications, LLC 4/21/06
21|Taylor, Eugene J. 4/21/06
22|Ruffin Gaming LLC 4/23/06
23|Boyar, Adam 4/25/06
24|Plantings By the Sea 4/25/06
25|Marco Polo Rebanding 4/27/06
26|Espinoza, Raul 4/27/06
27|Binder Machinery Corporation 4/27/06
28|Ohio Valley Gas 4/27/06
29|Taylor, Dorothy L 4/27/06
30|Sunset Scavenger Corp 4/27/06
31|Albany, City of 5/3/06
32|Cunningham, Barbara 5/3/06
33| Salisbury, Town of 5/9/06
34|Tooele, County Of 5/9/06
35| Viking Land Mobile Communications, Inc. (2) 5/9/06
36|Steg, Bernard (2) 5/10/06
37|Emery, Connie R 5/10/06
38| Detweiler, Scott R. 5/15/06
39|ISG Indiana Harbor Inc. 5/16/06
40|Myers, Natalie 5/18/06
41|Smith, Alton 5/18/06
42|Gallagher Asphalt # 2 5/23/06
43|Super Shuttle International 2 5/24/06
44|Access Ag, Inc. 5/24/06
45|Yamaoka Bros Inc 5/25/06
46|Chapin, Barbara A. 5/25/06
47|Black, Daniel 6/1/06
48|Emery, Robert M 6/6/06
49|Brandenburg, James: Brandenburg, Donald 6/6/06
50| Cupertino Union School District 6/6/06
51|PK Smith Limousine Co., Inc.2 6/8/06
52|Bresnan Communications, LLC 6/9/06
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
53|Communications Systems Specialist, Inc. 6/9/06
54|Chicago, City of - Streets & Sanitation 6/14/06
55|Patel, Shailesh N #3 ( swap) 6/14/06
56|Sobota, Carolyn 6/16/06
57|Ferrari, Julia (Plote) 6/16/06
58|West County Transportation Agency 6/19/06
59|Underground Inc 6/21/06
60|Storer, Donald B. 6/21/06
61|Perdue Farms Inc. 6/23/06
62|Henderson, Henry 6/26/06
63|Estate of Rolland Gonsalves 6/30/06
64|Resorts USA Inc. 6/30/06
65|Dick Anderson and Sons, Inc 7/5/06
66|Las Vegas Paving 7/6/06
67|Brock, Harold: Samuel: Dorothy (Nevada) 7/6/06
68841 Bishop, LLC 716106
69|Celco SND Comm Inc 717106
70|Wulf, Thomas 7/10/06
71|Secom Communications 2 7/10/06
72|Casino Queen INC 7/10/06
73|Commonwealth Repeater Services, Inc. 7/12/06
74|Lely, Gerald 7/12/06
75| Triangle Wireless Inc 7112/06
76|Mammoth June Ski Resort, Inc. 7/12/06
77|Prentiss Properties (rebanding) 7/13/06
78| Salvation Army Harrisburg 7/17/06
79|F & D Enterprises Inc. 7/17/06
80|Wilbur Ellis Company DBA Helm Fertilizers 7/17/06
81|Denver Radio Electronics & Technology 7/19/06
82|Shledon Gwyneth A # 4 (swap) 7/20/06
83|Clean Water Services 7/21/06
84|Rocky Mountain Motorists Inc. 7/24/06
85|Central Jersey lIrrigation 7124106
86|M S Concrete 7/26/06
87|Radisson Hotel and Conference Center 7/26/06
88|San Jose Unified School District 7127106
89|Irving Materials 7/28/06
90|Aluminium Company of America 1 7/28/06
91|Easton, Town of 7/28/06
92|Henry Nelch & Son Co 7/28/06
93|Community Repeater Guidance CA 8/1/06
94|Blankenbechler, Steve 8/1/06
95|Church of Jesus Christ of LDS 8/1/06
96|A Teichert & Son Contract 8/1/06
97|Mandalay Corp 8/3/06
98| Total Networks Communications Inc 8/3/06
99|Lyon, Corey M 8/4/06

100|Jeffersonville,City of 8/4/06
101|Sangamon, County of (Courthouse) 8/4/06
102|London Towncars Inc 8/8/06
103|CU Radio Enterprises, Inc. 8/8/06
104|CSI Communications d/b/a Day Wireless Systems 8/9/06
105|Lectro Communications Inc. 8/9/06
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Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
106|Tilden, Robert 8/9/06
107|E&J Gallo Winery 8/14/06
108|Shearer Communications 8/15/06
109|Donald, C. Alger 8/15/06
110|Steuben County 3 8/15/06
111|Wheatridge, City of 8/15/06
112|Whitley County Consolidated Schools 8/16/06
113|Hardy Plumbing , Heating & Air Conditioning, Inc 8/16/06
114|Cook Dupage Transportation 8/21/06
115|Boston Properties limited Partnership 8/24/06
116|Excalibur Hotel Casino 8/28/06
117|Shuluk, Greg 8/28/06
118|Technology Associates, LLC 8/29/06
119|The Boeing Company 8/30/06
120|Veach, Dorothy 8/30/06
121|Levi Strauss & Co 8/30/06
122|Fruit Belt Service Co. Inc 8/30/06
123|Fowlkes, Edddie 8/31/06
124|Methvin, Madeline 9/5/06
125|Denver Public Schools 9/6/06
126|Waste Management Holdings Inc. (2) 9/6/06
127|Sangamon, County of (Mobile Data) 9/8/06
128|Upper Merion, Township of 9/8/06
129|Granite Contruction Company 9/8/06
130|Jung, Mark 9/11/06
131|Ferma Corp 9/20/06
132|State Farm Mutual Automobile Insurance Co (2) 9/26/06
133|State Farm Mutual Automobile Insurance Co (4) 9/27/06
134|Mobile Radio of Kokomo Inc. 10/5/06
135|Aeronautical Radio - NJ 10/6/06
136|Stamford Fire Department 10/6/06
137|New Star Fresh Foods LLC 10/9/06
138|NBC Telemundo License Company 10/9/06
139|lllinois, State of 10/12/06
140|Crane, Bert 10/16/06
141|Petry, Gay 10/17/06
142|Wireless Connections LLC 10/17/06
143|lhilani Rebanding 10/20/06
144|Wright Jr, Gary L 10/23/06
145|Waterbury, City of 10/24/06
146|Dorler Communications Company 11/1/06
147|Deere & Company 11/2/06
148|TKT INC 11/2/06
149|Conley, George 11/2/06
150|Morgan, County of (WV) 11/10/06
151|Rock County, WI 11/13/06
152|Globeground North America LLC 11/20/06
153|Windham, Town of 11/20/06
154|Duncan Gordon L 11/21/06
155|G & G Communications Inc. Rebanding 11/27/06
156|Baker Rock Crushing Company 11/27/06
157|Comcast of Connecticut, Inc. 11/27/06
158|Brooks, Janis 12/1/06
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Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
159|Mountaire Farms 12/5/06
160|Mathews Ferderick and Chas 12/6/06
161|Wecom Inc. 12/6/06
162|Triple C Communications 12/6/06
163|Mid - State Mobile Radio Inc. 12/8/06
164|Hampden Communication Corp 12/12/06
165|Weleczki, Alan M 12/28/06
166|Connecticut State of , CCSU 1/8/07
167|Aggregate Inc. 1/17/07
168|Mc Clatchy Newspaper Inc. 1/19/07
169|Willard Agri Svc 1/19/07
170|Hartford Hospital 1/19/07
171|K & A Mutual Associates Inc. 1/23/07
172|K5 Contruction 1/24/07
173|New Haven, City of 1/25/07
174|Wille Brother Company 1/25/07
175|Dole Fresh Fruit 1/25/07
176|Baltimore Gas & Electric Company 1/26/07
177|KLL Wireless, INC 1/29/07
178|Emergency Radio Services Inc. 2 1/29/07
179|Adler, Philip 2/1/07
180|William A. Hazel 2/2/07
181|Stoller Construction 2/5/07
182|R. W. Miller & Sons Inc 2/8/07
183|Frederick County, MD Board of Education 2/8/07
184|Frontier Radio 2/9/07
185|Frederick County, MD 2/9/07
186|Caterpillar 2/15/07
187|Joseph J Albanese Inc 2/15/07
188|JTE Enterprises 2/21/07
189|Brenner, Jerry 2/21/07
190|Mary Ellen Brewer(Lundy) 2/26/07
191|Insight Communications Midwest LLC 2/26/07
192|Sprague, Town of 2127107
193|Nevada Ready Mix Il 2/27/07
194|Sonoma County, CA 3/1/07
195|WP Company LLC 3/2/07
196|Lockheed Martin Corporation 3/6/07
197|Chaney Enterprises (2) 3/8/07
198|County of Ocean New Jersey 3/15/07
199|Radon - Norcom 3/15/07
200|Glastonbury Police Department 3/15/07
201|Soundview Spectrum, LLC 3/15/07
202|Praire Group Inc. 3/15/07
203|Metro Electronics 3/16/07
204 |Hawaii, State of 3/16/07
205|Rhode Island, State of 3/20/07
206|XW LLC #2 (swap) 3/21/07
207|Meriden, City of 3/21/07
208|Mirage Resorts Inc. 3/26/07
209|Gerawan Farming (Re-band) 3/27/07
210|Horizon Mobile Communications Inc. 3/29/07
211|Trenton, City of 4/6/07
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Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
212|Montgomery Shuttle 4/11/07
213|Central Bucks School District 4/13/07
214|Motient (Deal | - L120) 4/17/07
215|First Student, Inc. 4/19/07
216|Motorola (2) 4/20/07
217]|0lde City Taxi Coach Association, Inc. 4/30/07
218|Durham Scool Services - North CA 5/1/07
219|Durham School services - CHI, IL 5/1/07
220|Durham School services - PHI, PA 5/1/07
221|Sun Cab Inc dba Nellis Cab Company 5/11/07
222|PG & E (Re-Band) 5/15/07
223|Pennington, Agnes 5/15/07
224|Adams, Don Jr. 5/17/07
225|Anderson, Glen 5/18/07
226|Rheins, Joy 2 5/23/07
227|Durham School Services - Decatur, IL 5/23/07
228|Townsend Booth 5/23/07
229|Hudson General -NY 5/24/07
230|Colorado, State of ( L-120) 5/30/07
231|Vectren Corporation/ Indiana Gas Co. Inc. 5/31/07
232|New York Communications Company Inc. 6/1/07
233|O'Hare Midway Limousine Svcs, Inc. 6/4/07
234|Reilly, Phillip 6/5/07
235|Cumberland, County of 6/5/07
236|Cohen, Eliahu 6/11/07
237|0rosz, Joseph Rebanding 6/11/07
238|Browning Ferris Industries, Inc. 2005 6/12/07
239|Hernandez, David A 6/12/07
240|RCMH Car Company, Inc. 2 6/14/07
241|Ragan Communications, Inc #3 (swap) 6/22/07
242|David Whiteside 6/26/07
243|Ready Mixed Concrete Company 6/26/07
244|Bethlehem, City of 6/27/07
245|Cure Brothers 6/28/07
246|Desilva Gates Const. 7/2/07
247|Mora, Albert 7/2/07
248|Academy Express 7/10/07
249|Thelen Sand & Gravel Inc 7/10/07
250/ llinois Power Company 7/12/07
251|RSK World, Inc. Rebanding 7117107
252|ANAT, LLC Rebanding 7/23/07
253|VCF Inc. 7/24/07
254|John E Sola Estate 7/25/07
255|Egg Harbor, Township of 9/7/07
256|PCS Communications 9/19/07
257|Atlantic, County of 10/3/07
258|Myers Brothers Inc 10/23/07
259|Montgomery, County of 2005 10/24/07
260|York Cable Televison 10/24/07
261|Union, County of 10/25/07
262|Craig Antenna Service 2 12/20/07
263|Ray's Radio #2 1/11/08
264|DuPage, County of 1/14/08
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Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
265|Nevada Ready Mix 1/15/08
266|Johnson, County of 1/31/08
267|Peco Energy Company 2/1/08
268|MCMConstruction # 2 Swap 2/12/08
269|Township of Berkeley 3/10/08
270|Murray City Power Department 3/13/08
271|Redland Genstar Inc. 3/25/08
272|Peltzer Farm Management, Inc. 3/31/08
273|lllinois Cooperative Assoiciation, INV #4 4/11/08
274|Harris Communications / A-1-A TA Inc. 4/14/08
275|Hudson, County of 4/24/08
276|Hale, Robert 5/6/08
277|Chesterfield County, VA 5/9/08
278|Quicksilver Express Courier 5/19/08
279|Laidlaw Transit 5/20/08
280|Myers + Brown # 6 5/27/08
281|Virginia Commonwealth of DMV 5/27/08
282|Virginia, Commonwealth of - CNU 5/27/08
283|United Communications Co 5/27/08
284|Manassas, City of 5/27/08
285|Wireless US, LLC 6/10/08
286|Concord Body Repair LLC 6/11/08
287|La Rue Communications 6/23/08
288|Computer Car Inc. 6/30/08
289|Anheuser Busch Wave 1 7/16/08
290|Ocean City, Town of 10/1/08
291|Charter, Tom or Perry DBA - T&P Farms 10/3/08
292|United llluminating Company 10/14/08
293|State of Connecticut 12/4/08
294|Helms Brothers 1/22/09
295|Kuilima Resort Company Rebanding 1/22/09
296|SeabrookJoint Owners - Rebanding 1/26/09
297|Fresno Unified School District 1/30/09
298|Ameren Services Company 2/16/09
299|Regency Cab Inc. 2/25/09
300|Roanoke, County of (VA) 3/23/09
301|Essex, County of 3/24/09
302|Roy Street Enterprises Inc. 3/24/09
303|Sandwich, Town of 4/9/09
304|New Jersey Turnpike Authority 5/4/09
305|Chevron USA Inc 5/6/09
306|MARYLAND, STATE OF- MDOT- MAA 5/6/09
307|Mashpee, Town of 5/12/09
308|California State Auto Assn. 5/18/09
309|G & P Communications 6/12/09
310|Smith, Michael D 6/22/09
311|Susquehanna Township 6/24/09
312|Passaic, City of 6/29/09
313|Fresno Mobile Radio 7/16/09
314|Ledgemere- Maine 7/17/09
315|Lectracom, Inc. 2 8/4/09
316|Norfolk, City of 9/1/09
317|FOB Inc. 9/1/09
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
318|WCCCA 9/15/09
319|Maryland, State of - Rebanding 9/22/09
320|Bourne, Town of 10/2/09
321|Portland, City of 10/8/09
322|City Pic Corporation 10/20/09
323|Tarco Inc. 10/28/09
324|Radio Services Inc 11/11/09
325|Colmar Fire Company 1/6/10
326|Mobile Telephone & Paging #2 1/26/10
327|New Jersey, State of 4/14/10
328|Bristol, County of (MA) 5/3/10
329|Pataco, Nancy 2 5/11/10
330|Cambridge, City of (MA) 6/25/10
331|Industrial Communications Co 7/20/10
332|Consolidated Edison Company of New York, Inc. 12/9/10
333|Henrico County Public Schools VA 12/14/10
334|Island SMR # 4 ( re-band) 2/28/11
335|Telebeeper Continental US EA Swap 8/16/11
336|Reading, City of (2) 4/12/12
337|Baltimore, County of 8/6/12

Subtotal FRA count for Wave 1 337

Wave 2

1|Lees Summit Board of Education 12/6/05

2|Maplewood, City of 1/3/06

3|Raft River Rural Electric Corp 1/5/06

4|Zenk, John 1/10/06

5|ldaho Supreme Potatoes 2/3/06

6[Nebco Inc. 2/27/06

7|Electronic Specialties, Inc 3/8/06

8|Johnson, Christian 3/14/06

9|Champion Communications Services 3/14/06
10|Lyondell Citgo 3/27/06
11|First Student, Inc. 4/17/06
12|McMahon, Eric 4/17/06
13|Steier, Tim 4/21/06
14|Fischer, Craig D 4/21/06
15| Triple D Communications Inc 4/27/06
16|Metro Communications LLC 4/27/06
17|Seba Bros Farms Inc 4/27/06
18|Hewlett Packard Company Inc. 5/5/06
19|Malavia, Jim 5/9/06
20|Mid Tennessee third Mobile 5/9/06
21|Minnesota, State of 5/15/06
22|Cox Communications - Wichita, KS 5/15/06
23|Battles Communications 2 5/15/06
24|Radioland Inc. 5/15/06
25|Best D & D 5/18/06
26|Smith, Eleanor (2) 5/18/06
27|Stinnett Heater Treater Repairs 5/24/06
28| Grayhill Electronics Inc. 5/25/06
29|Epperson, Jimmy A. 5/25/06
30| Frontier El Dorado Refining 6/1/06
31|Telebeep Inc. 6/1/06
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Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
32|Myers, L E 6/2/06
33|Melba School District 136 6/6/06
34|J Lee Milligan 6/6/06
35|Roadrunner Transportation 6/6/06
36|Boyar, Chris 6/9/06
37|Holsum Bakers Inc DBA Caprock Communications 6/9/06
38|Pine Bluff, City of, AR 6/16/06
39|Minneapolis, City of 6/19/06
40|Kenton County Airport Board 6/19/06
41|Houston 900 Network 6/23/06
42|Hopkins, Terry 6/26/06
43|Wood Communications 2 6/28/06
44|Balis, Gregory K 6/28/06
45|Douglas E Morris Profit Sharing Trust 6/29/06
46|Scott Strouts DBA AMC Taxi 7/5/06
47|Butler, Edward 7/6/06
48| Ashland Construction Communications 7/6/06
49|West Central Communications 2 7/12/06
50| TFM Comm Inc. 7/13/06
51|North Kansas City, City of ( School District) 7/13/06
52|Fred Weber Inc. 7/19/06
53|Estate of Joseph C Thames 7/21/06
54|Allied Services LLC 7/26/06
55|Herby, John 7127106
56| Alperowitz, Francine 7/28/06
57|Leonardt, Bruno 8/1/06
58| Williamstown, City of 8/7/06
59|21st Century Wireless ( L120 Rebanding ) 8/9/06
60| Molitor Farms Inc 8/9/06
61|Bellar Communications Co 8/14/06
62|Davis Jr, Clifton 8/15/06
63|Ames Construction Inc. 8/15/06
64|Herby, Martha A 8/16/06
65|Craighead, County of AR 8/16/06
66|Stier Transportation Services Inc. 8/18/06
67|Miller, Cleo 8/24/06
68|Minnesota Mobile Telephone 8/24/06
69|Co Op Agriculture Center 8/24/06
70|Airtel Wireless, LLC 8/28/06
71|City of Dakota Dunes 8/28/06
72|Lehman Roberts 9/15/06
73|Watonwan Farm Service 9/27/06
74|Hearthstone Enterprises Inc 10/3/06
75|Gateway Wireless Services 3 10/4/06
76|AVR Inc. 10/6/06
77|Michael Howell 10/12/06
78|Action Radio & Communications INC 10/23/06
79|Aeronautical Radio Inc 10/27/06
80|Richardson, TX City of 10/30/06
81|Hopkins, City of 10/31/06
82|Schmidtke, Dave 11/1/06
83|Crittenden County, AR 11/1/06
84|Midwest City 11/2/06
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TA Completion Certification

Deal Name Receipt Date Deal Count
85|Raabe, Richard 11/8/06
86|C & W Comm (Steve Gill) 11/9/06
87|John Knox Village 11/10/06
88| Athens Utilities Board, TN 11/17/06
89|Dallas Count, TX 11/27/06
90|C S Leasing 11/27/06
91|Aeronautical Radio - MS 11/29/06
92|American Red Cross 12/1/06
93|Eastman Chemical Company 12/1/06
94|Union Carbide Corp 12/8/06
95|Mustang, City of, OK 12/15/06
96|Bismark, City of 12/27/06
97|Chattanooga SMR Inc 1/3/07
98|County Douglas - KS 1/3/07
99|Griffin, Bryan 1/3/07

100|Callahan Tower Joint Venture 1/5/07
101 |Curtis Well Servicing 1/10/07
102|W G Block Co 1/17/07
103|Corey Seppmann Well Drilling 1/17/07
104|Xcel Energy Services Inc 1/18/07
105|Brush,Peter 2/1/07
106|Anchorage, City of 2/5/07
107|Gem State 2/5/07
108|Cemstone Products Company 2/7/07
109|Snyder, Kenneth C. 2/8/07
110|Sater, Gary N. 2/12/07
111|Mattson Well Company 2/19/07
112|Crescent, The 2/26/07
113|Ebenhyoh, Daniel 2/26/07
114|Electronic Engineering Co. 3 2/26/07
115|Occidental Permiam LTD 2/26/07
116|Holes Inc 2127107
117|Gerbus Bros Contruction Co 2/28/07
118|SP100 South 5th Street LLC & SP150 South Street 3/5/07
119|Grant County, AR 3/5/07
120|SR Communications Associates 3/6/07
121|Alpha Wireless Communications Inc. 3/13/07
122|Wenner Farms 3/14/07
123|Young, Chris: Paschall, Larry A 3/15/07
124|Northwest Airlines 3/15/07
125|Hennepin County 3/15/07
126|Boulder AG 3/20/07
127|Charleston Housing 3/22/07
128|JP Jenkins, Inc. 3/28/07
129|Green Isle Countryside Farms 3/28/07
130{Comm Center /Phoenix Distributing 4/3/07
131|W A Ellis Construction Company 4/9/07
132|Atofina Petrochemicals Inc 4/9/07
133|MO ARK Communications Inc. 4/11/07
134|Sebastian, County of, AR 4/13/07
135|G & D Communications 4/19/07
136|Durham School Services - MO 5/1/07
137|Intermountain Communications of Southern Idaho Inc. #6 5/2/07
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138|Berry Hill, City of 5/14/07
139|Chevron Phillips Chemical Co LP 5/17/07
140|Raymer, Joe R 5/17/07
141|Minnesota, State of - Dept. of Corrections 5/18/07
142|JRJ Paving 5/24/07
143|Ford Communications 5/24/07
144|Leavenworth, County of, KS 6/4/07
145|Main Street Partners 6/7/07
146|Challenger Construction INC. 6/11/07
147|Central Communications & Electronics 6/11/07
148|A Communications LLC 6/12/07
149|Lexington Fayette Urban County Government 6/25/07
150|Aldredge, RW:Kay, AP:Weishuhn G 712107
151|Hertz Rent A Car 712107
152|Airport Fast Park 7/23/07
153|Bass Enterprises Construction Company 7123/07
154|Bridgeport Tank Trucks 8/15/07
155|Peacock, John F 8/24/07
156|Gladstone, City of 8/24/07
157 |Fayette, County of 9/13/07
158|Bliss, Robert D 10/10/07
159|Baptist Medical System 10/17/07
160|Hillard, Harold 2 10/17/07
161|Grays Knob Coal Co 10/17/07
162|Laidlaw (Wave 2 and 4) 10/18/07
163|Meek,Larry ( Rebanding) 10/23/07
164|Capital Aggregates Inc 10/23/07
165|City of Derby 11/16/07
166|Septran, Inc. 12/12/07
167|Denton, City of 1/14/08
168|Self Radio, Inc. and Self Brothers Oil Company 2/18/08
169|Sedgwick, County of, KS 2/19/08
170|Entergy 2/27/08
171|Kansas, State of 3/10/08
172|Mobil Oil Telcom LTD 3/21/08
173|Mid American Energy Company 4/29/08
174|Anheuser Busch 5/5/08
175|Covington, City of 5/27/08
176|Levake, Martin 2005 5/27/08
177|WASTE CONNECTIONS OF TENNESSEE 6/10/08
178|Quicksilver Express Courier 7/16/08
179|Burkhardt, Phillip 7/17/08
180|CenterPoint Energy Gas Transmission 8/7/08
181|ConocoPhillips Communications Inc. 9/29/08
182|Pitcock and Williams 10/1/08
183|First Digital Holdings LLC 10/20/08
184|Conway, City of, AR 10/21/08
185|Conduff, Archie 11/18/08
186|McClellan, Odis 4/7/09
187|Williamson, Bruce ( EA & Site License) 5/14/09
188|Hamilton, County of, TN 5/19/09
189|Adler, Susan 7/6/09
190|Duke Energy (rebanding) 7117109
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191|Gulf Coast Electronics 7/17/09
192|Rainbow Taxi Corp 7/28/09
193|Cincinnati, City Of, OH 10/20/09
194|Gossett, Ron and Barbara 11/9/09
195|CenterPoint Energy, Inc. 12/30/09
196|Morgan, William A 1/26/10
197|Houston ISD 2/18/10
198|Enogex 4/9/10
199|Brandywine 4/27/10
200]Aquila Inc 5/17/10
201|Hare, Gregory 10/21/10
202|Cartwright Communication Technology, Inc. 11/23/10
203|Western Communications ESMR EA Swap 1/21/11
204|Allen Wireless Group Il - Wave 2 11/9/11
205|Arlington ISD 9/19/12

Subtotal FRA count for Wave 2 205

Wave 3

1|Cargill Juice North America, Inc. 1/3/06

2|Time Warner Engertainment-Advance/Nethouse Partnership 3/27/06

3|Curry and Company Plumbing 5/10/06

4[North Communications of PR 5/10/06

5|Wilemon, Jerry W 5/17/06

6|Highland Wireless Services, L.L.C. 5/23/06

7|Boulware, Winston 6/20/06

8|Rodd Electronics Contract 6/29/06

9[Modern Communications of Greenville Mississippi 7/7/06
10|Ben Hill Griffin 7/11/06
11|Shreveport Communications 7/11/06
12|Quadratics Inc. 7114/06
13|Bright House Networks, LLC 7/19/06
14|Houston County of AL 7/21/06
15|Fulk, Gray L. 7/26/06
16|Lykes Brothers Inc 8/1/06
17|Byrd, Alan P 8/5/06
18|Ingram Grove Service Inc 8/9/06
19|Tri Co Communications 8/10/06
20|Louisburg, Town of, NC 8/15/06
21|Gastonia, city of , NC 8/15/06
22|Mears Destination Services 8/15/06
23|Morganton, City of, NC 8/28/06
24|Ashford, City of, AL 8/30/06
25|Supershuttle International 9/6/06
26|White, James 9/8/06
27|AFLAC 9/15/06
28|Waters Brothers Contracting 9/15/06
29|Buddys Phone Patching Inc. 9/20/06
30| State Farm Mutual Automobile Insurance Co (3) 9/27/06
31|Oxford, City of, NC 10/6/06
32|Rabalais Jr, Ronald J 10/11/06
33|CellSMR South Inc 10/17/06
34|BJM and Associated Inc 10/17/06
35|Saint Joseph Hospital INC 10/17/06
36|Wireless Technology Equipment Company Inc 10/27/06
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37|Two Way Communications, Inc. LA 11/2/06
38|Woodard Communications Corporation 11/7/06
39|Waste Services of Florida 11/17/06
40|Madison, Parish of, LA 11/17/06
41|Everglades Communications Inc 11/20/06
42|Charlotte, City of, NC 11/21/06
43| Tampa Electric Company 11/21/06
44|Washington, County of, FL 11/27/06
45| Action Community Center 11/27/06
46| Tallulah, City of, LA 11/29/06
47|Vestavia Hills, City Of, AL 12/6/06
48|CNF Tranportation Inc. 12/8/06
49| Tallapoosa, County Of, AL 12/11/06
50| Patterson Communications & Electronics 12/11/06
51|Jack M Berry Inc. 12/13/06
52|Haralson, County Of, GA 12/13/06
53|ARC TRANSIT INC 12/15/06
54|Electronic Maintenance Company 12/19/06
55|Perry, County of 12/27/06
56 |Hattiesburg-Laurel Regional Airport Authority, MS 12/27/06
57|Florida, State of - Ranger Drainage District 12/28/06
58|S C Department Of Mental Health, SC 1/3/07
59|FLOYD HEALTHCARE MANAGEMENT INC DBA FLOYD MEDICAL CENTER 1/17/07
60|Columbus, City of, GA 1/17/07
61|Horn Lake, City of, MS 1/18/07
62|GWINNETT, COUNTY OF, GA 1/30/07
63|Louisiana Transit Company Inc. 1/30/07
64|Palm Beach County Solid Waste Authority 1/31/07
65|North Carolina, State of - DOC 2/2/07
66|Donn Barr - Virigin Islands 2/2/07
67|Neighborly Care Network, Inc. 2/12/07
68|United States Sugar Corporation 2/15/07
69|Alpharetta, City of, GA 2/15/07
70|Sugar Cane Growers 2/15/07
71|Gaston, County of, NC 2/21/07
72|Monroe - Southern 2/22/07
73|M. E. Diversified Electronics, Inc 2/23/07
74|Mountain Park, City of, GA 2/26/07
75|Purser, Mark 2/26/07
76|Florida Hospital 2127107
77|LAWRENCEVILLE, CITY OF, GA 2/27/07
78| Whitley's Communications Service 3/1/07
79|Sunstate Communications Inc 3/2/07
80|Anderson, City Of, SC 3/2/07
81|Lantana, Town of, FL 3/5/07
82|Micro Technology Southeast 3/5/07
83|Re Max Agents Realty Inc 3/5/07
84|SAINT PETERSBURG, CITY OF, FL 3/5/07
85| Pineville, Town of, NC 3/12/07
86| Federal Express Corporation 3/13/07
87|Palm Beach, County of, FL 3/15/07
88|High Tech Communications Services Inc 3/16/07
89|City of Wilson 3/20/07
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Appendix 8

Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
90|Shaw Industries Inc 3/21/07
91|NORTH CAROLINA, STATE OF 3/23/07
92|Richland, City of, MS 3/26/07
93|Cameron, Parish Of, LA 3/26/07
94|Martha Herby - Virgin Islands 3/27/07
95|Mississippi DOT 3/27/07
96|Huntsville Radio Service 3/27/07
97|Dothan City Schools 3/27/07
98|State Farm Mutual Automobile Insurance Companies 3/27/07
99|Desoto, County of, Fl 3/28/07

100|Gainesville, City of, GA 3/30/07
101|Roswell, City of, GA 4/2/07
102|Communications Leasing Corp 4/3/07
103|Lakeland, City Of, FL 4/6/07
104|HARDRIVES OF DELRAY INC 4/6/07
105|Alabama, University of 4/16/07
106|Forest Park, City Of, GA 4/19/07
107|SNELLVILLE, CITY OF, GA 4/19/07
108|Sea Coast Communications Inc 5/14/07
109|APM Terminals North America 5/14/07
110|Central Florida Regional Transportation Authority 5/15/07
111|Chatco Communications 5/17/07
112|Consolidated Freightways Corporation 6/1/07
113|Carroll, County Of, GA 6/4/07
114|Palm Springs, Village of, FL 6/19/07
115|Columbus City of - Medical Center 712/07
116|Decatur, City of, GA 7/10/07
117|North Sight Communications, INC. 7112/07
118|BRUNS & MC KENNA 2 INC 7/12/07
119|CONCRETE SUPPLY COMPANY 7/16/07
120|GLYNN, COUNTY OF, GA 7/18/07
121|COLUMBUS, CITY OF, MS 7/23/07
122|Vincent, Perry 7125107
123|Chattaway, Paul S 7125107
124|Tower Communications, Inc 7/26/07
125|McDonald Construction Corporation 7/31/07
126|Orange City, Of, FL 8/6/07
127|CORAL SPRINGS, CITY OF, FL 8/6/07
128|SUMITOMO LIFE REALTY NY INC 8/6/07
129|South Sales Communications Inc 8/6/07
130|Two Way Radio of Carolina 8/13/07
131|Rutherford Electric Membership Corp 8/13/07
132|MECKLENBURG, COUNTY OF, NC 8/13/07
133|C & S Communications INC 8/15/07
134|TERREBONNE, PARISH OF, LA 8/15/07
135|OGLETHORPE POWER CORP 8/24/07
136|University of West Florida 9/4/07
137|Gunby Communications Inc. 9/4/07
138|VoiceLink Communications, Inc. 9/7/07
139|MIAMI SHORES, VILLAGE OF, FL 9/12/07
140|Amoco Oil Company 9/13/07
141|Miami Springs, City of, FL 9/14/07
142|BCW INC 9/18/07
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
143|Atlanta, City of, GA 9/18/07
144|Bushnell, City of FL / Bushnell Utility Company Inc 9/25/07
145|Carroll County Water Authority, GA 10/1/07
146|COLLINS, ROLAND 10/3/07
147|PINELLAS, COUNTY OF, FL 10/8/07
148|MEDLEY, TOWN OF, FL 10/16/07
149|GAINESVILLE, CITY OF, FL 10/16/07
150|Orange, County of, FL 10/23/07
151|PALM BEACH, TOWN OF, FL 10/25/07
152|Coastal SMR/ARC 11/16/07
153|Car Comm / End of Line 12/7/07
154|JACKSON INTERNATIONAL AIRPORT AUTHORITY, MS 2/11/08
155|GREATER ORLANDO AVIATION AUTHORITY, FL 2/27/08
156|Wireless Services of Puerto Rico Inc 3/11/08
157|DAPHNE, CITY OF, AL 3/11/08
158|TIFT, COUNTY OF, GA 3/13/08
159|Florida, State of - State Attorney 3/21/08
160|Targa Midstream Services Limited Partnership 3/24/08
161|Richard Raabe - Virgin Islands & PR 4/7/08
162|John Herby - VI 4/11/08
163|LAUDERHILL, CITY OF, FL 4/14/08
164|LAMAR, COUNTY OF, MS 4/14/08
165|Monsanto Company 4/18/08
166|Fayette, County of, GA 4/22/08
167|CHATHAM, COUNTY OF, GA 4/23/08
168|Mac Bee Harvesting Inc 5/5/08
169|Clyde W Sell - PR 5/19/08
170|CAPE CORAL, CITY OF, FL 5/27/08
171|MOSS POINT, CITY OF, MS 5/27/08
172|Mead Coated Board Inc 6/10/08
173|Wackenhut Corporation 6/10/08
174|Exxon Communications Company 6/23/08
175|Florida, State of - DOC 8/14/08
176|MERIDIAN, CITY OF, MS 9/2/08
177|Chevron USA Mississippi 10/7/08
178|George W Garland - Virgin Islands & PR 10/16/08
179|COCONUT CREEK, CITY OF, FL 10/31/08
180|Fulton, County of, GA 12/2/08
181|MACON, CITY OF, GA 12/2/08
182|FCCA LLC 12/15/08
183|Jupiter Town, of, FL 1/30/09
184| THOMAS, COUNTY OF, GA 2/17/09
185|MIAMI, CITY OF, FL 2/17/09
186|Carolina Telephone and Telegraph Company 2/23/09
187|Hillsborough, County Of, FL 3/23/09
188|WINTER GARDEN CITRUS GROWERS ASSN 3/23/09
189|FLORIDA MOBILE TELECOM INC 3/24/09
190|OPELOUSAS, CITY OF, LA 4/29/09
191|CONYERS, CITY OF, GA 5/13/09
192|MEMORIAL MEDICAL CENTER INC 6/12/09
193|RCS Communications EA Swap 6/15/09
194|BROWARD, COUNTY OF, FL 6/22/09
195|PEACHTREE CITY, CITY OF, GA 7/8/09
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Appendix 8

Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
196|Solutia Reinstatement 7/28/09
197|Solutia 8/7/09
198|Durham City of 8/13/09
199|MIDFIELD, CITY OF, AL 9/8/09
200|RUCKERT, BRUCE 10/2/09
201|Miami-Dade, County of, FL 10/6/09
202|CARY, TOWN OF, NC 11/3/09
203|JACKSONVILLE, CITY OF, FL 11/10/09
204|FedEx Atlanta Expansion Band 1/4/10
205|Duke Energy Company - Rebanding 1/19/10
206|Walton EMC Atlanta Expansion Band 2/18/10
207|CORAL GABLES, CITY OF, FL 3/19/10
208|Baptist Hospital 4/6/10
209|HOUSTON, COUNTY OF, GA 4/27/10
210|Florence-Lauderdale EMA, AL 5/13/10
211|GEORGIA, STATE OF 5/25/10
212|0Ocala, City of, FI.Ph 1 7/15/10
213]Juno Beach, Town of, FL 7/16/10
214|HERNANDO, COUNTY OF, FL 8/17/10
215|Scana PH Il EA swap 8/19/10
216|Bigbie Electronics Inc 9/22/10
217|ARINC Atlanta Expansion Band 11/8/10
218|Carroll EMC Atlanta Expansion Band 11/16/10
219|Santa Rosa, County of, FL 12/21/10
220|MARTIN, COUNTY OF, FL 1/19/11
221|Anheuser Busch Atlanta Expansion Band 8/16/11
222|Palm Beach County School Police 10/5/11
223|Allen Wireless Group 11/9/11
224|Putnam, County of, FL 11/11/11
225|Coweta Fayette EMC Atlanta Expansion Band 12/13/11
226|WALTON, COUNTY OF, GA 2/24]/12
227|Rockdale County of, GA 3/5/12
228|SCANA-REDI-equip only 6/4/12
229|GREENSBORO, CITY OF, NC 8/30/12

Subtotal FRA count for Wave 3 229

Wave 4
1|J.R. Simplot Company 12/23/05
2|Johnson, Harold L #3 3/27/06
3|Keller, Mike L. 4/27/06
4]Josh Klassen Inc. 6/1/06
5|Wulf, Barbara J # 2 (swap) 6/2/06
6|Hopkins, Terry ( 800 Rebanding ) 6/6/06
7|Kronenfeld, Mark 7/12/06
8|Kronenfeld, Kurt #2 ( Swap) 7/25/06
9|Schatzlein, David A. #2 8/1/06
10|Sims, Vicki 9/15/06
11|Chingas, Joseph 9/18/06
12|Kuhn, Dale F:Kuhn, Trenton DBA Kuhns Network 9/19/06
13|Middlesex, Township of, PA 9/20/06
14|Rizzo, Alice P. 11/9/06
15|Rehoboth Mckinley Christian Hospital 12/6/06
16|Batelle Memorial Institute Inc, WA 1/2/07
17|Texas Communications Inc. 2/5/07
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
18|Waste Management Holdings, Inc. 2/9/07
19|Aksala Electronics Inc. 2/21/07
20|BRAUCHLE, JACK W 2/27/07
21|BLASDELL, JAMES A 3/5/07
22|ABRAHAM, KYE A 3/9/07
23|Pagel Partnership 3/20/07
24|NEW PENN MOTOR EXPRESS 3/27/07
25|SOUTHWEST WASHINGTON MEDICAL CENTER 3/27/07
26|GLEN J PETERSON AND SHIRLEY L PETERSON REVOCABLE TRUST 4/12/07
27|STELLER, JO ANN 4/12/07
28|RON MIEDEMA CEMENT CONTRACTOR INC 4/30/07
29|WELLMON, STEVE 4/30/07
30|SAMNADDA, TERRY 5/14/07
31|B&M Enterprises 5/14/07
32|Brock, Harold:Samuel:Dorothy 5/14/07
33|PETRIE, GLENN 5/17/07
34|Gerhard, Stephen 5/23/07
35|Bumagarner, Jeffrey W 5/23/07
36|SMITH, JOY L 5/25/07
37|Abilene, City of, TX 6/14/07
38|ARROW INDUSTRIES CORP 7/10/07
39|SPRAGUE, JO A 8/6/07
40|New York, State of - State Police/Albany Police 8/13/07
41|HAMILTON, COUNTY OF, OH 8/13/07
42|ELLIS COMPANY PARTNERSHIP 8/13/07
43|TUCKER, ALAN 8/13/07
44|Capital Digitronics, Inc. 8/28/07
45|KARY, LAVERNE E:KARY, EMIL J DBA KARY GROUP 9/14/07
46|Geter, Kim:Geter, Regina 10/17/07
A47|WHITE MOUNTAIN COMMUNICATIONS INC 11/16/07
48| Skitronics EA Swap 11/16/07
49|GRAND TRAVERSE, COUNTY OF, MI 11/21/07
50|OTTAWA, COUNTY OF, MI 12/3/07
51|HUMBLE, GARY:LEEPER, DEBRA 12/7/07
52|HAMILTON, CITY OF, OH 1/9/08
53| Specialty Corporation--Gill 1/11/08
54|P & R Spectrum Resources, Inc. 3/10/08
55|SOMERSET, COUNTY OF, PA 3/10/08
56|WYCKOFF FARMS INC 3/21/08
57|PENN HILS, MUNICIPALITY OF, PA 3/25/08
58| JEFFERSON LEVEE BOARD, LA 4/14/08
59|Kenneth and Eva Held Trust #2 Reband 800 4/30/08
60|CINCINNATI LIMOUSINE SERVICE INC 4/30/08
61| Telebeeper Guam EA Swap 5/14/08
62|BOLTHOUSE FARMS INC 5/20/08
63|MORAINE MATERIALS CO INC 5/30/08
64|MESA UNIFIED SCHOOL DISTRICT NO 4, AZ 6/16/08
65|Anheuser Busch Wave 4 7/16/08
66|WESTMORELAND, COUNTY OF, PA 7/28/08
67|CELLSMR LICENSE HOLDINGS LLC 7/30/08
68|Durham School Services 8/1/08
69|GRAND RAPIDS, CITY OF, Mi 8/12/08
70| CONWAY SR, ROBERT J 9/23/08
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Appendix 8
Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
71|Clark County, OR 10/30/08
72|KENT, COUNTY OF, MI 11/11/08
73|Santa Fe, City of 11/25/08
74|DAYTON, CITY OF, OH 12/8/08
75|Aeronautical Radio - Georgia 1/22/09
76|BAIRD, MICHAEL M 5/14/09
77|GUZZ0O, JOHN R 5/14/09
78| TRITON COMMUNICATIONS OF TEXAS LLC 6/4/09
79|COMMUNICATION PROFESSIONALS LTD 6/9/09
80|Creative Airtime Services, LLC 6/15/09
81|Rink, William 7/23/09
82|Rink, Francis 7/23/09
83|Rink, Michael E 7/23/09
84|THIRD DISTRICT VOLUNTEER FIRE DEPARTMENT, LA 7/27/09
85|MIAMI, TOWNSHIP OF, OH 8/25/09
86|KENNER, CITY OF, LA 8/25/09
87|Bibeau, Fernand 9/3/09
88|AAA ARIZONA INC 10/27/09
89|CITY OF PUBLIC SERVICE, TX 10/28/09
90| TELEBEEPER OF NEW MEXICO INC 11/17/09
91|DHL WORLDWIDE EXPRESS B.V. 12/14/09
92|SAINT JAMES, PARISH OF, LA 1/19/10
93|PAPATHEOFANIS, BILL J 1/26/10
94|Kneupper, Urban 1/26/10
95|Kennedy Associates, Inc. 1/26/10
96|Kneupper, Kevin 1/26/10
97|Salgot Rebanding 3/26/10
98|UNIVERSITY OF NEW ORLEANS, LA 4/8/10
99|SLIDELL, CITY OF, LA 9/14/10

100|Allen Wireless Group - SoCo Territory 3/1/11
101|GOULD VOLUNTEER FIRE DEPARTMENT, LA 1/17/12
102|MISSISSIPPI, STATE OF 2/28/12

Subtotal FRA count for Wave 4 102
Canadian Border Region

1|Atlantic Communications, Inc 10/23/09
2|Wibe, Gary 11/25/09
3|Saddle Butte Towers 12/17/09
4|S D Warren Company 12/30/09
5(Waste Management Holdings Inc 1/19/10
6|Great Lakes Construction Company 1/19/10
7|Communications Source Inc 2/18/10
8|Longaberger Company Rebanding 2/24/10
9|Ruhlin Co 3/4/10
10|Port Orchard Sand and Gravel 3/10/10
11|Trunking Plus Inc 3/16/10
12|Cadman, Inc 3/24/10
13| Tatarka, Robert 3/25/10
14|American Electric Power 3/30/10
15|Crestwood School District, OH 3/31/10
16|Ravenna School System, OH 3/31/10
17|Bush Electronics Inc 4/6/10
18|Shuttle Express Inc 4/9/10
19|City Centre Associates 4/14/10
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Appendix 8

Summary of Stage 1 FRASs that have Closed, as of September 30, 2012

Stage 1 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
20|Occidental Chemical Corporation 5/6/10
21|Rumford Paper Company 5/6/10
22|Ratchenski, Walter 5/14/10
23|Midwest Energy Cooperative 6/7/10
24|Smart Link Communications 6/14/10
25|Goodyear Tire and Rubber Company 7/6/10
26|Domtar Industries Inc 7/13/10
27|Anheuser Busch Canadian Rebanding 8/23/10
28|Whicker, Stanley H Canadian Rebanding 9/13/10
29|Northern Border Pipeline Company 10/5/10
30| Lubrizol Corp 10/12/10
31|Key Center Properties, LP 10/19/10
32|Petes Communications Inc 10/19/10
33| Futronics Inc 10/27/10
34|Riverview School District 407, WA 10/29/10
35|Eastman Kodak 11/1/10
36|ProComm Alaska, LLC 11/9/10
37|Bahner, Spencer L 11/17/10
38|Earl Mondry & Sons 1/4/11
39|T & M Asphalt Paving Inc 1/5/11
40|Knutson, O R 1/6/11
41|Katahdin Paper Company LLC 2/2/11
42| JPJ Electronic Communications Inc 2/4/11
43|Gary Merlino Construction 2/28/11
44|North Kitsap School District 400, WA 3/15/11
45|Fraser Papers Limited 4/15/11
46|Bristol Myers Squibb Co 6/28/11
47|Miles Sand & Gravel Co Inc 7/8/11
48|APT Wireless 8/3/11
49|Portage Point Farms 8/29/11
50|Stones Mobile Radio Inc 10/7/11
51|Central Maine Power Company 10/7/11
52|Salmon Bay Sand and Gravel Co Inc 11/14/11
53|Information Transfer Systems 1/6/12
54|Federal Express Canadian Rebanding 2/24/12
55|ConocoPhillips Communications Inc. 4/20/12
56|Columbia Falls Aluminum CO LLC 5/11/12
57| Professional Communications Messaging Service Inc 5/23/12
58|Hazelton Industries Inc. 7/9/12
59|Miller, Judith & Wayne A 8/22/12
60|Chrysler Corporation 9/5/12

Subtotal FRA count for Canadian Border Region 60

Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 933
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Appendix 8
Summary of Stage 1 FRASs that are Pending TA Completion Certification Review, as of September 30, 2012

Stage 1 FRAs Pending TA Completion Certification Review

TA Completion Certification Deal
Deal Name Receipt Date Count

Wave 1

[subtotal FRA count for Wave 1 | 0
Wave 2

[subtotal FRA count for Wave 2 | 0
Wave 3

1|MYRTLE BEACH COMMUNICATIONS INC 9/17/09

2|CITRUS, COUNTY OF, FL 9/19/12
3|BOCA RATON, CITY OF, FL 9/27/12
Subtotal FRA count for Wave 3 3
Wave 4
1|HOOPER, STEVEN E 7/7/09
Subtotal FRA count for Wave 4 1
Canadian Border Region

|Subtotal FRA count for Canadian Border Region 0
Mexican Border Region

|Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 4
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2012

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1
1|Roanoke, County of (VA) 12/15/06
2|lllinois Power Company 7/12/07
3|Chesterfield County, VA 1/15/08
4|Boston, City of - Police (MA) 5/12/08
5|Chevron USA Inc 5/6/09
6|DISTRICT OF COLUMBIA, DC (MW-COG) 2/18/10
7|Henrico County Public Schools VA 8/17/10
8|WCCCA 8/27/10
9|Reading, City of (2) 8/30/10
10|Baltimore, County of 6/16/11
11|Richmond, City of VA 1/20/12
12|Virginia Beach, County of 2/6/12
Subtotal PFA count for Wave 1 12
Wave 2
1| Atofina Petrochemicals Inc 12/1/06
2|Duke Energy (rebanding) 7117109
3|CHATTANOOGA, CITY OF, TN 1/7/10
Subtotal PFA count for Wave 2 3
Wave 3
1|LAMAR, COUNTY OF, MS 9/28/07
2|HOUSTON, COUNTY OF, GA 10/15/07
3|JONES, COUNTY OF, MS 4/14/08
4|COCONUT CREEK, CITY OF, FL 4/17/08
5|Duke Energy Company - Rebanding 4/22/08
6/|BOCA RATON, CITY OF, FL 4/23/08
7|DAPHNE, CITY OF, AL 4/29/08
8|TIFT, COUNTY OF, GA 5/12/08
9|Pasco, County OF, FL 7/7/08
10|DeKalb County Police Department, GA 8/29/08
11|Chevron USA Mississippi 9/29/08
12|Rockdale County of, GA 11/10/08
13|HERNANDO, COUNTY OF, FL 8/7/09
14|BROWARD, COUNTY OF, FL 9/1/09
15|WALTON, COUNTY OF, GA 10/21/09
16|GEORGIA, STATE OF 7/13/10
17|PENSACOLA, CITY OF, FL 9/24/10
18|WEST PALM BEACH, CITY OF, FL 7/27/11
19|CITRUS, COUNTY OF, FL 12/19/11
20|GREENSBORO, CITY OF, NC 12/22/11
21|MORGAN, COUNTY OF, AL 3/20/12
22|BIBB, COUNTY OF, GA 4/30/12
23|MANATEE, COUNTY OF, FL 8/20/12
Subtotal PFA count for Wave 3 23
Wave 4
1|SLIDELL, CITY OF, LA 1/18/08
2|SOMERSET, COUNTY OF, PA 1/24/08
3|MIAMI, TOWNSHIP OF, OH 2/25/10
4|MISSISSIPPI, STATE OF 716/10
5[SAINT JAMES, PARISH OF, LA 7/29/10
6|Choice Phone ESMR rebanding 12/16/10
7|RANKIN, COUNTY OF, MS 5/23/11
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Appendix 8
Summary of Stage 1 PFAs that have Closed, as of September 30, 2012

Stage 1 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
8|LOUISIANA, STATE OF 5/11/12
9|EAST BATON ROUGE, PARISH OF, LA 6/11/12
Subtotal PFA count for Wave 4 9
Canadian Border Region
1|Central Maine Power Company 5/13/10
2|Chrysler Corporation 9/24/10
3|The Boeing Company 10/25/10
4|Ford Communications Inc 4/11/11
5|FELHC Inc 10/10/11
6|United Telephone Company of Ohio 8/24/12
Subtotal PFA count for Canadian Border Region 6
Mexican Border Region
Subtotal PFA count for Mexican Border Region 0
Total PFAs 53
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2012

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Milwaukee Area Tech College 9/15/06

2|New Albany, City Of 10/2/06

3|Bluffton, City Of, IN PH Il 1/17/07

4|Pendleton, Town Of, IN PH Il 1/17/07

5|Bloomington, City OF 3/15/07

6|WILMINGTON, CITY OF, DE PH Il 3/15/07

7|ELWOOD, CITY OF, INPH Il 5/17/07

8|WALWORTH, COUNTY OF, WI PH Il 7/2/07

9|ADAMS, COUNTY OF, PA PH II 7/10/07
10|Poughkeepsie, Town Of, NY 8/6/07
11|WISCONSIN CENTER DISTRICT, WI PH I 8/13/07
12|BRISTOL, CITY OF, CT PH Il 9/12/07
13|SOUTHWEST CENTRAL DISPATCH, IL PH Il 1/25/08
14|RIVERSIDE REGIONAL JAIL AUTHORITY, VA PH Il 2/19/08
15|WATERFORD, TOWN OF, CT PH Il 5/15/08
16|NEWTON, CITY OF, MA PH Il 6/11/08
17|Monterey, County of (CA) 6/27/08
18|PORTER, TOWN OF, IN PH Il 7/16/08
19|MIDDLETOWN, TOWNSHIP OF, NJ PH II 7/22/08
20|WHITE PLAINS, CITY OF, NY PH Il 7/22/08
21|HOWELL, TOWNSHIP OF, NJ PH Il 7/25/08
22|WESTPORT, TOWN OF, CT PH Il 8/4/08
23|Campbell, City of, CA 8/11/08
24|BLACKSBURG, TOWN OF, VA PH Il 8/19/08
25|New York, State of PH Il Metro 21 9/3/08
26|NORTON, TOWN OF, MA PH Il 9/3/08
27|Wilbraham, Town of, MA PH Il STA 9/8/08
28|Lagrange County Communications, IN 9/11/08
29|Emeryville, City of, CA 9/16/08
30| Fair Lawn, Boro of, NJ Ph Il 9/17/08
31|GURNEE, VILLAGE OF, IL PH II 9/29/08
32|MISHAWAKA, CITY OF, INPH Il 9/29/08
33|SOUTH HADLEY, TOWN OF, MA PH II 10/1/08
34|San Bruno, City of, CAPH Il 10/7/08
35|OREGON, STATE OF, OR PH II 10/9/08
36|New York, State of PH Il OCFS 10/23/08
37|SCARSDALE, VILLAGE OF, NY PH Il 10/27/08
38|WALLINGFORD, TOWN OF, CT PH Il 11/7/08
39|REDWOOD CITY, CITY OF, CAPH Il 11/21/08
40|CONTRA COSTA, COUNTY OF, CA PH Il 11/24/08
41|Bolingbrook, Village of, IL 12/3/08
42|LODI, CITY OF, CAPH Il 12/5/08
43|NORTH ANDOVER, TOWN OF, MA PH II 12/9/08
44|PACIFICA, CITY OF, CAPH I 12/9/08
45|PIEDMONT, CITY OF, CA PH Il 1/7/09
46|Burns Harbor, Town Of 1/9/09
47|Portage, City of 1/16/09
48|EASTON, TOWN OF, MA PH Il 1/22/09
49|KENOSHA, COUNTY OF, WI PH Il 1/22/09
50|SUNNYVALE, CITY OF, CAPH Il 1/30/09
51|ROCK, COUNTY OF, WI PH Il 2/17/09
52|WATERTOWN, TOWN OF, MA PH Il 2/17/09
53|CHICOPEE, CITY OF, MA PH II 2/19/09
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Appendix 8
Summary of Stage 2 FRAs that have Closed, as of September 30, 2012

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
54|HASBROUCK HEIGHTS, BOROUGH OF, NJ PH Il 3/9/09
55[Merced, County of, CA 3/9/09
56|GROTON, TOWN OF, CT PH Il 3/12/09
57|BERKSHIRE COUNTY OF, MA PH Il 3/13/09
58| ALLEGHANY, COUNTY OF, VA PH Il 3/18/09
59|WESTFIELD, TOWN OF, MA PH Il 4/1/09
60|REDDING, CITY OF, CA PH Il 4/15/09
61|AURORA, CITY OF, CO PH II 4/17/09
62|BOSTON, CITY OF, MA PH Il - Fire 5/4/09
63|MODESTO, CITY OF, CAPH Il 5/13/09
64|FRESNO, CITY OF, CA PH Il 6/1/09
65|ELK GROVE UNIFIED SCHOOL DISTRICT, CAPH Il 6/4/09
66|PARSIPPANY TROY HILLS, TOWNSHIP, NJ PH II 6/16/09
67|Fairfield, Town of 7/8/09
68|Dayville Fire District, CT 7/10/09
69|NEW CASTLE COUNTY OF, DE PH I 7/17/09
70|Hartford Hospital, PH Il STA 8/4/09
71|NEW HAVEN, CITY OF, CT PH II 8/11/09
72|HARRISONBURG-ROCKINGHAM EMER COMMS. CENTER PH || 8/25/09
73|CASS, COUNTY OF, INPH II 8/31/09
74|SPRINGFIELD, CITY OF, IL PH Il 9/17/09
75|WEST SPRINGFIELD, TOWN OF, MA PH Il 9/17/09
76|BRIGANTINE, CITY OF, NJ PH Il 9/22/09
77|WESTMONT, VILLAGE OF, IL PH Il 9/24/09
78|New Jersey Sports & Exposition Authority PH || 11/2/09
79|Champaign, City of, IL PH Il STA 11/4/09
80|COLLEGE OF WILLIAM AND MARY PH || 11/4/09
81|NEWARK HOUSING AUTHORITY, NJ PH Il 11/4/09
82|HOUSING AUTHORITY OF DENVER PH I 11/11/09
83|MADISON, CITY OF, WI PH Il 11/11/09
84|WALNUT CREEK, CITY OF, CAPH Il 11/19/09
85|STOCKTON, CITY OF, CAPH Il 12/1/09
86|NORTHWEST DISTRICT ATTORNEYS OFFICE, MA PH I 12/7/09
87|SOUTH BRUNSWICK, TOWNSHIP OF, NJ PH Il 12/14/09
88|MC LEAN, COUNTY OF, IL PH Il 12/15/09
89| YAMHILL COMMUNICATIONS AGENCY, OR PH Il 1/4/10
90| CUMBERLAND, COUNTY OF, NJ PH Il 1/26/10
91|COLORADO SPRINGS, CITY OF, CO PH Il 2/16/10
92|MARION, COUNTY OF, OR PH II 2/16/10
93|LAS VEGAS, CITY OF, NV PH II 2/23/10
94|Las Vegas Metropolitan Police 2/24/10
95|PALO ALTO, CITY OF, CAPH Il 3/9/10
96|FARMINGTON, TOWN OF, CT PH Il 3/11/10
97|BELLEVILLE, TOWNSHIP OF, NJ PH II 3/16/10
98|Hancock County of, IN 3/19/10
99|WESTMINSTER, CITY OF, CO PH Il 3/19/10

100|ORLAND PARK, VILLAGE OF, ILPH Il 4/9/10
101|Ceres, City of, CA PH Il 4/13/10
102|NORTH LAS VEGAS, CITY OF, NV PH Il 4/13/10
103|McHenry, County of, IL PH Il STA 4/21/10
104|WHEELING, VILLAGE OF, IL PH || 4/28/10
105|SAN JOAQUIN, COUNTY OF, CAPH Il 4/30/10
106|WOODCLIFF, BOROUGH OF, NJ PH Il 5/20/10
107|SAINT CLAIR COUNTY TRANSIT DISTRICT, IL PH II 6/7/10
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2012

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
108|LAKEWOOD, CITY OF, CO PH Il 6/8/10
109|TRAHOS, MICHAEL C PH II 7/1/10
110|AMERICAN RED CROSS BAY AREA PH I 7/13/10
111|SUDBURY, TOWN OF, MA PH I| 7/19/10
112|RHODE ISLAND, STATE OF PH Il 8/6/10
113|TURLOCK, CITY OF, CAPH Il 8/17/10
114|OREGON DEPARTMENT OF CORRECTIONS PH II 8/27/10
115|STATE UNIVERSITY OF NY MARITIME COLLEGE PH I 9/3/10
116|OGDEN, CITY OF, UT PH II 9/14/10
117|LIVERMORE/AMADOR VALLEY TRANSIT AUTH PH Il 10/12/10
118|STEUBEN, COUNTY OF, IN PH Il 10/12/10
119|METROPOLITAN EMERGENCY COMMUNICATIONS AGCY PH II 10/20/10
120|ROCK ISLAND, COUNTY OF, IL PH II 10/27/10
121|Brown, County of WI 11/11/10
122|ANDERSON, CITY OF, IN PH Il 11/15/10
123|SAN JOSE, CITY OF, CAPH Il 12/6/10
124|BOONE, COUNTY OF, IN PH Il 12/9/10
125|Minnesota, State of PH Il - Wave 1 12/16/10
126|Maui, County of, HI PH Il 12/21/10
127|UCAN - DFCM Equipment Only 1/5/11
128|BETHLEHEM, CITY OF, PAPH Il 1/6/11
129|New York, State of, PH Il Wave 1 1/14/11
130|UCAN - IHC Equipment Only 2/18/11
131|LASALLE, COUNTY OF, IL PH Il 3/15/11
132|Bucks, County of, PA Ph Il 3/21/11
133|OCEAN CITY, CITY OF, NJ PH II 4/25/11
134|ATLANTIC CITY, CITY OF, NJ PH Il 4/29/11
135|Petersburg, City of, VA PH Il STA 5/23/11
136|GREENFIELD, CITY OF, WI PH Il 6/6/11
137|ROANOKE, COUNTY OF, VA PH II 6/13/11
138|New York State - Mobile Only 6/15/11
139|SHELTON, CITY OF, CT PH II 6/27/11
140|NAPERVILLE, CITY OF, IL PH II 8/2/11
141|MERIDEN, CITY OF, CT PH II 8/3/11
142[IRVINGTON, TOWNSHIP OF, NJ PH II 8/23/11
143|TAZEWELL, COUNTY OF, IL PH Il 8/24/11
144|PEORIA COUNTY SHERIFFS DEPARTMENT, IL PH Il 8/31/11
145|UCAN - WVC Equipment Only 9/15/11
146|NEW BRITAIN, CITY OF, CT PH Il 10/31/11
147|PROVO, CITY OF, UT PH II 11/17/11
148|UCAN - UDOT Equipment Only 11/17/11
149|UCAN - Utah County Equipment Only 11/17/11
150|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH Il 11/30/11
151|TYNGSBOROUGH, TOWN OF, MA PH II 12/13/11
152|UCAN - Tooele 12/20/11
153|FALL RIVER, CITY OF, MA PH II 1/5/12
154|Kent County of, MD 1/9/12
155|SANTA CLARA VALLEY WATER DISTRICT, CAPH Il 1/23/12
156|East Hartford, Town of, CT PH Il MA only 2/2/12
157|TERRE HAUTE, IN PH II 3/1/12
158|UTAH COMMUNICATIONS AGENCY NETWORK, UT PH Il 3/29/12
159|EAST HAMPTON, TOWN OF, NY PH II 4/13/12
160|Rampart Search and Rescue PH Il MA only 4/24]12
161|BERGEN, COUNTY OF, NJ PH Il 5/10/12
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Summary of Stage 2 FRAs that have Closed, as of September 30, 2012

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
162|MONTGOMERY, VILLAGE OF, IL PH II 5/11/12
163|Quincy, City Of, MA PH Il 5/15/12
164|Mashantucket Pequot Tribal Nation, CT PH I 5/30/12
165|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 6/4/12
166|NEW YORK, CITY OF, NY PH || 6/5/12
167|Passaic, County of, Office of Emergency Mgmt PH Il 6/11/12
168|SANTA CLARA, COUNTY OF, CA PH Il 6/11/12
169|NEWARK, CITY OF, NJ PH || 6/15/12
170[DAVIS, CITY OF, CAPH Il 6/27/12
171|Woodridge, Village of, IL PH 1l MA only 7/13/12
172|BABYLON, TOWN OF, NY PH II 9/10/12
173|EAST CHICAGO, CITY OF, IN PH II 9/10/12
174|WASHINGTON COUNTY CONSONSOLIDATED COMM AGY PH | 9/26/12

Subtotal FRA count for Wave 1 174

Wave 2

1|Lexington Fayette Urban County Government 1/3/07

2|Louisville, City of, KY 3/20/07

3|MADISONVILLE, CITY OF, KY PH I| 7/2/07

4|MOUNTAIN HOME, CITY OF, AR PH I 7/25/07

5[JONESBORO, CITY OF, AR PH II 7/31/07

6|BLOOMINGTON, CITY OF, MN PH II 9/28/07

7|LINN, COUNTY OF, IAPH Il 10/16/07

8|MOWER, COUNTY OF, MN PH I 12/10/07

9|BENTON, COUNTY OF, MN PH I 1/18/08
10|Sebastian, County of, AR PH Il 3/11/08
11|CONWAY, CITY OF, AR PH Il 4/11/08
12|SEVIER, COUNTY OF, TN PH II 4/11/08
13|DUNCANVILLE, CITY OF, TX PH Il 5/9/08
14|KINGSPORT, CITY OF, TN PH Il 5/27/08
15|KENTON COUNTY AIRPORT BOARD, KY PH II 6/10/08
16|SCOTTSBLUFF, COUNTY OF, NE PH II 6/13/08
17|LIBERTY, CITY OF, MO PH II 7/8/08
18|SHERBURNE, COUNTY OF, MN PH I 7/9/08
19| TONGANOXIE, CITY OF, KS PH Il 7/9/08
20|GARFIELD, COUNTY OF, OK PH Il 7/14/08
21|COUNCIL BLUFFS, CITY OF, IA PH Il 7/16/08
22|Saline, County of, NE PH Il 7/21/08
23|CITY UTILITIES OF SPRINGFIELD, MO PH Il 7/30/08
24|CRAWFORD COUNTY OF, KS PH Il 8/5/08
25|KENTUCKY, COMMONWEALTH OF PH Il 8/8/08
26|BROWN, COUNTY OF, MN PH Il 8/11/08
27|Nemaha, County of, NE PH I 8/20/08
28| CAMPBELL, COUNTY OF, KY PH Il 8/27/08
29|SHERMAN, CITY OF, TX PH Il 8/28/08
30|GREENVILLE, CITY OF, TXPH Il 9/9/08
31|LOUISVILLE METRO GOVERNMENT, KY PH II 9/9/08
32|PARKER, COUNTY OF, TX PH Il 9/9/08
33|Fremont, City of, NE PH Il 9/16/08
34|KENTUCKY STATE POLICE PH Il 9/16/08
35|WILLIAMSON, COUNTY OF, TN PH II 9/22/08
36|ASHLAND, CITY OF, NE PH Il 9/29/08
37|York, County of, NE PH Il 9/29/08
38|Richardson, County of, NE PH I 10/1/08
39|Fillmore, County of, NE PH I 10/8/08
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Appendix 8

Summary of Stage 2 FRAs that have Closed, as of September 30, 2012

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
40|FINNEY, COUNTY OF, KS PH II 10/10/08
41|JEFFERSON, COUNTY OF, AR PH II 11/3/08
42|York, City of, NE PH Il 11/10/08
43|Middle TN State Univ PH Il 11/11/08
44|LEXINGTON FAYETTE URBAN CTY GOVERNMENT PH I 12/2/08
A5|WATERLOO, CITY OF, IAPH Il 1/7/09
46|CEDAR PARK, CITY OF, TXPH Il 1/12/09
47 |Franklin, City of, TN PH Il 1/26/09
48| City of Hendersonville Fire Department, TN PH | 2/6/09
49|STEARNS, COUNTY OF, MN PH II 2/13/09
50|GLADSTONE, CITY OF, MO PH Il 3/13/09
51|UNIVERSITY OF NORTHERN IOWA, IA PH I 3/17/09
52|COVINGTON, CITY OF, KY PH I| 3/18/09
53|KENTON, COUNTY OF, KY PH II 3/18/09
54|Brentwood, City of, TN 3/23/09
55|WRIGHT, COUNTY OF, MN PH I 4/1/09
56|BUFFALO, COUNTY OF, NE PH Il 4/6/09
57|CHEYENNE, CITY OF, WY PH Il 4/8/09
58| Dakota, County of, MN PH Il STA 4/8/09
59|UNIVERSITY OF TEXAS MEDICAL BRANCH POLICE PH I 4/15/09
60|CASPER, CITY OF, WY PH Il 4/29/09
61|WEST HELENA, CITY OF, AR PH II 4/29/09
62|PRARIE BAND OF POTAWATOMI NATION, KS PH Il 5/6/09
63|PARKERSBURG, CITY OF, WV PH I 5/14/09
64|SAUNDERS, COUNTY OF, NE PH Il 6/3/09
65|lowa State Police PH Il FB2T 6/4/09
66| MINNESOTA, STATE OF PH Il 6/9/09
67|OLMSTED, COUNTY OF, MN PH II 6/9/09
68|DALLAS, COUNTY OF, TXPH I 6/29/09
69|GEORGETOWN, CITY OF, KY PH II 6/29/09
70|AMERICAS CENTER, MO PH I 7/31/09
71|City of North Richland Hills, TX PH Il 9/3/09
72|Wyoming, State of PH I 9/17/09
73|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
74|MINNEAPOLIS, CITY OF, MN PH Il 10/5/09
75|IOWA STATE FAIR, IAPH I| 10/6/09
76|BAPTIST MEMORIAL HEALTH CARE CORPORATION PH II 11/2/09
77|HENNEPIN, COUNTY OF, MN PH Il 12/2/09
78|RICE & STEELE, COUNTY OF, MN PH I 12/2/09
79|KENTON, COUNTY OF, KY PH II_Sanitation 12/9/09
80|RAMSEY, COUNTY OF, MN PH | 2/25/10
81|DOUGLAS, COUNTY OF, KS PH I 3/2/10
82|SAINT LOUIS, CITY OF, MO Airport PH I 3/10/10
83|Rockwall, City of, TX PH Il STA 3/25/10
84|BUCHANAN, COUNTY OF, MO PH I 6/29/10
85|Knox County Sheriff TN PH 11 10/19/10
86|CEDAR RAPIDS, CITY OF, IAPH Il 11/1/10
87|Fort Dodge Correctional Facility, IA PH 11 11/16/10
88|MATAGORDA, COUNTY OF, TX PH Il 11/16/10
89|Saint PETERS, CITY OF, MO PH Il 1/14/11
90|GOODLETTSVILLE, CITY OF, TN PH Il 2/2/11
91|BELMONT, COUNTY OF, OH PH II 2/14/11
92|MARSHALL, COUNTY OF, IAPH Il 5/5/11
93|CASS, COUNTY OF, NE PH II 6/1/11

Page 5 of 8



Appendix 8

Summary of Stage 2 FRAs that have Closed, as of September 30, 2012

Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
94|Johnson City, City of 6/14/11
95|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH II 8/2/11
96|SAPULPA, CITY OF, OK PH Il 9/15/11
97|DYERSBURG, CITY OF, TN PH Il 10/7/11
98|Houston, City of, TX Fire PH II 12/20/11
99|Arkansas Children's Hospital 2/10/12

100{MID AMERICA REGIONAL COUNCIL PH II 3/19/12
101|OELWEIN, CITY OF, IAPH II 3/27/12
102|JEFFERSON, COUNTY OF, OH PH I 4/2/12
103|SIOUX CITY, City of, IAPH II 4/10/12
104|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH II 4/20/12
105|ELLSWORTH, COUNTY OF, KS PH Il 5/15/12
106|SCOTT, COUNTY OF, IA PH Il 5/15/12
107|JACKSON, CITY OF, TN PH Il 6/1/12
108|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 6/1/12
109|BLACK HAWK, COUNTY OF, IAPH II 6/4/12
110|BAYLOR HEALTH CARE SYSTEM PH || 6/27/12
111{MC KINNEY, CITY OF, TX PH Il 8/8/12
112|Russell, County of, KS PH | 8/22/12
113|McCracken, County of, KY PH Il STA 8/24/12
114|MONTGOMERY, COUNTY OF, TX PH Il 9/19/12
115|BI STATE INFORMATION CENTER, TX PH Il 9/27/12

Subtotal FRA count for Wave 2 115
Wave 3

1|HATTIESBURG, CITY OF, MS 7/23/07
2|Crisp County School System, GA 9/4/07
3|WASHINGTON, COUNTY OF, MS PH Il 1/14/08
4|GRANVILLE, COUNTY OF, NC PH Il 3/10/08
5|PICKENS, COUNTY OF, SC PH II 3/20/08
6|ROCK HILL, CITY OF, SC PH Il 7/3/08
7|AVENTURA, CITY OF, FL PH || 7/10/08
8|TAMPA, CITY OF, FL PH II 7/23/08
9|HUNTSVILLE MADISON COUNTY AIRPORT AUTHORITY, AL 10/21/08
10|SIMPSON, COUNTY OF E911 COMMUNICATION, MS PH | 11/3/08
11|Columbia, County of, GA PH I| 11/10/08
12|FOREST PARK, CITY OF, GA PH II 11/10/08
13|NORTH CAROLINA DEPT OF CORRECTIONS PH II 3/9/09
14|Catoosa, County of, GA PH Il STA 3/12/09
15|ROME, CITY OF, GAPH Il 3/18/09
16| CHEROKEE, COUNTY OF, GAPH II 5/13/09
17|JACKSONVILLE BEACH, CITY OF, FL PH Il 5/14/09
18| STONE MOUNTAIN PARK PH II 5/21/09
19|WALTON, COUNTY OF, GAPH Il 5/27/09
20| TALLADEGA COUNTY EMA, AL PH II 5/29/09
21|COWETA, COUNTY OF, GA PH II 7/22/09
22|Marshall, County of, AL PH II 7122109
23|EMORY UNIVERSITY, GA PH || 9/8/09
24|Rossville, City of, GA PH Il 9/14/09
25|CLEVELAND, COUNTY OF, NC PH Il 11/25/09
26|Charleston, City of PH Il mobile only 12/7/09
27|Thomasville Fire Rescue, GA PH I 12/9/09
28|Western Area Regional RSA PH Il STA 2/15/10
29|TARBORO, TOWN OF, NC PH II 3/26/10
30|DALLAS, CITY OF, GAPH II 4/20/10
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Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
31|Hall, County of 4/21/10
32|CRISP, COUNTY OF, GA 4/23/10
33|FORSYTH, COUNTY OF, GAPH Il 6/10/10
34|DUKE UNIVERSITY PH II 8/9/10
35|EMERGENCY MANAGEMENT DISTRICT, MS 8/18/10
36|ALBANY, CITY OF, GA 10/12/10
37|OPELIKA, CITY OF, AL PH Il 10/25/10
38|PALM COAST, CITY OF, FL PH Il 11/1/10
39|Florida, State of - House & Senate PH Il 12/16/10
40|Augusta Richmond, County of, GA PH Il SED 1/25/11
41|DOTHAN, CITY OF, AL 2/8/11
42|JOHNSTON, COUNTY OF, NC PH II 2/16/11
43|LAFOURCHE, PARISH OF, LA PH Il 3/30/11
44|ALBERTVILLE, CITY OF, AL 4/15/11
45|Hancock, County of, MS PH I 4/25/11
46|Rockdale, County of, GA PH Il 4/25/11
47|Hardee, County of, FL PH Il 6/7/11
48| Apopka, City of, FL PH Il Interop Only 11/14/11
49|Saint Johns, County of, FL PH Il 11/21/11
50|Madison, City of, AL 12/12/11
51|Putnam, County of, FL PH Il MA 12/13/11
52| TERREBONNE, PARISH OF, LA PH Il 1/9/12
53|GADSDEN, CITY OF, AL PH || 1/17/12
54|PITT, COUNTY OF, NC PH I| 1/27/12
55|CLEARWATER, CITY OF, FL PH II 1/30/12
56| Washington, County of, AL PH I 2/6/12
57|JUNO BEACH, TOWN OF, FL PH Il 2/9/12
58|Palm Beach, County of, FL School PD PH I 2/9/12
59|Atlanta, City of, GA PH Il 3/5/12
60|LA GRANGE, CITY OF, GA PH Il 3/22/12
61|CHARLESTON, CITY OF, SC PH II 4/12/12
62|OCEAN RIDGE, TOWN OF, FL PH II 4/12/12
63|Hillsborough, County Of, FL PH Il 4/17/12
64|Atlanta, City of, GA (APS) PH Il 4/20/12
65|Cary, Town of, NC PH Il 4/24/12
66|Florida, State of, DOC PH Il 6/4/12
67|Palm Beach Cty Solid Waste Auth PH Il 6/5/12
68|Maitland, City of, FL PH I| 6/26/12
69|BAY COUNTY COMMISSIONERS, FL PH Il 7/9/12
70|CENTER POINT FIRE DISTRICT, AL PH II 7/9/12
71|JACKSON, COUNTY OF, MS PH I 7/13/12
72|WINTER PARK, CITY OF, FL PH II 8/21/12
73|BOYNTON BEACH, CITY OF, FL PH || 8/22/12
74|CHARLESTON, COUNTY OF, SC PH Il 8/29/12

Subtotal FRA count for Wave 3 74

Wave 4
1|VANCOUVER HOUSING AUTHORITY, WA PH II 1/25/08
2|AUGLAIZE, COUNTY OF, OH PH II 7/25/08
3|COLONIE, TOWN OF, NY PH Il 8/8/08
4|LONG BEACH, CITY OF, CA PH Il 10/20/08
5|ALLEN, COUNTY OF, OH PH Il 11/17/08
6|VICTORIA, CITY OF, TXPH Il 11/24/08
7|CARLSBAD, CITY OF, NM PH Il 2/6/09
8|WESTERN MICHIGAN UNIVERSITY, MI PH Il 4/1/09
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Stage 2 FRAs

TA Completion Certification

Deal Name Receipt Date Deal Count
9|ALASKA, STATE OF PH Il 5/12/09
10|SAN ANGELO, CITY OF, TXPH Il 10/23/09
11|GLENVILLE, TOWN OF, NY PH II 2/24/10
12|SAN JUAN, COUNTY OF, NM PH Il 3/2/10
13|YAKIMA, CITY OF, WA PH Il 3/26/10
14|New York, State of PH Il 4/7/10
15|BEVERLY HILLS, CITY OF, CA PH Il 8/24/10
16|HARRISON, COUNTY OF, OH PH I 9/2/10
17|VIA METROPOLITAN TRANSIT, TX PH Il 2/2/11
18|Signal Hill, City of, CA PH Il 3/28/11
19|BENTON, COUNTY OF, WA PH Il 3/30/11
20|Allegheny County Dept of Emerg Svcs PH Il 3/15/12
21|Whitehall, City of, MI PH Il MA only 7/19/12
Subtotal FRA count for Wave 4 21
Canadian Border Region
1|Jefferson Transit Authority, WA 12/22/09
2[Minnesota, State of Canadian Rebanding 2/16/10
3|Midland, County of, Ml 2/25/10
4|MARION, COUNTY OF, OH PH Il 3/23/10
5|Eaton, County of, Ml 5/20/10
6|Cuyahoga, County of, OH 6/15/10
7|CHELAN, COUNTY OF, WA PH I 6/25/10
8|SPOKANE TRANSIT AUTHORITY, WA PH || 8/6/10
9| Trumbull, County of, OH PH Il 8/17/10
10[SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, Ml 8/23/10
11|Erie County Water Authority, NY 9/22/10
12|Oneida, County of, NY 11/8/10
13| Millcreek, Township of, PA 11/16/10
14|MAHONING, COUNTY OF, OH PH I 12/7/10
15|Newstead, Town of, NY 12/10/10
16|Syracuse, City of, NY 1/5/11
17|Kitsap,County of, WA PH Il 2/4/11
18|New York, State of, OCFS 2/15/11
19|Niagra, County of, NY 2/23/11
20|Dublin, City of, OH 5/20/11
21|Saratoga, County of, NY PH Il 5/23/11
22|City of Spokane, WA 6/7/11
23|Erie, City of, PA 7/19/11
24|BUFFALO, CITY OF, NY PH II 8/15/11
25|Spokane, County of, WA 8/16/11
26|Onondaga, County Of, NY PH I 2/2/12
27|Mentor, City of, OH 5/11/12
28|Anacortes, City of, WA 5/22/12
29|Monroe, County of, NY 8/6/12
30|New York, State of Canadian Rebanding 8/21/12
31|Austintown, Township of, OH 9/6/12
32|Lansing School District, Ml 9/14/12
33|Lancaster, Town of, NY 9/26/12
Subtotal FRA count for Canadian Border Region 33
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 417
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Summary of Stage 2 FRAs Pending TA Completion Certification Review, as of September 30, 2012

age RAs Pending TA Completio e ation Revie
A Completio e atio Dea

Deal Name Receipt Date 0
Wave 1

[subtotal FRA count for Wave 1 [ 0
Wave 2

[subtotal FRA count for Wave 2 [ 0
Wave 3

1|TALLAHASSEE, CITY OF, FL PH Il 8/29/12

Subtotal FRA count for Wave 3 1
Wave 4

[Subtotal FRA count for Wave 4 [ 0
Canadian Border Region

|Subtotal FRA count for Canadian Border Region | 0
Mexican Border Region

|Subtotal FRA count for Mexican Border Region 0
Total FRAs Pending TA Completion Certification Review 1
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Summary of Stage 2 PFAs that have Closed, as of September 30, 2012

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

1|Monterey, County of (CA) 5/11/07

2|ROCK, COUNTY OF, WI PH Il 6/11/07

3|VACAVILLE, CITY OF, CAPH II 1/14/08

4[Colorado, State of PH Il 3/10/08

5|ALLEN, COUNTY OF, IN PH || 3/12/08

6|EAGLE, COUNTY OF, CO PH II 3/20/08

7|SHEBOYGAN, COUNTY OF, WI PH Il 3/20/08

8|SPRINGFIELD, CITY OF, IL PH Il 4/7/08

9|Nashua, City of 4/11/08
10|PORTSMOUTH, CITY OF, VA PH Il 4/11/08
11|UNIVERSITY OF CONNECTICUT, CT PH Il 4/11/08
12|Brown, County of WI 4/14/08
13|NORTHWEST CENTRAL DISPATCH SYSTEM, IL PH Il 4/21/08
14|ELK GROVE UNIFIED SCHOOL DISTRICT, CA PH Il 4/29/08
15|LA CROSSE, CITY OF, WI PH Il 4/29/08
16|Maui, County of, HI PH I| 5/21/08
17|EAST CHICAGO, CITY OF, IN PH Il 6/9/08
18|SALEM, CITY OF, OR PH II 6/11/08
19| University of California - Berkeley 6/11/08
20{HOPEWELL, CITY OF, VAPH Il 7/2/08
21|WALLINGFORD, TOWN OF, CT PH Il 7/9/08
22[Cook, County of, IL PH II 8/1/08
23|DAVIS, CITY OF, CAPH II 8/18/08
24|WAUKESHA, COUNTY OF, WI PH I 8/19/08
25| University of California - Santa Cruz 9/17/08
26|ROANOKE, COUNTY OF, VA PH Il 11/11/08
27|University of California - Merced 11/24/08
28|ALEXANDRIA, CITY OF, VAPH Il 12/19/08
29|EAST HAMPTON, TOWN OF, NY PH Il 1/14/09
30]ILLINOIS, STATE OF PH || 2/12/09
31|KANKAKEE, CITY OF, IL PH Il 2/12/09
32|UPPER MARYLAND EASTERN SHORE CONSORTIUM, MD PH II 2/25/09
33|MASSACHUSETTS BAY TRANS AUTHORITY PH I 3/17/09
34|WILL, COUNTY OF, IL PH II 3/24/09
35|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 5/18/09
36|SALT LAKE CITY, CITY OF, UT PH II 5/18/09
37|MC LEAN, COUNTY OF, IL PH Il 5/20/09
38|CAPITAL REGION AIRPORT COMMISSION, VA PH Il 7/17/09
39|PORTLAND, CITY OF, ME PH Il 7/22/09
40|CLARK, COUNTY OF, NV PH Il 9/14/09
41|Fairfield, Town of 9/25/09
42|SAINT CLAIR, COUNTY OF, IL PH II 9/29/09
43|HANOVER, COUNTY OF, VA PH Il 10/20/09
44|GREENFIELD, CITY OF, WI PH Il 10/26/09
45|NORFOLK, COUNTY OF, MA PH Il 11/6/09
46|HONOLULU, CITY AND COUNTY OF, HI PH Il 11/20/09
47|SCHAUMBURG, VILLAGE OF, IL PH Il 1/19/10
48|WICOMICO, COUNTY OF, MD PH Il 3/2/10
49|CARROLL, COUNTY OF, MD PH Il 3/19/10
50[{NASSAU, COUNTY OF, NY PH Il 4/2/10
51|NAPERVILLE, CITY OF, ILPH II 4/6/10

Page 1 of 8



Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2012

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
52| University of Maryland PH Il 4/19/10
53|SANTA CLARA, CITY OF, CAPH Il 4/20/10
54[UCAN 5/4/10
55|GRUNDY E-911, COUNTY OF, IL PH Il 5/5/10
56[STAMFORD, CITY OF, CT PH Il 5/5/10
57|STOCKTON, CITY OF, CAPH Il 5/7/10
58 METRO WASHINGTON AIRPORTS AUTH (MWAA) PH I 6/10/10
59|SAN FRANCISCO, CITY & COUNTY OF, CA PH Il 6/17/10
60{WARRENTON FAUQUIER JOINT COMM CTR PH || 7/6/10
61|HOWARD, COUNTY OF, MD PH I 7/7/10
62|Bluffton, City of 7/19/10
63[JOLIET, CITY OF, IL PH II 7/22/10
64|RICHMOND, CITY OF, CAPH Il 7/22/10
65|ROCKLAND, COUNTY OF, NY PH Il 8/17/10
66|FREDERICK, COUNTY OF, MD PH I 8/25/10
67|MASSACHUSETTS WATER RESOURCES AUTHORITY, MA PH Il 8/30/10
68| TIPPECANOE, COUNTY OF, IN PH II 9/2/10
69|UNION, COUNTY OF, NJ PH Il 9/2/10
70[YORK, COUNTY OF, VA PH Il 9/22/10
71{MILWAUKEE, COUNTY OF, WI PH Il 10/5/10
72|HARFORD COUNTY, MD, MD PH I 11/15/10
73|HOWARD, COUNTY OF, IN PH Il 11/17/10
74|OAKLAND, CITY OF, CAPH Il 12/16/10
75|CALVERT, COUNTY OF, MD PH I 1/19/11
76|HAMILTON, COUNTY OF, IN PH II 2/24/11
77|CULPEPER, COUNTY OF, VA PH Il 2/28/11
78| GREENWICH, TOWN OF, CT PH Il 3/3/11
79|ATLANTIC CITY, CITY OF, NJ PH II 4/27/11
80|HARTFORD, City of, CT PH Il 5/2/11
81|WISCONSIN, STATE OF PH II 6/13/11
82|NEW YORK, CITY OF, NY PH Il 6/23/11
83|BALTIMORE, CITY OF, MD PH Il 7/7/11
84|DELAWARE, COUNTY OF, IN PH Il 7/12/11
85|PACE SUBURBAN BUS SERVICE OF THE RTA, IL PH II 8/5/11
86| University of California - Davis 10/20/11
87|WETHERSFIELD, TOWN OF, CT PH Il 11/4/11
88|CHESTER, COUNTY OF, PAPH Il 12/12/11
89|CHESAPEAKE, CITY OF, VA PH Il 1/5/12
90[SANTA CLARA VALLEY WATER DISTRICT, CA PH Il 1/23/12
91{NEWPORT NEWS, CITY OF, VA PH II 6/11/12
92|WEST HARTFORD, TOWN OF, CT PH Il 6/26/12
93|Boston Public Health Commission, City of, MA PH Il 7/16/12
94[SUFFOLK, COUNTY OF, NY PH Il 8/8/12
95[VIRGINIA, COMMONWEALTH OF, VA PH II 8/8/12
Subtotal PFA count for Wave 1 95
Wave 2

1|DYERSBURG, CITY OF, TN PH Il 7/30/07

2|CARROLLTON, CITY OF, TXPH Il 3/26/08

3|Middle TN State Univ PH Il 3/27/08

4|RAMSEY, COUNTY OF, MN PH Il 3/31/08

5|BlI STATE INFORMATION CENTER, TX PH Il 4/18/08

6|Knox County Sheriff TN PH Il 4/29/08
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2012

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
7|AUSTIN, CITY OF, TXPH Il 5/1/08
8|PLANO, CITY OF, TX PH Il 5/5/08
9|MINNESOTA, STATE OF PH Il 5/9/08

10|North Kansas City Police 5/9/08
11|RICHARDSON, CITY OF, TX PH Il 5/9/08
12|COLLIN, COUNTY OF, TXPH Il 5/14/08
13|East Texas Medical Center, TX PH Il 5/14/08
14|LONGVIEW, CITY OF, TXPH Il 5/14/08
15|JEFFERSON, COUNTY OF, OH PH || 5/15/08
16|JACKSONVILLE, CITY OF, AR PH Il 6/10/08
17|BUCHANAN, COUNTY OF, MO PH I 6/11/08
18|BOWLING GREEN, CITY OF, KY PH Il 6/13/08
19|DALLAS AREA RAPID TRANSIT AUTHORITY, TX PH Il 6/17/08
20[Sullivan, County of, TN 6/17/08
21|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH Il 6/17/08
22|LEE, COUNTY OF, TX PH II 6/23/08
23[BELMONT, COUNTY OF, OH PH Il 6/24/08
24[LOUISVILLE METRO GOVERNMENT, KY PH Il 6/24/08
25[BEAUMONT, CITY OF, TX PH Il 6/30/08
26|Franklin, City of, TN PH Il 7/10/08
27|STEARNS, COUNTY OF, MN PH Il 8/11/08
28|OMAHA PUBLIC POWER DISTRICT, NE PH I 8/12/08
29|METRO GVT OF NASHVILLE AND DAVIDSON CTY PH Il 8/14/08
30|WEST DES MOINES, CITY OF, IAPH Il 10/8/08
31|Prairie Village, City of, KS PH Il 11/11/08
32|CEDAR PARK, CITY OF, TXPH II 11/20/08
33|HENNEPIN, COUNTY OF, MN PH I 1/7/09
34|CEDAR RAPIDS, CITY OF, IAPH Il 1/22/09
35|DOUGLAS, COUNTY OF, NE PH Il 2/3/09
36|DALLAS, CITY OF, TXPH II 2/19/09
37|LITTLE ROCK, CITY OF, AR PH Il 3/9/09
38|DENTON, CITY OF, TXPH Il 3/24/09
39|COPPERAS COVE, CITY OF, TXPH Il 3/31/09
40|FORT WORTH, CITY OF, TXPH Il 5/18/09
41|BEDFORD, CITY OF, TXPH Il 5/21/09
42|GRAND PRAIRIE, CITY OF, TXPH II 6/15/09
43|Johnson City, City of 8/17/09
44|CHEYENNE, CITY OF, WY PH Il 9/14/09
45|SAINT CLOUD, CITY OF, MN PH Il 9/22/09
46|CONWAY, CITY OF, AR PH Il 9/24/09
47|Saint PETERS, CITY OF, MO PH || 9/25/09
48|VANDERBILT UNIVERSITY MEDICAL CENTER, TN PH || 9/25/09
49|NORMAN, CITY OF, OK PH II 11/3/09
50|UNIVERSITY PARK, CITY OF, TXPH II 11/20/09
51|OWASSO, CITY OF, OK PH Il 12/1/09
52|WICHITA FALLS, CITY OF, TXPH Il 12/15/09
53[RAYTOWN, CITY OF, MO PH Il 12/23/09
54|LUBBOCK, CITY OF, TX PH II 2/15/10
55[CASPER, CITY OF, WY PH II 2/24/10
56|SAINT LOUIS, CITY OF, MO Airport PH I 3/5/10
57|HOUSTON INDEPENDENT SCHOOL DISTRICT, TX PH Il 3/26/10
58|Knox County Schools, TN PH I 4/20/10
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2012

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
59|GOODLETTSVILLE, CITY OF, TN PH Il 4/26/10
60|Bastrop, County of, Texas, TX PH Il 4/28/10
61[HARRIS, COUNTY OF, TXPH Il 6/21/10
62| TEXAS, STATE OF TEXAS A&M UNIVERSITY, TX PH Il 7/19/10
63[SAINT CHARLES, CITY OF, MO PH I 7/30/10
64| Tennessee DOC PH Il 8/3/10
65[|ORANGE, CITY OF, TX PH Il 8/5/10
66|OVERLAND PARK, CITY OF, KS PH II 8/6/10
67|BELL, COUNTY OF, TXPH Il 9/2/10
68|HUTCHINSON-RENO COUNTY EMER COMM PH Il 10/5/10
69[SUMNER COUNTY OF, KS PH Il 10/21/10
70| COLLEGE STATION, CITY OF, TXPH Il 12/7/10
71|Russell, County of, KS PH Il 2/15/11
72|SAINT LOUIS, CITY OF, MO PH Il 6/13/11
73|SEDGWICK, COUNTY OF, KS PH I 6/16/11
74|ELLSWORTH, COUNTY OF, KS PH II 6/27/11
75[JOHNSON, COUNTY OF, KS PH Il 7/7/11
76[LINCOLN, COUNTY OF, KS PH Il 7/7/11
77|PADUCAH, CITY OF, KY PH II 7/28/11
78|ELLIS, COUNTY OF, KS PH Il 8/17/11
79|KANSAS, STATE OF PH Il 9/15/11
80|HAYSVILLE, CITY OF, KS PH Il 9/19/11
81|WILLIAMSON, COUNTY OF,TX PH Il 9/19/11
82|WHEELING, CITY OF, WV PH Il 11/14/11
83|PORT NECHES, CITY OF, TXPH || 12/12/11
84|HOUSTON, CITY OF, TX PH II 2/2/12
85|Lewisville, City of, TX PH Il 3/26/12
86|LAKE QUIVIRA, CITY OF, KS PH Il 4/19/12
87|MONTGOMERY, COUNTY OF, TX PH || 5/16/12
88|GARLAND, CITY OF, TX PH Il 5/22/12
89|CLARKSVILLE, CITY OF, TN PH Il 5/23/12
90[ARKANSAS, STATE OF PH I| 5/29/12
91[KNOX, COUNTY OF, TN PH II 6/4/12
92|WACO, CITY OF, TXPH II 6/15/12
93[MC KINNEY, CITY OF, TX PH Il 8/8/12
94|GRANDVIEW, CITY OF, MO PH Il 8/31/12
95[METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH || 9/13/12

Subtotal PFA count for Wave 2 95

Wave 3
1|EMERGENCY MANAGEMENT DISTRICT, MS 3/11/08
2|JACKSONVILLE BEACH, CITY OF, FL PH Il 3/21/08
3|LAKELAND, CITY OF, FL PH II 4/4/08
4[CHARLOTTE, COUNTY OF, FL PH || 4/14/08
5|CONCORD, CITY OF, NC PH II 4/14/08
6|FORSYTH, COUNTY OF, GA PH I| 4/14/08
7|ALBANY, CITY OF, GA 4/18/08
8|BAY COUNTY COMMISSIONERS, FL PH II 4/18/08
9|SARASOTA, COUNTY OF, FL PH Il 4/18/08
10|ALBERTVILLE, CITY OF, AL 4/21/08
11|OPELIKA, CITY OF, AL PH II 4/21/08
12|PANAMA CITY, CITY OF, FL 4/21/08
13|IBERVILLE, PARISH OF, LA PH Il 4/23/08
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Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2012

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
14|FAYETTE, COUNTY OF, GAPH Il 5/5/08
15|FLORENCE, COUNTY OF, SC PH II 5/9/08
16|MARION, COUNTY OF, FL PH II 5/15/08
17|HINDS, COUNTY OF, MS PH Il 5/19/08
18|MINT HILL, TOWN OF, NC PH II 6/2/08
19|STONE MOUNTAIN PARK PH I 6/4/08
20[CALCASIEU PARISH COMMUNICATIONS DISTRICT PH II 6/11/08
21|GAINESVILLE, CITY OF, FL PH Il 6/11/08
22|CLEVELAND, COUNTY OF, NC PH I 6/30/08
23|SULPHUR, CITY OF, LA PH Il 7/1/08
24|MOORESVILLE, TOWN OF, NC PH Il 7/9/08
25|TARBORO, TOWN OF, NC PH Il 7/10/08
26(DUKE UNIVERSITY PH II 7/16/08
27|KERNERSVILLE, TOWN OF, NC PH II 7/24/08
28|MYRTLE BEACH, CITY OF, SC PH II 7/25/08
29|SHELBY, CITY OF, NC PH Il 9/3/08
30|SCHOOL BOARD OF BROWARD COUNTY, FLORIDA PH II 9/25/08
31|LEE, COUNTY OF, FL PH II 9/29/08
32|DELRAY BEACH, CITY OF, FL PH || 10/16/08
33|CADDO PARISH COMMUNICATIONS DIST1, LAPH II 10/17/08
34|SAINT CHARLES, PARISH OF, LA PH II 11/19/08
35|PITT, COUNTY OF, NC PH Il 11/24/08
36|CALCASIEU, PARISH OF, LAPH II 11/26/08
37|CHARLESTON, CITY OF, SC PH Il 11/26/08
38|DESOTO, COUNTY OF, FL PH Il 12/2/08
39|LENOIR, COUNTY OF, NC PH II 12/2/08
40|GWINNETT, COUNTY OF, GAPH Il 12/8/08
41|HORRY, COUNTY OF, SC PH II 12/8/08
42|EMORY UNIVERSITY, GA PH Il 12/15/08
43|Hall, County of 12/15/08
44|PINEVILLE, TOWN OF, NC PH Il 12/15/08
45|MECKLENBURG, COUNTY OF, NC PH Il 1/6/09
46|PALM BEACH, COUNTY OF, FL PH Il 1/14/09
47|BOSSIER, PARISH OF, LAPH Il 1/30/09
48| Atlanta, City of, GA PH Il 2/3/09
49|SALISBURY, CITY OF, NC PH Il 2/3/09
50|Athens-Clarke County, GA PH Il MA 6/15/09
51[New Hanover, County of, NC PH Il 6/29/09
52[HOLLYWOQOOD, CITY OF, FL PH Il 7/29/09
53|FULTON, COUNTY OF, GA PH Il 7/30/09
54[JACKSONVILLE, CITY OF, FL PH II 8/7/09
55|HICKORY, CITY OF, NC PH II 8/12/09
56|FAYETTEVILLE, CITY OF, NC PH II 8/25/09
57|LAFOURCHE, PARISH OF, LA PH Il 9/14/09
58| CHARLESTON, COUNTY OF, SC PH Il 10/2/09
59|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LA PH II 10/19/09
60[BOSSIER, CITY OF, LA PH Il 10/23/09
61|GLYNN, COUNTY OF, GA PH Il 10/28/09
62[SAINT TAMMANY, PARISH OF, LA PH Il 11/11/09
63|HIALEAH, CITY OF, FL PH Il 11/20/09
64[CRISP, COUNTY OF, GA 11/25/09
65[CORAL SPRINGS, CITY OF, FL PH II 12/10/09

Page 5 of 8



Appendix 8

Summary of Stage 2 PFAs that have Closed, as of September 30, 2012

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
66|Orange, County of, FL PH Il 1/12/10
67|Hillsborough, County Of, FL PH I 1/26/10
68| THOMASVILLE, CITY OF, NC PH Il 2/24/10
69|Rocky Mount, City of, NC PH Il 2/25/10
70[MARION, COUNTY OF, SC PH I 3/1/10
71|City of Sumter and Sumter County, SC PH I 4/7/10
72|HARRISON, COUNTY OF, MS PH Il 4/9/10
73|Cary, Town of, NC PH Il 4/21/10
74(BIRMINGHAM, CITY OF, AL PH I| 4/23/10
75[YORK, COUNTY OF, SC PH II 4/28/10
76|WINTER PARK, CITY OF, FL PH II 5/4/10
77|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH Il 5/6/10
78|LAKE CHARLES, CITY OF, LAPH II 5/20/10
79|CALHOUN, COUNTY OF, AL PH Il 5/27/10
80|OSCEOLA, COUNTY OF, FL PH II 6/7/10
81|PINELLAS, COUNTY OF, FL PH II 6/7/10
82|West Baton Rouge Parish Comm Dist PH Il 6/15/10
83|JACKSON, COUNTY OF, MS PH Il 7/6/10
84|LA GRANGE, CITY OF, GA PH Il 7/22/10
85|MONTGOMERY, CITY OF, AL PH Il 7/23/10
86|Hancock, County of, MS PH Il 7/29/10
87|REEDY CREEK IMPROVEMENT DISTRICT, FL PH II 8/18/10
88|RALEIGH DURHAM AIRPORT AUTHORITY, NC PH Il 8/23/10
89|BOYNTON BEACH, CITY OF, FL PH Il 8/27/10
90[OCALA, CITY OF, FL PH Il 9/2/10
91|RAPIDES, PARISH OF, LA PH II 9/22/10
92|WINSTON SALEM, CITY OF, NC PH Il 10/22/10
93|GADSDEN, CITY OF, AL PH Il 1/20/11
94|FORT LAUDERDALE, CITY OF, FL PH II 3/14/11
95[SAINT LUCIE, COUNTY OF, FL PH II 5/4/11
96(MOBILE, CITY OF, AL PH II 6/6/11
97|JEFFERSON, PARISH OF, LA PH II 7/7/11
98[HARTSELLE, CITY OF, AL PH Il 8/18/11
99(BROWARD, COUNTY OF, FL PH Il 9/15/11

100|JACKSONVILLE, CITY OF, NC PH II 10/5/11
101|Maitland, City of, FL PH Il 10/6/11
102|HENRY, COUNTY OF, GA PH I| 10/7/11
103|PUERTO RICO, COMMONWEALTH OF PH II 10/31/11
104 |Washington, County of, AL PH Il 11/2/11
105|ALABAMA, STATE OF, AL PH II 11/17/11
106|MIAMI-DADE, COUNTY OF, FL PH Il 11/17/11
107|CLAY, COUNTY OF, FL PH II 12/13/11
108|PLANTATION, CITY OF, FL PH Il 12/22/11
109|TALLAHASSEE, CITY OF, FL PH Il 4/10/12
110|BEAUFORT, COUNTY OF, SC PH I 5/1/12
111|BULLOCH, COUNTY OF, GA 5/8/12
112|MOBILE, COUNTY OF, AL PH Il 6/1/12
113|BATON ROUGE, CITY OF, LA PH Il 7/6/12
114|LOWNDES, COUNTY OF, GA PH Il 7/6/12
115|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 7/11/12
116|DURHAM, CITY OF, NC 8/6/12
117|MARTIN, COUNTY OF, FL PH II 8/8/12
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Summary of Stage 2 PFAs that have Closed, as of September 30, 2012

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count
118|ONSLOW COUNTY OF, NC PH Il 8/10/12
119|CORAL GABLES, CITY OF, FL PH Il 8/20/12
120|LEE, COUNTY OF, MS 8/24/12
121|SPARTANBURG, COUNTY OF, SC PH Il 8/27/12

Subtotal PFA count for Wave 3 121

Wave 4
1|WESTERN MICHIGAN UNIVERSITY, MI PH II 3/21/08
2|CLARK, COUNTY OF, WA PH Il 4/29/08
3|LIVE OAK, CITY OF, TXPH Il 11/25/08
4IHARRISON, COUNTY OF, OH PH 1l 11/26/08
5|YAKIMA, CITY OF, WA PH Il 12/8/08
6|HOBBS, CITY OF, NM PH Il 12/19/08
7|CLERMONT, COUNTY OF, OH PH II 1/5/09
8|VIA METROPOLITAN TRANSIT, TXPH Il 3/20/09
9|BENTON, COUNTY OF, WA PH II 10/5/09
10|SAN ANGELO, CITY OF, TXPH Il 10/20/09
11|CUMBERLAND, COUNTY OF, PAPH Il 1/4/10
12|Signal Hill, City of, CA PH Il 1/7/10
13|CORPUS CHRISTI, CITY OF, TX PH Il 2/25/10
14|BEXAR METROPOLITAN WATER DISTRICT, TXPH Il 3/16/10
15|CINCINNATI, CITY OF, OH PH Il 5/19/10
16|ALBUQUERQUE, CITY OF, NM PH Il 5/27/10
17|NEW MEXICO, STATE OF, NM PH Il 7/29/10
18|WARREN, COUNTY OF, OH PH I 2/25/11
19|HAMILTON, COUNTY OF, OH PH II 5/31/11
20|PENNSYLVANIA STATE UNIVERSITY, PA PH Il 11/21/11
21|SOUTHWEST OHIO REGIONAL TRANSIT AUTH PH Il 3/8/12
22|WESTMORELAND, COUNTY OF, PAPH II 9/5/12
Subtotal PFA count for Wave 4 22
Canadian Border Region
1|Canton, City of OH 1/7/10
2|SAGINAW COUNTY 911 COMMUNICATIONS AUTHORITY, MI 3/22/10
3|PUYALLUP, CITY OF, WA PH Il 4/9/10
4|STARK, COUNTY OF, OH PH II 4/9/10
5|Grand Isle County Emer SvcsAssoc PH Il 4/19/10
6|SPOKANE TRANSIT AUTHORITY, WA PH Il 6/14/10
7|Regents of University of Michigan, Ml 8/23/10
8|Dublin, City of, OH 8/27/10
9|Port of Seattle, WA 9/1/10
10|WORTHINGTON, CITY OF PH Il 9/20/10
11|Huron County 911, MI 9/27/10
12|Lansing School District, Ml 10/22/10
13|Warren, City of, Ml 11/17/10
14|CUYAHOGA FALLS, CITY OF, OH PH II 12/14/10
15|TACOMA, CITY OF, WA PH II 1/14/11
16|Niagara Frontier Transportation Authority, NY 1/31/11
17|FINDLAY, CITY OF, OH PH Il 2/28/11
18|DELAWARE, COUNTY OF, OH PH Il 6/6/11
19]0Onondaga, County Of, NY PH Il 6/27/11
20|LAKE, COUNTY OF, OH PH II 7/6/11
21|Kitsap County Transit, WA 8/17/11
22|Bellingham, City of, WA 9/19/11
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Appendix 8
Summary of Stage 2 PFAs that have Closed, as of September 30, 2012

Stage 2 PFAs

TA Completion Certification

Deal Name Receipt Date Deal Count

23|DOWNRIVER MUTUAL AID, MI PH II 10/28/11
24|Bath, Township of, OH 11/15/11
25| State of Ohio - Ohio State University PH Il 11/17/11
26|Warren, City of, OH 12/9/11
27(VALLEY COMMUNICATIONS CENTER, WA PH II 2/8/12
28|FRANKLIN, COUNTY OF, OH PH II 3/5/12
29|AUBURN, CITY OF, NY PH II 3/19/12
30|PARMA, CITY OF, OH PH Il 4/2/12
31|MIAMI, COUNTY OF, OH PH Il 6/19/12
32|EASTSIDE PUBLIC SAFETY COMM AGY, WA PH Il 6/29/12
33|Monroe, County of, NY 8/6/12
34|TUSCOLA, COUNTY OF, MI 8/6/12
35|MONTGOMERY, COUNTY OF, OH PH II 8/21/12
36| MICHIGAN STATE UNIVERSITY, MI PH II 9/5/12
37|SNOHOMISH COUNTY EMERGENCY RADIO SYSTEM PH I 9/21/12
38|JACKSON, COUNTY OF, MI PH I 9/26/12
39|Geauga, County of, OH 9/27/12

Subtotal PFA count for Canadian Border Region 39

Mexican Border Region

1|CALIFORNIA, STATE OF PH Il 3/10/11

Subtotal PFA count for Mexican Border Region 1

Total PFAs 373
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Summary of Stage 2 PFAs Pending TA Completion Certification Review, as of September 30, 2012

Stage 2 PFAs Pending TA Completion Certification Review

TA Completion Certification Deal

Deal Name Receipt Date Count
Wave 1
1|Chesterfield, County of, VA PH Il | 4/25/12
Subtotal PFA count for Wave 1 1
Wave 2

[subtotal PFA count for Wave 2 | 0
Wave 3

[subtotal PFA count for Wave 3 | 0
Wave 4

[Subtotal PFA count for Wave 4 | 0
Canadian Border Region

|Subtotal PFA count for Canadian Border Region | 0
Mexican Border Region

|Subtotal PFA count for Mexican Border Region
Total PFAs Pending TA Completion Certification Review 1
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Appendix 8
Summary of FRAs for Licensees in the ESMR Band that have Closed, as of September 30, 2012

FRAs for Licensees in the ESMR Band

TA Completion Certification

Deal Name Receipt Date Deal Count
Wave 1

[Subtotal FRA count for wave 1 [ 0
Wave 2

[Subtotal FRA count for wave 2 [ 0
Wave 3

1|American Beeper Company LLC 12/14/11

Subtotal FRA count for Wave 3 1
Wave 4

Subtotal FRA count for Wave 4 0
Total FRAs 1
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Summary of PFAs for Licensees in the ESMR Band that have Closed, as of September 30, 2012

Wave 1

|Subtotal PFA count for Wave 1 |

Wave 2

|Subtotal PFA count for Wave 2 |

Wave 3

1|Salado, Freddy 5/10/12

Subtotal PFA count for Wave 3

Wave 4

Subtotal PFA count for Wave 4

Total PFAs
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of September 30, 2012

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration

Deal Name Actvities (In Months)
Wave 1
1|Western Messenger Service Inc. 80.23
2|DeLasaux Thomas 78.27
3[Newport News, City of 77.17
4|Suffolk, City of 77.17
5[Commonwealth of Massachusetts 73.57
6|Worcester, City of 73.47
7|Allen Wireless Group 1 72.90
8|Mobile Relay Associates 71.47
9|Slater Communication & Electronic # 2 71.37
10|Richmond, City of VA 61.47
11{WASHINGTON, STATE OF 61.30
12|Chicago, City of(PAWS DATA) 57.03
13|Boston, City of - Police (MA) 16.90
14|Montgomery, County of 11.20
Subtotal FRA count for Wave 1 14
Wave 2
1|CHATTANOOGA, CITY OF, TN 18.78
Subtotal FRA count for Wave 2 1
Wave 3
1|VAUGHAN, RAY J 70.67
2|SANIBEL, CITY OF, FL 63.27
3|WEST PALM BEACH, CITY OF, FL 48.00
4|BIBB, COUNTY OF, GA 46.37
5|Florida, State of - Channel 96 44.50
6[MANATEE, COUNTY OF, FL 44.50
7|BREVARD, COUNTY OF, FL 36.53
8|Consolidated Government of Columbus, GA 35.07
9|Liberty Communications, Inc. 26.03
10{JONES, COUNTY OF, MS 15.24
11|Florida, State of 14.17
12[SEMINOLE, COUNTY OF, FL 13.87
13|Pasco, County OF, FL 10.38
14|DeKalb County Police Department, GA 7.08
15|PENSACOLA, CITY OF, FL 1.91
Subtotal FRA count for Wave 3 15
Wave 4
1|MAYS, MYRON 61.97
2|NEW ORLEANS, CITY OF, LA 61.57
3|Plaquemines Parish Government, LA 57.47
4|LOUISIANA, STATE OF 34.27
5[BATON ROUGE, CITY OF, LA 21.77
6|ORLEANS PARISH SCHOOL BOARD, LA 18.07
7|LP Ganacias Enterprises, Inc 14.23
8|RANKIN, COUNTY OF, MS 8.34
Subtotal FRA count for Wave 4 8
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Appendix 9
Summary of Stage 1 FRAs that have not Closed, as of September 30, 2012

Stage 1 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration
Deal Name Actvities (In Months)

Canadian Border Region
1|Plymouth Canton Community School Dist, Ml 37.73
2|KIRO-TV, Inc. 26.43
3|Spectrum Communications Inc 26.10
4|United Telephone Company of Ohio 15.47
5|ArcelorMittal Cleveland Inc. 7.90
6|{FELHC Inc 4.57
7|Continental Airlines, Inc. 2.57
8|Ford Communications Inc 2.27
Subtotal FRA count for Canadian Border Region 8
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 46
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Appendix 9
Summary of Stage 1 PFAs that have not Closed, as of September 30, 2012

Stage 1 PFAs that have not Closed

Deal Name
Wave 1
Boston, City of
Rhode Island, State of - Pre Planning
Seabrook - Planning Funding
WASHINGTON, STATE OF
Subtotal PFA count for Wave 1 4
Wave 2

Subtotal PFA count for Wave 2 0
Wave 3
1|MIAMI BEACH, CITY OF, FL
Subtotal PFA count for Wave 3 1
Wave 4
1|JEFFERSON, PARISH OF, LA
SAINT JOHN THE BAPTIST, PARISH OF, LA
Subtotal PFA count for Wave 4 2
Canadian Border Region
1|Consumers Energy Company
Subtotal PFA count for Canadian Border Region 1
Mexican Border Region
1|ORANGE, COUNTY OF, CA
Subtotal PFA count for Mexican Border Region 1
Total PFAs

=
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of September 30, 2012

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
Wave 1

1|South Windsor, Town of, CT PH Il MA 56.63

2(VACAVILLE, CITY OF, CAPH Il 56.07

3|WEST ORANGE, TOWNSHIP OF, NJ PH | 55.47

4|SALT LAKE CITY, CITY OF, UT PH II 53.30

5[HYANNIS, TOWN OF, MA PH I 53.27

6[CAPITAL REGION AIRPORT COMMISSION, VA PH Il 52.83

7|EAGLE, COUNTY OF, CO PH Il 52.68

8|HOBOKEN, CITY OF, NJ PH Il 52.00

9|University of California - Merced 51.90
10|KANKAKEE, CITY OF, IL PH Il 51.07
11{HOWARD, COUNTY OF, IN PH Il 50.57
12|JERSEY CITY, CITY OF, NJPH Il 48.60
13|UNIVERSITY OF CONNECTICUT, CT PH Il 47.07
14|University of California - Santa Cruz 47.03
15|KAUAI, COUNTY OF, HI PH Il 47.00
16|CAMDEN, CITY OF, NJ PH Il 46.54
17|LA CROSSE, CITY OF, WI PH Il 46.53
18|Southern Nevada 44.77
19| University of California - Berkeley 44.47
20|EGG HARBOR, TOWNSHIP OF, NJ PH Il 43.98
21|GALLOWAY, TOWNSHIP OF, NJ PH II 43.98
22|SCHAUMBURG, VILLAGE OF, IL PH II 43.73
23|Nashua, City of 42.64
24|SALEM, CITY OF, OR PH Il 41.97
25|ADAMS TWELVE FIVE STAR SCHOOL DISTRICT, CO PH Il 40.07
26|ALLEN, COUNTY OF, INPH II 39.33
27|CLARK, COUNTY OF, NV PH Il 38.63
28|SHEBOYGAN, COUNTY OF, WI PH II 37.93
29]UNION, COUNTY OF, NJ PH I 36.51
30| TIPPECANOE, COUNTY OF, IN PH II 35.57
31|MIDDLESEX, COUNTY OF, NJ PH Il 35.51
32|WEST HARTFORD, TOWN OF, CT PH II 33.47
33|JOLIET, CITY OF, IL PH Il 32.94
34|Milwaukee, County of, Wl - MCTS CAD/AVL System 32.73
35|PRINCE GEORGES, COUNTY OF, MD PH II 31.47
36|SPOTSYLVANIA, COUNTY OF, VAPH Il 31.23
37|ROSEVILLE, CITY OF, CAPH Il 30.23
38|ATLANTIC, COUNTY OF, NJ PH Il 29.44
39|Colorado, State of PH Il 28.80
40|WASHOE, COUNTY OF, NV PH II 28.41
41|DENVER, CITY AND COUNTY OF, CO PH Il 28.40
42INEW JERSEY, STATE OF PH Il 28.20
43|PORT AUTH OF NY AND NJ PH Il 27.93
44|0LD BRIDGE, TOWNSHIP OF, NJ PH Il 27.41
45|NASSAU, COUNTY OF, NY PH I 26.91
46|CENTRAL VA PLANNING DISTRICT COMMISSION, VA PH Il 26.00
A7|FAIRFIELD, TOWNSHIP OF, NJ PH Il 24.14
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of September 30, 2012

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration Deal
Activities (In Months) Count

48|HARTFORD, City of, CT PH Il 23.87
49|SUFFOLK, COUNTY OF, NY PH II 23.87
50|ALAMEDA, COUNTY OF, CA PH II 23.63
51{HAMILTON, COUNTY OF, IN PH II 23.38
52|TRENTON, CITY OF, NJ PH Il 23.03
53[MILWAUKEE, CITY OF, WI PH Il 22.97
54|ORANGE COUNTY SHERIFF, NY PH Il 22.68
55[PORTLAND, CITY OF, ME PH Il 22.47
56|SANTA CLARA, CITY OF, CAPH II 22.27
57|AURORA, CITY OF, ILPH Il 21.90
58|Department of Correction, Massachusetts PH Il 21.87
59[MILWAUKEE, COUNTY OF, WI PH Il 21.83
60[SAINT CLAIR, COUNTY OF, IL PH Il 21.74
61|OZAUKEE, COUNTY OF, WI PH Il 21.27
62|WAUKESHA, COUNTY OF, WI PH II 20.83
63[HONOLULU, CITY AND COUNTY OF, HI PH Il 18.94
64|Salisbury, City of, MD PH I 18.57
65[LANCASTER COUNTY OF, PAPH Il 18.17
66[WISCONSIN, STATE OF PH II 16.93
67[BOSTON, CITY OF, MA PH Il - POLICE 16.90
68|WETHERSFIELD, TOWN OF, CT PH II 15.37
69|RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH II 15.33
70[VANDERBURGH, COUNTY OF, IN PH II 15.33
71{Cook, County of, IL PH II 14.75
72|HANOVER, COUNTY OF, VA PH I| 14.10
73|WILL, COUNTY OF, ILPH II 13.34
74|READING, CITY OF, PA PH Il 12.47
75[STAMFORD, CITY OF, CT PH Il 12.47
76[LIVERMORE, CITY OF, CAPH Il 12.23
77|Connecticut DOC PH Il MA Only 12.20
78| TRUMBULL, TOWN OF, CT PH Il 10.78
79|SACRAMENTO, COUNTY OF, CAPH Il 10.17
80|MILFORD, CITY OF, CT PH Il 9.97
81|CHERRY HILL, TOWNSHIP OF, NJ PH Il 9.77
82|WATERBURY, CITY OF, CT PH Il 8.73
83|PORTLAND, CITY OF, ORPH Il 7.37
84|City of Providence, RI 6.67
85|GREENWICH, TOWN OF, CT PH II 6.63
86| University of California - Davis 4.98
87|lllinois, State of, DOC PH I 4.01
88|SUFFOLK, COUNTY OF PH II 4.01
89|MARYLAND, STATE OF PH Il 3.80
90[{NORWALK, CITY OF, CT PH Il 3.78
91|ARLINGTON, COUNTY OF, VA PH II 2.48
92|RICHMOND, CITY OF, CAPH II 2.20
93|ALEXANDRIA, CITY OF, VAPH Il 2.01
94[BARNSTABLE, COUNTY OF, MA PH Il 1.77
95[CLINTON, TOWN OF, CT PH Il 1.77
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2012

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
96|NORFOLK, COUNTY OF, MA PH I 1.73
97|MASSACHUSETTS PORT AUTHORITY, MA PH Il 1.70
98|MASSACHUSETTS BAY TRANS AUTHORITY PH I 1.47
99|WORCESTER, CITY OF, MA PH II 1.13
100|SAN FRANCISCO, CITY & COUNTY OF, CAPH Il 0.43
Subtotal FRA count for Wave 1 100
Wave 2

1|MC PHERSON, COUNTY OF, KS PH Il 56.53
2|EDEN PRAIRIE, CITY OF, MN PH Il 54.41
3|KANSAS CITY, CITY OF, KS PH Il 51.87
4]|Southern Methodist Univ PH 11 51.70
5[SAINT LOUIS, COUNTY OF, MN PH Il 51.17
6[SAINT CHARLES, CITY OF, MO PH Il 50.50
7{UNIVERSITY PARK, CITY OF, TXPH Il 41.50
8|TEXAS, STATE OF TEXAS A&M UNIVERSITY, TXPH Il 41.20
9(LUBBOCK, CITY OF, TXPH Il 38.90
10|{WACO, CITY OF, TXPH Il 34.97
11{COLLEGE STATION, CITY OF, TXPH Il 34.50
12|BOWLING GREEN, CITY OF, KY PH Il 33.73
13|WEST DES MOINES, CITY OF, IA PH Il 32.28
14|Sullivan, County of, TN 32.27
15{WABAUNSEE, COUNTY OF, KS PH Il 29.37
16|{CARROLLTON, CITY OF, TXPH Il 28.20
17|ORANGE, CITY OF, TX PH Il 27.43
18|DUBUQUE, COUNTY OF, IA PH II 27.18
19|GRUNDY COUNTY OF, IAPH Il 27.18
20]JOPLIN, CITY OF, MO PH Il 27.10
21|Knox County Schools, TN PH Il 25.51
22|CLARKSVILLE, CITY OF, TN PH II 25.37
23| Tennessee DOC PH Il 25.34
24|BARTLETT, CITY OF, TN PH II 23.90
25|CREEK, COUNTY OF, OK PH Il 23.47
26|Prairie Village, City of, KS PH Il 22.91
27|POLK, COUNTY OF, IAPH Il 22.81
28|SAINT LOUIS, CITY OF, MO PH II 22.70
29|SMYRNA, TOWN OF, TN PH Il 21.38
30|LINCOLN, CITY OF, NE PH Il 21.07
31|TENNESSEE, STATE OF PH II 19.71
32|METROPOLITAN NASHVILLE AIRPORT AUTHORITY, TN PH II 18.94
33|KNOX, COUNTY OF, TN PH Il 17.78
34|BELL, COUNTY OF, TX PH II 17.70
35|LONGVIEW, CITY OF, TX PH Il 17.67
36|Riley, County of, KS PH Il 17.33
37|OAK RIDGE, CITY OF, TN PH Il 16.70
38|WHEELING, CITY OF, WV PH II 15.23
39|PLANO, CITY OF, TXPH Il 15.07
40|GRANDVIEW, CITY OF, MO PH II 15.00
41|ARLINGTON, CITY OF, TXPH Il 14.33
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Appendix 9

Summary of Stage 2 FRAs that have not Closed, as of September 30, 2012

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed

Deal Name

Aging from Completion of

Physical Reconfiguration
Activities (In Months)

Deal
Count

42|BEAUMONT, CITY OF, TX PH II 13.21
43|PORT NECHES, CITY OF, TX PH Il 11.83
44|Conroe, City of, TX PH Il 11.81
45|BIXBY, CITY OF, OK PH Il 11.07
46|SARPY, COUNTY OF, NE PH II 10.83
47|JACKSONVILLE, CITY OF, AR PH Il 10.68
48|LINCOLN, COUNTY OF, KS PH II 10.63
49|PADUCAH, CITY OF, KY PH Il 10.21
50|HOUSTON, CITY OF, TXPH Il 10.17
51|Ellis, County of, TX PH Il 9.77
52|WASHINGTON COUNTY SHERIFF DEPARTMENT, NE PH I 9.21
53|OVERLAND PARK, CITY OF, KS PH II 9.00
54|HAYSVILLE, CITY OF, KS PH Il 7.58
55|LAKE QUIVIRA, CITY OF, KS PH Il 7.58
56|SUMNER COUNTY OF, KS PH Il 7.58
57|HUTCHINSON-RENO COUNTY EMER COMM PH I 7.51
58|DENTON, CITY OF, TXPH Il 7.28
59]OWENSBORO, CITY OF, KY PH Il 5.80
60|OKLAHOMA CITY, CITY OF, OK PH Il 5.33
61|COPPERAS COVE, CITY OF, TX PH II 5.27
62|ELLIS, COUNTY OF, KS PH Il 5.08
63|GARLAND, CITY OF, TXPH Il 5.08
64|MEMPHIS, CITY OF, TN PH Il 4.54
65|Lewisville, City of, TX PH II 4.24
66|DOUGLAS, COUNTY OF, NE PH Il 4.04
67|OMAHA PUBLIC POWER DISTRICT, NE PH II 3.88
68|North Kansas City Police 3.83
69|East Texas Medical Center, TX PH Il 3.38
70|KANSAS CITY, CITY OF, MO PH II 3.08
71|LLANO, COUNTY OF, TX PH Il 2.83
72|MANSFIELD, CITY OF, TXPH Il 2.18
73|BLANCO, COUNTY OF, TX PH Il 2.03
74|MESQUITE, CITY OF, TXPH Il 2.03
75|C & W Communications ESMR swap 1.33
Subtotal FRA count for Wave 2 75
Wave 3

1|LAKELAND, CITY OF, FL PH II 57.60

2|Flagler, County of, FL PH Il 50.68

3|GLYNN, COUNTY OF, GAPH Il 45.23

4|SAINT LUCIE, COUNTY OF, FL PH Il 42.30

5|AVOYELLES PARISH COMMUNICATIONS DISTRICT, LAPH Il 40.70

6[CLAY, COUNTY OF, FL PH II 39.91

7|SHELBY, CITY OF, NC PH II 37.97

8[INDIAN RIVER, COUNTY OF, FL PH I 37.48

9[COVINGTON, CITY OF, GAPH Il 37.27
10{Rocky Mount, City of, NC PH Il 35.07
11{BULLOCH, COUNTY OF, GA 35.04
12[|CALHOUN, COUNTY OF, AL PH Il 32.48
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2012

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
13|LEE, COUNTY OF, MS 30.93
14|CONSOLIDATED GOVERNMENT OF COLUMBUS, GA PH I 30.04
15|LOWNDES, COUNTY OF, GA PH II 28.38
16{lberville, Parish of, LA PH Il OEP 27.61
17|CORAL GABLES, CITY OF, FL PH Il 27.34
18{JACKSONVILLE, CITY OF, FL PH Il 26.43
19|Harnett County of, NC PH Il 25.24
20|Lexington, County of, SC PH Il SED 25.03
21|PINEVILLE, TOWN OF, NC PH Il 23.84
22|West Baton Rouge Parish Comm Dist PH I 22.57
23| St Martin Parish Sherrif, LA PH 11 MA only 21.67
24|GEORGIA, STATE OF PH Il 21.51
25|NEW ORLEANS, PORT OF PH Il 20.70
26|GWINNETT, COUNTY OF, GA PH I 20.48
27|SAINT TAMMANY, PARISH OF, LAPH I 20.34
28|REEDY CREEK IMPROVEMENT DISTRICT, FL PH Il 20.23
29|IBERVILLE, PARISH OF, LAPH Il 19.47
30|NOXUBEE, COUNTY OF, MS PH II 18.17
31|BREVARD, COUNTY OF, FL PH I 17.83
32|Cobb, County of, GA PH Il MA only 17.57
33|BATON ROUGE, CITY OF, LAPH Il 17.17
34|SAINT JAMES, PARISH OF, LA PH Il 16.90
35|PALM BEACH GARDENS, CITY OF, FL PH Il 16.24
36|Boca Raton, City of, FL PH Il MO 15.77
37|MINT HILL, TOWN OF, NC PH Il 15.31
38|BOSSIER, PARISH OF, LA PH II 15.08
39|SHERIFF, PARISH OF POINTE COUPEE, LA PH Il 15.01
40|PUERTO RICO, COMMONWEALTH OF PH I 14.90
41|DESOTO, COUNTY OF, FL PH Il 14.28
42|MONROE, COUNTY OF, FL PH Il 12.78
43|Houma, City of LA, PH Il STA 12.33
44|SARASOTA, COUNTY OF, FL PH II 11.71
45|MARTIN, COUNTY OF, FL PH 1l 11.33
46|BOSSIER, CITY OF, LA PH Il 10.54
47|Athens-Clarke County, GA PH Il MA 10.21
48|SPALDING, COUNTY OF, GA PH Il 10.00
49|MISSISSIPPI, STATE OF, DOC PH Il 9.94
50[Orange, County of, FL PH Il 9.91
51|MANATEE, COUNTY OF, FL PH Il 9.77
52|Georgia, State of, PH Il Metro 9.74
53|CONCORD, CITY OF, NC PH Il 9.73
54|0CALA, CITY OF, FL PH I 9.48
55|FAYETTE, COUNTY OF, GAPH Il 9.14
56|GREATER ORLANDO PUBLIC SAFETY COOP, FL PH I 9.14
57|VOLUSIA, COUNTY OF, FL PH II 9.01
58|LAKE CHARLES, CITY OF, LA PH Il 8.91
59|HENRY, COUNTY OF, GAPH Il 8.78
60|Puerto Rico State Police, PR PH Il 8.71
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2012

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count
61|MARION, COUNTY OF, SC PH Il 8.54
62|BAYAMON, MUNICIPAL GOVERNMENT OF, PR PH I 8.21
63|ASCENSION, PARISH OF, LAPH Il 7.74
64|HARTSELLE, CITY OF, AL PH Il 7.63
65|GAINESVILLE, CITY OF, FLPH Il 7.53
66|COLLIER, COUNTY OF, FL PH Il 7.11
67|OSCEOLA, COUNTY OF, FL PH Il 6.88
68|HARRISON, COUNTY OF, MS PH I 6.63
69|FULTON, COUNTY OF, GAPH Il 6.48
70|SEMINOLE, COUNTY OF, FL PH Il 6.11
71| TOA BAJA MUNICPAL GOVERNMENT, PR PH Il 5.77
72|CALCASIEU, PARISH OF, LA PH Il 5.08
73|MONTGOMERY, CITY OF, AL PH Il 5.03
74|DELRAY BEACH, CITY OF, FL PH Il 4.74
75|HUNTSVILLE, CITY OF, ALPH Il 4.33
76|North Carolina, State of PH Il Data System 4.10
77|HERNANDO, COUNTY OF, FL PH Il 4.04
78|LOUISIANA, STATE OF PH II 3.37
79|MECKLENBURG, COUNTY OF, NC PH II 3.21
80|NEW BERN, CITY OF, NC PH II 3.13
81|SULPHUR, CITY OF, LAPH Il 3.08
82|CADDO PARISH COMMUNICATIONS DIST1, LA PH Il 2.17
83|Lake, County of, FL PH Il 2.14
84|City of Sumter and Sumter County, SC PH I 1.71
85[Metropolitan Atlanta Rapid Transit Authority, GA P 0.77
Subtotal FRA count for Wave 3 85
Wave 4
1|BUTLER, COUNTY OF, OH PH II 54.80
2|BEXAR METROPOLITAN WATER DISTRICT, TX PH Il 42.53
3[MIDLAND, CITY OF, TXPH II 40.68
4|HOBBS, CITY OF, NM PH II 40.50
5[CLARK, COUNTY OF, WA PH II 40.30
6|Clinton County Sheriff Office, OH PH Il 39.51
7|LIVE OAK, CITY OF, TXPH Il 34.34
8|ALBUQUERQUE, CITY OF, NM PH I 33.78
9[CORPUS CHRISTI, CITY OF, TXPH Il 30.41
10{PENNSYLVANIA STATE UNIVERSITY, PA PH Il 25.63
11{CINCINNATI, CITY OF, OH PH Il 21.67
12[{SAN ANTONIO, CITY OF, TXPH Il 16.94
13[{HAMILTON, COUNTY OF, OH PH II 15.53
14|CLERMONT, COUNTY OF, OH PH Il 14.60
15{CUMBERLAND, COUNTY OF, PA PH Il 14.58
16|CALDWELL, COUNTY OF, TXPH Il 10.87
17|DAYTON, CITY OF, OH PH Il 9.93
18|RENSSELAER, COUNTY OF, NY PH II 7.37
Subtotal FRA count for Wave 4 18
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Appendix 9
Summary of Stage 2 FRAs that have not Closed, as of September 30, 2012

Stage 2 FRAs with Physical Reconfiguration Activities Complete that have not Closed
Aging from Completion of

Physical Reconfiguration Deal
Deal Name Activities (In Months) Count

Canadian Border Region
1|Ontario, County of, NY 27.00
2|Billings, City of, MT 19.33
3|FAYETTE, COUNTY OF, OH PH || 17.14
4|Bath, Township of, OH 12.30
5|Rome, City of, NY 10.47
6|AUBURN, CITY OF, NY PH Il 9.53
7|Richfield, Village or, OH 8.21
8|Niagara Frontier Transportation Authority, NY 7.17
9|TUSCOLA, COUNTY OF, Mi 6.90
10|Geauga, County of, OH 6.43
11|LAKE, COUNTY OF, OH PH Il 6.00
12[New York State OEM PH Il 5.43
13|Seattle City Light Canadian Rebanding 3.31
14|Medina, County of, OH 2.00
15|Green, City of OH 0.80
Subtotal FRA count for Canadian Border Region 15
Mexican Border Region
Subtotal FRA count for Mexican Border Region 0
Total FRAs 293
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of September 30, 2012

Deal Name 0
1

ALAMEDA, COUNTY OF, CA PH Il
ALBEMARLE, COUNTY OF, VA PH Il

ANNE ARUNDEL, COUNTY OF, MD PH II
AURORA, CITY OF, IL PH Il

Baltimore Washington Int'l Airport PH I
CAMBRIDGE, CITY OF, MA PH Il

CHARLES, COUNTY OF, MD PH Il
CHICAGO, CITY OF, IL PH II

Chicago, City of, IL PH Il Aviation

Colorado CallComm EA Swap
CONNECTICUT, STATE OF PH Il
DELAWARE, STATE OF PH Il

Department of Correction, Massachusetts PH I
ELGIN, CITY OF, ILPH Il

FAIRFAX, COUNTY OF, VA PH II

HENRICO, COUNTY OF, VA PH II

lllinois, State of, PH Il Criminal Justice Auth
Indiana, State of

KAUAI, COUNTY OF, HI PH II

LANCASTER COUNTY OF, PA PH Il
LOUDOUN, COUNTY OF, VA PH II
MANASSAS, CITY OF, VA PH Il
MASSACHUSETTS PORT AUTHORITY, MA PH Il
MASSACHUSETTS, COMMONWEALTH OF PH ||
MONTGOMERY, COUNTY OF, MD PH I
MONTGOMERY, COUNTY OF, PA PH Il

New Jersey Transit

NEW JERSEY, STATE OF PH Il

NORWALK, CITY OF, CT PH Il

OLD BRIDGE, TOWNSHIP OF, NJ PH ||
PHILADELPHIA, CITY OF, PA PH Il
PORTLAND, CITY OF, OR PH I|

PRINCE GEORGES, COUNTY OF, MD PH II
PRINCE WILLIAM, COUNTY OF, VA PH Il
RHODE ISLAND PUBLIC TRANSIT AUTHORITY, RI PH Il
RICHMOND, CITY OF, VA PH I|

ROSEVILLE, CITY OF, CAPH Il

Sacramento County, CA Regional PFA only
SACRAMENTO, COUNTY OF, CAPH Il

SAN FRANCISCO BART PH Il

Southern Nevada

SPOTSYLVANIA, COUNTY OF, VA PH Il
SUFFOLK, CITY OF, VA PH Il

SUFFOLK, COUNTY OF PH I|

TRENTON, CITY OF, NJ PH Il

UNION CITY, CITY OF, NJ PH Il
VANDERBURGH, COUNTY OF, IN PH II
WATERBURY, CITY OF, CT PH Il

Subtotal PFA count for Wave 1 48
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of September 30, 2012

Deal Name 0
Wave 2
ARLINGTON, CITY OF, TXPH Il
BIXBY, CITY OF, OK PH II
BRYAN, CITY OF, TX PH Il
DALLAS-FORT WORTH INTERNATIONAL AIRPORT, TX PH Il
DENTON, COUNTY OF, TX PH I
EDMOND, CITY OF, OK PH Il
IRVING, CITY OF, TX PH II
MEMPHIS, CITY OF, TN PH Il
MESQUITE, CITY OF, TXPH Il
OAK RIDGE, CITY OF, TN PH Il
OBION, COUNTY OF - SHERIFF DEPT, TN PH Il
OKLAHOMA, STATE OF PH Il
13[SARPY, COUNTY OF, NE PH Il
14[SMYRNA, TOWN OF, TN PH Il
15|TENNESSEE, STATE OF PH Il
16{TULSA, CITY OF, OK PH II
Subtotal PFA count for Wave 2 16
Wave 3
COBB, COUNTY OF, GAPH Il
FLORIDA, STATE OF PH II
GEORGIA, STATE OF PH Il
GUILFORD, COUNTY OF, NC PH Il
HIGH POINT, CITY OF, NC PH Il
HUNTSVILLE, CITY OF, AL PH I
JACKSON, CITY OF, MS PH Il
Jefferson Parish SO, LA PH Il Region 1
LAFAYETTE, PARISH OF, LAPH II
Metropolitan Atlanta Rapid Transit Authority, GA P
Mississippi, State of, PH Il
MONROE, COUNTY OF, FL PH Il
13|NEW BERN, CITY OF, NC PH Il
14{NEW ORLEANS, CITY OF, LA PH Il
15{NEW ORLEANS, PORT OF PH II
16{NORTH CAROLINA, STATE OF PH I
17|OPELOUSAS, CITY OF, LAPH Il
18[POLK, COUNTY OF, FL PH Il
19|Puerto Rico State Police, PR PH Il
20|SAVANNAH, CITY OF, GA
21|SEMINOLE, COUNTY OF, FL PH II
22|SHERIFF, PARISH OF POINTE COUPEE, LA PH II
23|SOUTH CAROLINA, STATE OF PH II
24|VICKSBURG, CITY OF, MS PH Il
25|WAKE, COUNTY OF, NC PH II
Subtotal PFA count for Wave 3 25
Wave 4
1|CALDWELL, COUNTY OF, TX PH Il
2|Clinton, County of, NY
3|DAYTON, CITY OF, OH PH Il
4|MIDLAND, CITY OF, TXPH Il
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Appendix 9
Summary of Stage 2 PFAs that have not Closed, as of September 30, 2012

Stage 2 PFAs that have not Closed

Deal Name

SAN ANTONIO, CITY OF, TX PH Il
Sante Fe, City of, NM PH Il
Subtotal PFA count for Wave 4 6
Canadian Border Region

1|ANN ARBOR, CITY OF, MI
2|BROOK PARK, CITY OF, OH PH Il
3|Cleveland, City of, OH
4|CLINTON, COUNTY OF, MI PH II
5[{COLUMBUS, CITY OF, OH PH I
6
7
8
9

)]

(2]

Genesee, County of, NY

GROSSE POINTE FARMS CITY OF, MI PH Il
KING, COUNTY OF, WA PH Il

LAPEER, COUNTY OF, MI PH Il

10]|Lucas, County of, OH

11|MICHIGAN, STATE OF PH I|

12|OHIO, STATE OF

13|OSWEGO, COUNTY OF, NY PH Il
14|Ottawa, County of, OH

15|Parma Heights, City of, OH PH I
16|SEATTLE, CITY OF, WA PH Il
17|SNOHOMISH, COUNTY OF, WA PH Il
18|Summit County Ohio, OH PH I
19|Washington, State of PH Il

20|Wayne, County of, Ml PH Il

21|WESTLAND, CITY OF, MI PH Il

Subtotal PFA count for Canadian Border Region 21
Mexican Border Region

1|CHANDLER, CITY OF, AZ

2|IRVINE, CITY OF, CA, CAPH Il

3|LOS ANGELES, CITY OF, CA

4[LOS ANGELES, CITY OF, CAPH Il
5|LOS ANGELES, COUNTY OF, CA PH Il
6

7

8

9

MARICOPA, COUNTY OF, AZ PH ||

MESA, CITY OF, AZPH Il

Phoenix, City of, AZ PH Il Data System

REGENTS OF THE UNIVERSITY OF CALIFORNIA
10|San Bernadino, County Of, CA PH Il

11|SAN DIEGO, CITY OF, CA PH II

12| University of California - Riverside PH II

13| University of California - Santa Barbara PH I
14|Yuma, City of, AZ PH Il

Subtotal PFA count for Mexican Border Region 14
Total PFAs 130
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Appendix 9
Summary of FRAs for Licensees in the ESMR Band that have not Closed, as of September 30, 2012

FRAs for Licensees in the ESMR Band with Physical Reconfiguration Activities Complete that have not Closed

Aging from Completion of
Physical Reconfiguration
Deal Name Activities (In Months) Deal Count
Wave 1
|Subtotal FRA count for Wave 1 | | 0
Wave 2
|Subtotal FRA count for Wave 2 | | 0
Wave 3
1|Canto, Lazaro J 12.47
2|Davila, Jose 7.00
3|Salado, Freddy 0.77
Subtotal FRA count for Wave 3 3
Wave 4
Subtotal FRA count for Wave 4 0
Total FRAs 3
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Appendix 9
Summary of PFAs for Licensees in the ESMR Band that have not Closed, as of September 30, 2012

PFAs for Licensees in the ESMR Band that have not Closed

Deal Name
Wave 1

|Subtota| PFA count for Wave 1 | 0
Wave 2

|Subtota| PFA count for Wave 2 | 0
Wave 3

1|R A Electronics & Communications

Subtotal PFA count for Wave 3 1
Wave 4

Subtotal PFA count for Wave 4
Total PFAs 1
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Appendix 10
800 MHz Transition Administrator, LLC
Fees and Expenses through September 30, 2012

Quarter Ending  Quarter Ending Quarter Ending

March 31, 2012 June 30, 2012 September 30, 2012 Year-to-Date
Fees
Reconfiguration Management $308,747 $246,989 $235,594 $791,331
Frequency Management $661,409 $666,993 $669,622 $1,998,025
Financial Management $1,314,427 $1,224,304 $1,133,717 $3,672,448
General Counsel/Regulatory Management $1,018,394 $1,032,090 $865,518 $2,916,002
Stakeholder Implementation Management $2,319,546 $1,885,581 $1,707,319 $5,912,446
TA Systems Support $475,949 $449,458 $487,449 $1,412,857
Program Management Support $516,679 $471,428 $429,587 $1,417,694
Alternative Dispute Resolution $353,487 $443,698 $235,848 $1,033,034

Fees Subtotal $6,968,639 $6,420,542 $5,764,656| $19,153,836

Expenses $126,523 $125,287 $100,088 $351,898
Total Fees and Expenses $7,095,162 $6,545,829 $5,864,744|  $19,505,734
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